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1.1

Introduction to the Principal Toolbox

Principal Toolbox offers a powerful set of tools for the management of your projects, programmes and
portfolios. PRINCE2™ support for projects is offered in project models and in the way processes are
supported by the Principal Toolbox by default. Customising Principal Toolbox to follow the processes
of your own organisation is easily accomplished.

This manual offers a comprehensive guide explaining how to use the Principal Toolbox. In
the application itself the help is available in the right top location. You can access the help
by clicking the 'Help' link located in the right-hand top of the main page. This will open the
help pages available online (not integrated within the Principal Toolbox).

The complete manual is available in PDF format for download as well: Download User Manual as a
PDF file

Note: This manual is to support release 7.0. Where applicable, notes about the required version
is stated.

Older versions of the manual (English) can be found below:

5.5 Manual
6.0 Manual
6.5 Manual

Structure of Principal Toolbox

The projects within the Principal Toolbox are organised in a hierarchical structure. This structure is
configured and used within the project side of the Principal Toolbox. The picture below shows how a
hierarchy can be build to host programmes and projects.

( Enterprise 1
{ Portfolio 1 ]—

Project 1 Project 2 Project ...

b
Example of an Enterprise Hierarchy. Each organisation will have a unique representation of their programmes and projects.

This structure can be changed to fit your organisation's needs. The highest level is called the
‘enterprise level'. At this level, folders can be added to represent entities within your organisation.

The folders can be any of the following types:

e Work area: can contain work areas, programmes and project lists

e Programme: can contain work areas, programmes, project lists and projects
e Project list:  can only contain projects

SIMPLY FORTES.
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By choosing the right type of folders, the actual structure of for example business units, programmes
and projects within your organisation can be reflected in the Principal Toolbox. The enterprise
hierarchy aids in keeping an overview of all programmes and projects run throughout the organisation.

The same projects that have been fit in with this hierarchy that reflects the organisational structure,
can also be made part of a portfolio. Portfolios are manages in a separate area within the Principal
Toolbox, and this functionality is provided by an add-on module (Portfolio Management add-on| 297).

The illustration below shows how Project Management and Portfolio Management work together:

Pmpcti)lmagmmt

= Projectidea

= Single Sheet Project

@ = (Prince2) Project

1.2  Hardware and Software requirements

The following hardware and software requirements for client computers must be in place for using
Principal Toolbox.

Requirements for general use:

Memory 1 GB or more
Browser Microsoft Internet Explorer 9 or later, FireFox or Google Chrome?®: 2
Display Resolution 1024x768 or higher

Requirements for using reports and exports:

Software Microsoft Office 2007 or later 3

Software Adobe Acrobat Reader

If you experience problems while accessing the Principal Toolbox, please verify security settings| 9" of
your browser.

1. Be sure there are no script blocking security settings or script blocking firewalls active.

2. Other browsers are supported based on best effort, issues may exist.

3. For working with automated reports in Excel, the template needs permission to execute macro's. Excel 2003 is only supported using the old
reporting template. Reports based on the new report template (as of release 6.5) require Excel 2007 or later. This new report template supports

Office for Mac as well.
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1.3

1.4

Required Internet Explorer Security settings

The Principal Toolbox is completely web-based. This means it runs in your internet browser. Below you
will find a table with the required security settings of the appropriate Internet Explorer security zone
used by Principal Toolbox. In Internet Explorer go to Tools > Internet Options, select the Security tab
and choose custom level to change the settings.

ActiveX controls and plug-ins

Initialize and script ActiveX controls not marked as Enable Script errors on different pages occurs when
safe for scripting disabled.

Downloads
Automatic prompting for file downloads Enable Functions like pack project offline can't offer to

download the offline project.

File download Enable When disabled, automated reports and documents
can't be downloaded.

Miscellaneous

Use Pop-up Blocker Disabled Internet Explorer blocks the "Edit name for new item"
dialog after adding the first product on the Edit project
plan page when enabled. On maximum security this
includes all pop-up windows, even those that provide
necessary functionality such as the calendar pop-up
for choosing a date, the help window, and more.

Allow META REFRESH Enable Internet Explorer window stays blank after login when
disabled
Allow websites to open windows without address or | Enable Internet Explorer will display a grey address bar in all
status bars pop-ups when disabled
Submit non-encrypted form data Enable When disabled, Internet Explorer can't update
changes in text fields.
Scripting
Active scripting Enable Login button on login screen does not react. Drag and
drop in Edit Project Plan window won't work when
disabled
User Authentication
Logon Automatic for logon When Single Sign On is enabled, this setting allows
only in Intranet zone to sent username and password over the intranet

Other problems might be related to the use of virus scanners, firewalls or browser add-ons, like the
Google toolbar which also has pop-up or script blocking. Consult your software documentation on
those products for details on how to configure them to allow pop-up windows and scripts from the
Principal Toolbox.

Navigation

The Principal Toolbox is a web-based application in which navigation works the same way you are
used to on the internet. You perform actions by clicking with your mouse button or by clicking
hyperlinks on the page.

Note: As of release 6.1+ the browsers 'Back’ button may be used as well.

Navigating through Principal Toolbox is done by using the dark blue header within your browser
window. 'Project management' is the highest level in the hierarchy for your organisation's programme
and project tree. From there, you can navigate down the branches of the tree to locate your projects.

On your home page, accessible through the 'Home' link in the dark blue header, you will find all
projects, products and log items you are connected to. This way, you can quickly locate your projects
and items you have to work on.
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Throughout the application, except on your homepage, you will find the so-called bread crumbs that
show you where you are in the programme and project tree. Click the bread crumbs anywhere higher
up in the hierarchy to navigate to that location.

.
FOBTES w | ﬁ Projectmanagement Enterpri Agile Pr. | Search [ ] Ad Supley Help Setup
Project: Agile Project Edit Members Edit Widgets
Dashboard Properties ~ Task Board Planning Resource Management ~ Documents Reports
. oo rodu ecklis!
E Product Checklist
Spl‘l!l » § § = i Name Apr2014 May 2014 Jun 2014 Jul 2014 Aug 2014 Sep 201+
glemg 35 317 14 21 28 5 12 19 26 2 9 16 23 30. 7. 14 21. 28 4 11 18 25 1 8 15 A
mgn %,m iC— - Agile Project ;
EézPlanmng grtes'§ = Pre-project -
£ Agili Ja 4 rd§ [ Startup ] ]
sAgility 5 &
(2] 2 | Feasiiity —-L_
i Foundation
31 Exploration & Engineering
Logs Assemble backiog
. st sprint (Walking skeleton) —
New  Total v . Sprint planning +
2 —
([Dissue log ——
Workitem 1
Work item 2 —
(R)Risk log
Workitem 3 f—
——
(@ Quality review log elease 0.1
v L Retrospective
([©change log O -
+
(B)oaily 7 Action log ———
v
([DLessons leamed log < o > < :I >

(M)minutes of meetings

Project Dashboard; bread crumbs

1.5 Logging on

Before you can log on to Principal Toolbox, the system administrator must first create a user name for
you. After this has been done, you can log on using the following steps.

Note: Some organisations have so-called single sign-on configuration. In this case, you are
logged on automatically with your organisational account.

1. Start up Internet explorer and navigate to the Principal Toolbox homepage. The internet address is
found in the email that you have received from your administrator. The user name and password are
also found in this email.

2. The log on window is shown.

3. Fill in your user name and password and click OK. The Principal Toolbox will open with your
homepage.
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2.1

m‘ Quick Reference Cards
FOR J Es Download nu de laatste QRC's van de Support Portal

Username

Expert training

Schrijf u in voor de Principal Toolbox Expert Training

Password

Webinar

Batenmanagement - dat doe je zo!
License: Webinar
Version: 7.0.0.0 (8270)
@ Fortes Solutions B.W.

Basics Principal Toolbox

Home page

On the home page you are able to see all programmes and projects you have a role/part in, as well as
products, log items (including issues, risks, etc.) that have been assigned to you. After logging on to
the Principal Toolbox you will be directed to your home page.
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FOHTESQ' 3 Goto Search m  Ad Supley Help Setup

Heme My Time Sheets

Welcome to the Principal Toolbox! @ Configure ¥e  Eo4 Documents to be approved by me

From Document Due date

Al Supley Investment approval request 07-May.2014 Open

v
Here You can see the information most important m"DHf work. @
My open time sheets
Week StariDate s  Ownes 's:: Sheel  pemarks by Owner Time Entry Group
N

18 28-Apr-2014  Ad Supley New Development

My Portfolios * Al portiolios View

= Status  Portiolio Manager(s)

Collaboration . Ad Suphey

The goal of the collaboraion programme is 1o standartise cur way of woeking and find

stralegic partnerships within the felecommunication branch

My Projects Dashboard View

= Curent Stage Progress. General Project Managen(s)

Agile Project Pre-project [ | . Michisl de Grool, Michiel de Groot?

Apolie 1.0 Opstarten van een Project [ L] Rinud Peltrer

Webaite re.design Exploraion & Enginsering | | - A Suplery

Wireless network connectivity Fase 3. Feasabiity | | [ ] Wonny Smits

My Products Edit * My Products View

Hame Project Orwmer Reviewer Participants Stant Draft Checked Firal

422 Review \Wireless network connectity Ad Supley - 28-Jun-2013 - 04-4u-2013

£.2 Gereed zetien implementatie \Wireless netwoek conmectty Ad Supley - 1602013 - 16-Jut-2013
Home page

1. Area for general information and widgets.

2. Products/documents to be approved (add-on Advanced Customisation & Workflow)
3. Time sheets to be filled in and/or approved (add-on Time sheets)

4. All portfolio's (add-on), programmes and projects you have a role in.

5. All products, issues, risks, quality reviews, actions and changes assigned to you.

Configuring your home page

To configure the layout of your personal home page, click the button Customise Home Page. The
opened window gives you the possibility to select:

Which portfolios (add-on) should be displayed.

Which programmes should be displayed.

Which projects should be displayed.

How to display the products.

How to display the log items.
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Customise home page

Portfolio Section: Do not show portfolios on my home page
*® Show portfolios of which | am a manager
Show portfolios of which | am a member or a manager

Programmes Section: Do not show programmes on my home page
Show programmes of which | am a programme manager (includes view selector)
® Show programmes of which | am a member or a manager

Projects Section: Do not show projects on my home page
Show projects of which | am a manager
*® Show projects of which | am a member (includes my role as a project manager)

Workpackage Section: Do not show work packages on my home page
Show work packages of which | am an ‘participant (i view selectors)
Products Section: Do not show products on my home page

® Show producis of which | am an ownerireviewer/participant (includes view selectors)

Activities Section: * Do not show activities on my home page
Show activities of which | am a participant

Logs Section: Do not show logs on my home page
Show logs using full width of which | am an owner (includes view selectors)
®'Show logs using half width of which | am an owner (includes view selectors)

Editing Home page settings

Tabs shown on your home page

Your home page displays several tabs. Depending on your organisation's license some tabs might not
be available. Here you can see:

e Approve Hours shows all hours from other users you should approve or disapprove.

o My Time Sheets shows all your time sheets when time registration is turned on.

2.2  Project management dashboard

The Project management dashboard is the highest level in the programme and project tree. The
Project Management dashboard is accessible through the link (dropdown) in the blue header.

On the Project management dashboard you are able to reach all programmes within the organisation
and you are able to get information regarding the progress of programmes as judged by the
programme manager.
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-
FORTES® # = rowsencn m  AdSuly s  Hep+  Sewp
Project management
D &F dbed: Lessons Leamed Modets Aschive o
Automated Reports Edit
n Project kst Welcome to the project and programme management location Caonfigure e Edd
B Froject isting 2 @
B s
Reports @ Here you can access all programmes and projects within your crganisation
It adso provides the oppertunity 1o create an overall repon on this information
Programmis | Project sts
Projects
Programmes | Project lists Hew Move Agchive * All programmes View

Products / Plan liems

- Status  Programme Manager
Issues

Collsboration . P Peltzer
Risks Programme. Cataborabon

Operational Excellence . EBsnne Krame
Programme: Operational Excellence

Timeline Reports

Entries

Enterprise dashboard

1. Tab pages
The tab pages are standardized on the enterprise dashboard. The name of the tab page indicates
the content of the page.

- Dashboard :  This is the main (default) page.

- Documents & Knowledge : A folder structure can be created here where files of any format
can be stored and shared.

- Lessons Learned :  This tab shows all lessons learned from all underlying projects
(only visible when configured, see Principal Toolbox|17
configuration).

- Models :An overview of the project models on the enterprise level.

- Archive : Archived work areas / programmes / project lists and project

models on the enterprise level.
2. Area for customisation and widgets.

3. Programme listing
A list of all work areas / programmes and project lists on this level. Shown behind each
programme name is a RAG indicator which indicates the status of the programme and the
manager's name.

4. Reports
This area is shown if you have either a manager role or a reader role on this level. Reports give
you access to views (tables) concerning all programmes, projects, products etc. within all project
within the database.

Functions at project management level

Within the project management level, buttons are available so you can edit user roles on the
Enterprise dashboard (‘Edit members’), edit the text and the image on the dashboard (‘Edit’), add and
edit widgets ('Edit Widgets"), send an e-malil, print the current page and search the entire database.
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Programme dashboard

The programme dashboard provides you with an overview of all sub-programmes and projects within

the respective programme.

FORTES® & o

Collabo Unified a m  Ad Supley Help Setup

Project list: Unified Communications

Dashboard Properties ~  Gantt & Dependencies. Documents & Kno o dels Aschive

Loqs A on the Sub-Pr g Unified Configure tile Edit
Hew  Total
o8
[Dissue log
(F)Risk log 1 Below you will find all UC Projects
(@ aiy / Action log
Projects New  bmpot  Export Move Maodel Adchive Dashboard View
Automated Reports £an
* Current Stage Progress General  Project Manager(s)
Audioconterencing Fase &: Closure [ ] . Dick Kiiets
Reports.
Extranet | DMZ - Fase 1 Fase 5: Deployment / Rollout | | . Vonay Smits
Programmes / Project lists

Extranet | DMZ - Fase 2
Frojecis

Fase 2 ideas [ | . Etienne Krame
Products / Pian ltems Mentity & Access Management  Fase 2 kieas a L] Eawan Rombeek

lssues Local area network connectivity Fase 4: Buid / Test | | .

Risks Videoconferencing Fase 4: Buid [ Test | | . Kai Waningen

Changes Webconferencing Fase 4 Buld / Test [ | . Erik Aalbersberg

Quality reviews Website re-design Exploration & Engineering | | . Ad Supley

b Wireless network connectivity  Fase 3. Feasabiity | . Vonny Smits

Lessons leamed

Cost / Hour Entries Project Models e e
Dependencies Name = Objective Crwmeris)

Project Resources

Entrias

Timeline Reports
Entrias.

Programme dashboard

1. Tabs

‘Sandard Princel 20079 Project Model

Fromct model for larger andicr complex progects.

The tabs are standard for each programme. The name of the tab indicates the content of the
page. Depending on your organisation's license some tabs might not be available.

- Dashboard

- Properties

- Gantt & Dependencies

- Documents & Knowledge :
- Models :
- Archive

The main and default page of the programme.

An overview of the programme properties and history.
Graphical representation of all projects within the programme.
Archive of important documents and/or useful best-practices.
An overview of the project models within the programme.
Archived projects and project models within the programme.

2. Area for customisations and widgets.

3. List of projects (and programmes when applicable)
Gives an overview of the projects within this programme. A number of figures are presented that
enable you to get an overview of the project status. The traffic lights used for the planning, hours
and costs are defined by the tolerances|es1set by the programme manager.

4. List of available project models

Gives an overview of the project models available within this programme.

SIMPLY FORTES.




Principal Toolbox 7.0 Basics Principal Toolbox 16

2.4

5. Logs
On programme level the following logs are available for use; issue, risk and daily/action log. A
counter is displayed for each log indicating the number of items there are for each log and if there
are new items. The log is selected by clicking the name of the log.

6. Report
Creation of reports/views about all projects and products within this programme.

Functions at programme level

Here you can make the ‘Programme dashboard’ available to users!/ 161 (‘Edit members’), change the
text and the logo of the dashboard (‘Edit Properties’), send an e-mail, print the current page, use the
search function. The programme manager can also setup the tolerances| &1 for the planning, hours
and costs of all projects with this programme by using the ‘Edit Tolerances’ button. Finally, the 'Edit
Widgets' buttons allows administrators to define the set of widgets 162 available to the programme.

Permissions and roles

Authorisation model

The Principal Toolbox allows for two types of users:

1. Administrators, who get access to everything everywhere

2. Users, who get access to entities and areas within the Principal Toolbox by assigning them roles

The roles that are assigned to a user determine what access the user has. Access can be restricted to
various actions, like getting read-only access or allowing full access including removing items. A user
can be assigned multiple roles at the same time. Below follows an overview of the various roles and
the access rights associated with them.

Note: On security-enabled locations that have no security set, ALL users have access. Please
keep this in mind if you do not want users to access such locations.

Roles on project management, work areas, programmes, and project lists

Enterprise Manager ¢ Create and archive programmes on the enterprise
(enterprise = highest level in the dashboard
project/programme hierarchy)

e Assign programme manager(s) to a new programme

e Assign programme reader(s) to a new programme

e Manage roles at the enterprise level

e Access information of all programmes and projects

o Modify picture and text on enterprise dashboard
Enterprise Support ¢ |dentical access rights as the Enterprise Manager
Enterprise Reader e Access information of all programmes and projects
Work area / programme / project list o Create, move and archive projects and project models
Manager and _ _ on assigned level
Work area / programme / project list e Create, move and archive sub-programmes
Support e Remove and restore archived projects, project models

on assigned level

e Assign project manager to a new project

e Manage roles (managers and readers) of assigned level

¢ Create, edit and remove issues, documents, risk’s etc.
within assigned level

¢ Read all information within own and underlying levels

o Set tolerances for the projects within assigned
programme / project list

o Modify layout of programme / project list dashboard
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Work area / programme / project list

Reader ¢ Read all information within own and underlying levels

Roles on portfolio management

Portfolio Management Manager Create and archive portfolios

Assign managers and readers to individual portfolios
Manage roles at all levels within the portfolios

Access to all portfolios and their data

Create and archive portfolio items within portfolios
Administer portfolio models

Remove and restore archived portfolio items

Assign a project manager when starting a project from a
portfolio item

e Changing the portfolio dashboard layout

Portfolio Management Reader ¢ Read access to all data within the assigned level
Portfolio Management Members e Can be assigned to individual portfolios as readers or
managers

Note: before being granted access to portfolios,
users first have to be a member of Portfolio
Management

Roles within portfolio's

Portfolio Manager e Create and archive portfolio items

Assign managers, readers and members as owner to
individual portfolio items

Access to all portfolios and their data

Create and archive portfolio items within portfolio
Remove and restore archived portfolio items

Assign a project manager when starting a project from a
portfolio item

e Changing the portfolio dashboard layout

Portfolio Reader e Read access to all data within the assigned level

Portfolio Members (available as of e Can be assigned to individual portfolio items as owner

release 7.0) Note: before being granted access to portfolios,
users first have to be a member of Portfolio
Management

Roles on portfolio item (available as of release 7.0)

Owner e Add documents to a portfolio item
o Editing all portfolio item specific and custom fields

Roles within custom dashboards (previously known as portfolio dashboards)

Dashboard owner ¢ Can set the dashboard filter and modify the portfolio

dashboard (views, reports etc.).
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Note: The viewing permissions of the dashboard
owner are used to identify the list of projects for the
portfolio dashboard.

A common scenario is to have the dashboard owner
someone that coordinates the portfolio management
setup, or an administrator. By setting the correct
dashboard filter, other users can see the information they
need.

Dashboard manager

Dashboard managers cannot alter the dashboard filter but
otherwise have full permission (except to edit project
information as a portfolio dashboard is used for viewing/
reporting). Dashboard managers are allowed to create
views, reports etc.

Dashboard reader

Dashboard readers only have viewing access to the
portfolio dashboard but cannot define additional reports.

Roles within projects

Project Manager and Project Support

Manage all information within own project
Edit project plan, planning, logs, etc.

Edit project team

Set the general status of own project
Modify lay-out project dashboard

Project Board members
(Executive, Senior User, Senior
Supplier)

Read all information within a project
e Add issues to the issue log

Team member

¢ Read all information within a project, except project
costs information.

e Add issues to the issue log

Roles on products / plan items

Owner

¢ Add deliverables (documents) to a product

e Add new log items (issues, risks, changes, actions,
quality reviews) related to the product.

¢ Editing all product specific and custom fields

Reviewer

e Add deliverables (documents) to a product

e Add new log items (issues, risks, changes, actions,
quality reviews) related to the product.

e Editing all product specific and custom fields

Participant

e Add new issues related to the product.

Roles on logs (issues, risks, changes, actions, quality reviews)

Owner e Change all information in a log item
¢ Assign the log item to another project team member
Creator

e Change all information in a log item
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¢ Assign the log item to another project team member

Project Manager and Project Support e Change all information in a log item
¢ Assign the log item to another project team member

Roles within Resource Allocation

Resource Allocation Manager Has the following rights on all Resource Pools:
Assign users to resource pools

Remove users from resource pools
Changing properties of resource pools
Managing the Non-project Activity Sets
Defining resource availability

Allocating project and non-project work

Resource Allocation Reader Has the following rights on all Resource Pools:

e Access to all resource pools

e Reader access to all allocation requests, time
allocations, and availability data

Resource Allocation Members e Can be assigned as managers or readers to one or
more resource pools

Note: before assigning users as managers or readers to a

resource pool, they first have to be listed as a Resource

Allocation Member.

Resource Pool Manager e Assigning and removing users from the resource pool

e Changing properties of the resource pool

¢ Assigning and removing Non-project Activity Sets from
the resource pool

¢ Defining resource availability

¢ Allocating hours against projects and non-project
activities

Resource Pool Reader ¢ Read access to the resource pool

e This includes read access to all allocation requests,
time allocations and availability data on the applicable
resource pool

Roles within Time Entry

Time Entry Coordinators Has the following rights within all Time Registration
groups:

e Assigning and removing users from the Time
Registration groups

Changing properties of Time Registration groups
Managing Non-project Activity Sets

Creating and changing Time Registration configurations
Reading and modifying of the time sheets of all users

Time Entry Readers Has the following rights within all Time Registration
groups:

e Access to all Time Registration groups

e Read-only access to the time sheets of all users

Time Entry Members e Can be assigned access to one or more of the Time
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Registration groups
Note: before assigning users as managers or readers
to a Time Registration group, they first have to be
listed as a Time Entry member

Group Manager and Group Support ¢ Assigning and removing users from the applicable Time
Registration group

¢ Modifying properties of the Time Registration group

e Managing Non-project Activities associated with the
Time Registration group

e Modifying time sheets of all members of the Time
Registration group

Group Reader e Read access to the Timer Registration group

e This includes read access to the time sheets of all the
members of the Time Registration group

2.5 Entering and changing data

To enter and change data, you will always have to click the Edit button. If you have the user rights to
edit data and the page contains editable fields, you will always find this button on the page you are at.

When creating new log items, like issues, risks etcetera, you will directly enter the editing mode, so
you won't have to click edit.

2.6 RAG indicators (traffic lights)

On dashboards of work areas, programmes and project lists, and on your home page, the status of
projects is shown with RAG indicators. These indicate the actual status on a programme, project, or
product.

The red, amber and green indicators are used in respect to the status of the enterprise, programme, or
the project.

For projects, indicators are shown for:
- General status :  Set manually by the project manager to give the general opinion about project
status.
- Planning status: Based on the tolerances of the programme / project list. Uses the number of
products overdue.

- Cost status . Based on the tolerances of the programme / project list. Uses the deviation of
expected costs from the budget.
- Hours status : Based on the tolerances of the programme / project list. Uses the deviation of

expected spent hours from the budget.

o - Major deviation from the plan on costs, hours or planning.
(red) - Based on the tolerances set.
@ - Minor deviation from the plan on costs, hours or planning.
(amber) |- Based on the tolerances set.
] - No deviation from the plan on costs, hours or planning.
(green) - Based on the tolerances set.

The tolerances on the programme / project list can be defined by the programme manager at the
dashboard of that level. These tolerances can be set in percentages or in absolute numbers.
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Tolerances can be set on the programme level

The use of indicators within projects is explained in the previous section|s7. For setting the tolerances
in a programme or project list see: Setting tolerances! &

2.7 Views

Throughout Principal Toolbox, views are available to present information in a tabular form. On all
organisational levels (e.g. enterprise, programmes, project lists) and within projects (on all logs and
the ‘Plan’ and ‘Report’ tab) views are used.

The Principal Toolbox contains predefined views that are generally useful, but it is also possible to
define your own views for your personal purposes. All views can be used for monitoring progress or in
automated reports /149,

Projects Hew Import Export Move Model Archive Dashboard View

Dashboard

= Current Stage Progress General  Project Manager(s) Status Overview

Audioconferencing Fase 6: Closure B ® Dick Kriets

Use the drop-down list as shown in the picture above to select available views. With the View Options
drop-down menu you can define your own view and set options for views.

Note: on the Reports tab, you can choose the object you want to see information about in your
project: Products, Cost/hour entries and Resource assignments are options.

Note: Resource assignments are only available when the add-on Resource Allocation [114is
available within your organisation.

The different options in the View Options menu are:
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Set filter . Define a filter to make a selection of the shown products / issues / etc.
Set columns :Add or remove columns from the view.
Set widths :  Set the column width, so the view fits better on screen or in a report.
Advanced . e Define calculations on certain columns.
e Show or hide column names
Make default  : This sets a view to the personal default.
Save view :  Save the view for later use.
Manage views : Set properties for the view. You find more information at ‘Manage views| 2.

Note that on some pages not all functions are available for use. The following example illustrates how
to define a view on the ‘Report’ tab. The view will show all finished products and totals of budgeted and
actual hours and costs.

1. Go to the ‘Report’ tab.
2. In this example we will add a filter that shows all finished products in

the project. Since we want to see a list of products, we choose
Products in the left hand side of the window.

Dashboard View
3. Click Set Filter in the View Options menu. Set Filter
To select finished products set the field ‘Final Status’ to ‘true’. After St Columns
clicking OK you get a view of the selected, finished products. Set Widths

Chart Options

4. With Set Columns you can add and remove columns from the view.

Advanced
e To add columns to the view, select them on the left side in Viake Default
column "All fields'. Click the >> button to add the columns. S View
e To remove columns from the view, select them on the right Manage Views

hand side and click << to remove.
e Set the order of columns with the up and down buttons.

You can also set the Sorting order of the view. The field ‘Complete
list’ will show you either 50 results per page or the entire list on one

page.

5. Change the column widths with the Set Widths option. Drag the line
between columns to increase or decrease the column size.

Note: If you would like to use your ‘own’ views for reporting you
will have to take into account the maximum width of a page. The
columns may not be wider than the portrait or landscape headers.
Otherwise the table will be too wide for the page.

How to create your own report templates is described in the
section Automated Reports |48,

Note: the bars for portrait and landscape are of approximate size.
Check the result in your reports.

6. To show totals of numerical fields click the ‘Advanced’ option, and
select the columns for which you would like to know the totals. Click
OK.

7. If you want to save the newly defined view you need to save it with
Save View. To overwrite an existing view you saved before, select
the name of this view at the Existing view pull down list. To create a
new view enter the new name at ‘New view'. Click Save to save the
view.

8. Select personal, local or global. See manage views for more
information.

9. With the ‘Make Default’ option a specific view can be set to the
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2.8

personal default view on that page

10.With the button ‘Manage Views' the views available can be
managed. See Managing views. | 23

Tip: If you define a (new) view as standard with the ‘Make Default’ button, the view will be shown
when opening that tab.

Manage views

Within the Principal Toolbox all users are able to define (personal) views of the information presented
on the different report pages.

As already explained in the previous section, views can be defined on the different levels (e.g.
enterprise, programme), on all logs and on the ‘Plan’ and ‘Report’ tab.

With the Manage Views option, which is available on all mentioned pages, you can manage these
views.

Dashboard View

| Set Filter
Set Columns
| Set Widths
Chart Opfions
Advanced
Make Default
Save View

Manage Views

1. Go to a page where views can be defined and click Manage Views.

2. A window will pop-up which lists all available views for this page. This window shows all available
views.

Built-in views . Predefined views which are standard within the Principal Toolbox.
Global views . Global views defined by the organisation.
Local and personal views : Project or user specific views

The settings for the global views can be modified by the system administrator. The settings for the
local and personal views can be modified by the user who has created the view and the system
administrator.
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Manage Views Close

@ Manage the list of available views. The following view types exist:
- Global: Views can be used by everyone, everywhere. Only system administrators can adapt these views.
- Local: Views can be used by everyone on this location. System administrators and codrdinatoren can adapt these views.
- Personal: Only you can use and adapt these views. Views are available everywhere.

Personal Views Remove Export Import
Mame Remarks by Owner Creator Publizshed Hidden

Local Views Remove Export
MName Remarks by Owner Creator Publizshed Hidden

Global Views Remove Export
Name Remarks by Owner Creator Published  Hidden
Dashboard Liza Marie van Esch 23-Sep-2010 -

Builtin Views

Name Remarks by Owner Hidden
All projects v
List of views

3. To modify a view, click the name of the specific view. The built-in views can be hidden from the
users of the Principal Toolbox (helpful for views defined only for reporting purposes). To do so click
the specific view and place the tick mark.

4. General and local and personal views have some more options that can be defined;

Name . To change the name of the view.

Remarks : Add remarks to the specific view.

Hidden : Makes a view not visible in the pull-down menu. The view is still available for the
automated reports.

Type . Select availability for the view:

Global: view is available on all locations (all levels) and for all users.

Local: view is available on the specific location only (e.g. this project only), but for
all users that have access to the location.

Personal: view is available for the current user only but on all location (all levels).

View Details Save Cancel
MName: Dashboard Creator: Liza Marie van Esch

Remarks by Owner:

Hidden: O

Type: Global -

Global
Local
Personal

Adding a new view
5. Furthermore, you are able to import and export views. To export a particular view click the 'Export'
button and save the view to your desktop location. To import this view again click the ‘Import’ button

on the 'Manage views' page and select the *.ptv file. This view will be added as a personal and local
view. Using the buttons as described above the type of view can be changed.

Remove Export Import
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2.10

2.11

6. To remove views from the Principal Toolbox use the remove button.
Document management

Within the Principal Toolbox you can store documents at various locations. Principal Toolbox will keep
the document in the database, so they will be available to all users with access to the document in the
Principal Toolbox. It is possible to overwrite older versions with newer ones. The Principal Toolbox will
keep the old versions in storage. These will remain available for the manager of the particular level in
the tool.

Note: As of release 6.5 it is possible to drag and drop documents from your local computer onto
document lists within the Principal Toolbox

On top of that, it is possible to put an approval cycle on deliverables and/or documents with the
add-on ‘Advanced Customisation & Workflow’. See Document management and approval | s7) for more
information about storing documents in Principal Toolbox.

Email function

From almost any page in Principal Toolbox you can create email messages. These messages will
automatically be addressed to the relevant team members, or e.g. the owner of log items etc. The
message itself will contain summarised info about the page you created it from, and a hyperlink to the
page in Principal Toolbox.

1. Click the email button, in the upper

r|ght hand corner Of a Speciﬁc page. Il Product 422 Review Edt  ChangePictwe  Close  EditWidgets
th|S example a hew issue iS Created on General Logs = Dependencies  Cosis& Hours  Resource Demand
the Apollo project and we want to o
inform the members of the new issue. e D esoann

O checked:

2. A new page will appear with a short -
description of the item (in this case: e o Panmg s o
issue 12). You can select the project
members you wish to notify. These can gy
be inserted manually or by clicking TO, ™ g cese e sostcaton eanas
CC or BCC. Click on Sandema\l wnenynuarevaad

‘The Principal toolbex will send the e-mail 1o the selected e-mail addresses.

Duration In Working Days: 100

Edit information to send

3. Check the default contents of the
message. You can make changestoit = et
as you wish. Be careful to let the e
hyperlink intact, since this is very
helpful to the recipient(s).

/ has changed. Please review the changes and take appropriate action.

Link: hitps://customerprincipaltoolbox.com/Logini142102

4. When finished, click Send e-mail and
the mail is sent to the recipients.

This e-mail was generaled by the Principal Toolbox

Note: Since the email is sent by Principal Toolbox itself, the message will not be stored by your
normal email software. For this reason, you get a 'BCC' of the email message.

Search function

Quick search

As of release 7.0, the application provides a quick search option in the header of each main page to
find and navigate to items quickly. By clicking the search box, the recently navigated items are shown
and a search can be performed after typing a minimum of three characters.
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Search

Please enter 3 more characters
Recent Locations

Unified Communications

Wireless network Programme / Project list
connectivity Project
Collaboration Programme / Project list
Project management Enterprize

Operational Excellence

Apollo ProjectProgramme / Project list
Apollo 1.0 Project
Autodesk licensing Project
Home Home

Initial search box

"."."El:ll x
Search
Webconferencing Project

Website re-design Project

Search results

Advanced search
The advanced search function allows you to perform keyword searches. You can also use the
creation period to specify the period when the item was created. n

The search function can be found on all dashboards and on the home page.

Search

Advanced Search

Search: web
Type: Project
Created before:
Created after:
Search

Note: Seach results are limited to the first 100 hits.

Search results (folders):

Type Name / Location Description Owner Date

Project Webconferencing Erik Aalbersberg 12-Sep-2011
Project =G ion = Unified G ications = V ing

Project Website re-design Ad Supley 13-Mar-2014
Project t = Collaboration = Unified C icati = Website re-design

Search results (d ts [ files [ h

Type Filemame / Location Description Revision/Doc nr Publisher Modified

Advanced search page
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2.12 Messaging

Messaging allows all users to freely inform and discuss topics related to items in the Principal Toolbox.

Note: This function is only available as of release 7.0 and when provided by Fortes Solutions
via SaaS (or hosted).

Two types of buttons exist

This button is shown on all locations within the Principal Toolbox and allows to send/read
messages concerning that location.

This button is shown next to your person name in the header and allows to send/read
@ messages that concern you.

On click of the button, the messaging dialog appears as shown below.

Messages on #Webconferencing 4 l Messages on #Webconferencing x
@Ad Supley
Hi @Albert Abdelme,
1 have updated the project plan of #Webconferencing and would
5@Ad Su Qle‘l’ like: to ask if you could take a look and confirm the current
deadline
#Webconferencing
*‘

#Webconferencing @ @

| Hi Ad, looks fine to me, I will check if it will interfere
with the =coll|

#Webconferencing

@4d SUE Gollaboration Portfolio IN9

Collaboration

Programme / Project list
Send | Send

Initial message dialog Message dialog with content

Initially, the dialog will invite you to send a message. The location to which the message will refer is
already set in the message using the #-tag.

Within the messages you type, you are free to refer to other locations and persons as well using the #-
and @-tags.

# Use this tag to refer to locations within the Principal Toolbox. After typing three or more
characters, the system will provide matching options. Locations are referred to by name only.
Use this tag to mention other persons that will see the message within their personal
messaging. Persons are referred to by their name only.

Once messages are available, they are shown within the dialog (1) and the unread indication shows for
a short time after the message is considered read. You are able to reply to a certain message by the
message button (2) shown in the right-corner of the message. When doing so, the current message

will be started with all the #- and @-tags of the original message to ensure it pops up at all appropriate
locations.

If, at any location, a message is not yet read by you, a unread indication will appear:
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2.13

nOne message is unread, open the messaging dialog to read this message.

Up to five most recent messages appear in the messaging dialog. Older messages can be viewed
using the 'Load older messages' button.

Working with models

In Principal Toolbox, many objects, e.g. projects, are based upon a model. Such a model defines the
initial configuration and content for the objects that are created upon them. The way this works is
comparable to templates for documents, only models contain not only templates but define
configuration (behaviour) and content as well.

Models ensure that the same standards are used throughout the organisation. Multiple models may
exist within a single application although it is recommended to keep the number of models limited to be
able to efficiently control and maintain the way of working within the organisation.

Models currently exist for the following type of objects:
e Projects|s4

e Programmes (based on MSP)

e Portfolio's| 29

Models typically look identical to the type of object it defines, e.g. a project model looks like a normal
project. The difference is its behaviour: it will not appear in reports and some functionality will not be
available (e.g. a project model cannot be used to allocate resources).

A model can be created upon an instance of the object, e.g. a project model can be based upon a
normal project. When doing so, the configuration and basic content is copied and stripped to the
model. Typical information that remains available:

e main object structure (e.g. planning) and their naming

o templates

e configuration

Other information like owner, planning dates, issues etc. are stripped. Once created, a model can be
modified just as its normal object type.

When creating an object based on a model, all information is copied and no data is stripped.

System default Project model Project
configuration configuration

Configuration inheritance when working with models.

For configuration it works differently as depicted in the figure above. This illustrates that configuration
can be made within a project but if non is set, it defaults to the project model configuration. Again, if no
configuration is set on the model, it defaults to the system defaults. This works for all type of models
(project, portfolio etc.).

Models can be exchanged between different applications using import / export functionality.

Note: Exchanging models between applications with different version of the Principal Toolbox
may result is strange or erroneous behaviour. It is best to exchange models between
applications running the same version.

If models are imported into an application on a higher version, the Principal Toolbox will try to make
the project model version compatible.

Projects
All projects that have been created are based on a project model. A project model is an extensive
template for projects. It contains products, document templates associated with these products,
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lessons learned, and automated reports. This way, it is possible to have standardised projects
throughout the organisation, and project managers always have the right document and report
templates available. Right from the start of the project, automated reports (if configured correctly) are
available for reporting purposes. Below, an example of the dashboard of a project model is shown.

9
FaRTEsm ﬁ Projectmanagement Generic... Search [ ] Ad Supley Help Setup

Project Model: Generic PRINCE2 Planning Model Edit Members Configuration Edit Widgets =

Dashboard  Properties  Product Breakdown  Planning  Resource Management Documents | Report

Logs Project start-up Project inifiafion Execufion slage Project closure

New Total ¥ = —x £ =x: o

Starting Up a Iniiating a Project Giosing & Project
Project ~ boundaries. ' boundaries.
[Dissue log
X3
Managing Product
[R)Risk log By
(@ ualiy review log ® Project Board ® Project Manager ® Team Members
() change log
Product Checklist
(R)Daity / Action log i Name Owner Start Planned  Final Planned  Inifial Baseline Start  Initial Baseline Final  Gurrent E Jul 2014
3C 7 14 21 28 A
([Dvessons learned log El- Generic PRINCEZ Planning Model 02-Jul2014  02-Jul-2014
£l Project startup 02-Jul2014  02-Jul2014
(M) Minutes of meetings i~ Project Mandate 02-Jul2014  02Juk2014
Project Brief 02-Jul-2014 02-Jul-2014
i~ Initiation Stage Plan 02-Jul-2014 02-Jul-2014
Automated Reports Edit f.. Initiation Stage Authorisation 02-Jul2014  02-Jub2014

- Project initiation 02Jul2014  02-Jul-2014
i~ Initial Business Case 02Jul2014  02-Jul-2014
tw Project Initiation Document (PID) 02Jul2014  02-Jul-2014
fe Mext stage plan 02-Jul2014  02-Jul-2014
i~ Project Authorisation 02-Jul-2014  02~Jul-2014

Part of the dashboard of the PRINCEZ2 project model, which is identicai to a project dashboard.

" = EEE‘mEEE E‘EE

It is possible to have multiple project models within your organisation. So you can have a default
PRINCE2 project model for general use and more specialised project models with specialised content.
For instance, a project model for sales or for software implementation. For these purposes, you are
able to build a product breakdown (see the section about product breakdown| 1) that matches most
situations for these specialised projects. When starting a project based on one of the models, you are
able to adapt the product breakdown to fit the specific circumstances of the project.

More information about the creation and management of project models can be found in the section
Managing project models|11i

Programmes

Programmes are used within the Principal Toolbox for structured organisation of projects (hierarchy) in
which no model is used. However, when using the MSP (Managing Successful Programmes)
approach, models are used. Such a model defines the programmes' project just like a project model.

More information about the use of programme models can be found in the section Programme
Management.

Portfolio's

A portfolio model contains automated reports, pre-defined project sheets, reporting models and a
financial model. It's possible to define multiple portfolio models for different portfolios. Please refer to
the section about the Portfolio Model for information about setting up and configuring portfolio models.

3 Functionalities

3.1 Portfolio Management (add-on)

The Portfolio Management module enables the collection of initiatives and a subset of an organisation’
s projects and programmes. Additionally, the module provides functionality to monitor progress of the
projects and programmes within the portfolio, and to generate various portfolio related reports.

Various portfolio’s can be created, in order to get meaningful collections of related programmes and
projects, e.g. a portfolio of projects that have the same sponsorship or all projects that contribute to the
same strategic goal(s).
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To work with portfolio management, the following activities are of importance:

- Defining new portfolios| 331

- Administering portfolios| 361

- Managing portfolios| 397

- Creating a portfolio model| 4¢"

These subjects will be covered in the sections below.

3.1.1 Registering ideas

As of release 7.0 it is possible to register ideas within portfolio management.

The ideas allow to collect any idea for projects, possibly contributing to benefits| 45, without the need of
starting an initiative within a portfolio. By doing so, selections and appreciations can be performed
before starting an initiative.

Note: Ideas share the same (custom) fields as portfolio items and projects. Additionally, ideas
have an owner who is allowed to edit, extend the idea information.

-
m ﬁ' Portfoliomanagement Search [ ] Ad Supley Help Setup

Portfolio Management

Dashboard Benefits ldeas Archive

Ideas by Owner Configure Configure fitie Edit

Albert Ab.. - SE——— 3
EBob Hothe —seess—m" 3
Albert S —m— 1

Dick Kriets —mmmm 1

Welcome on portfolio management!

Below you will find seversal portfolios

Automated Reports Edit Portfolios New Archive Create Model * All portfolios View
B Froject Calender Name * Status  Portfolio Manager(s)
Lean Scenaric Planning Collaberation [ ] Ad Supley
The goal of the collaboration programme is to standardise our way of working
and find strategic part ips within the telecor i branch
Reports INTIATIVES ° Albert Abdelme
Initiatives spread across Europe
Portfolios
OPERATIONAL EXCELLENCE [ ] Liza Marie van Esch,
Benefits Nirmal Singh

Sub-Portfolio: Operational Excellence

Indication of ideas on portfolio management dashboard

By clicking the ideas widget or the new tab (Ideas) the page refreshes to the list of ideas.
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ﬁ ﬁ Portfoliomanagement Search - Ad Supley Help Setup

Portfolio Management

Dashboard  Benefits  ldeas  Archive o

Ideas by 20% IT Cost Reduction (KPI Score) Configure
3l 3
2 2
Ideas
+ ] @ Edit  Ideas and KPI Score View -
Name Owner Objective = 20% IT CosGlobal Coll IT for Gree:IT to suppc
Create baby-care at reception Albert Abdelme Baby care allows employees to work more and without worrying about their child 2 3 2 4
Fire-alarm at all exits Hans Spread By doing so, safety will improve which should reduce costs 3 4 2 5
Prince2 integration Bob Hotho Introduce standardized way of doing project according to best practice 2 il - 3
Align PPM processes Ad Supley PPM p should i ivities giving less overhead 3 (] 2 3
Service proces redesign Dick Kriets @Redeeign of service proces 3 0 2 1
€z = 1 s =
List of ideas

Ideas can be added, removed (1) and edited (2) as is common within the Principal Toolbox.

By clicking an idea, the details are opened and can be edited. The page layout of the ideas is set by
using the page layout editor (3) in the same way as defining a project sheet! 431 (available to managers
and administrators only).

Idea: Prince2 integration dit Close Start Initiative
Dashboard History o
Name: Prince2 infegration Creator: Michiel de Groot
Objective: Introduce standardized way of doing project Create Date: 22-Apr-2014
according to best praclice
Owner: Bob Hotho

Portfolio Prioritization

Benefit: 208000 Pay back -1 yr: (]
Budget: 45600 Portfolio name:
Complexity Risk rate: Medium @ Positive ROI:
Effort requirement: Low (=1 month) Projecl cntegory: Cnmplrance
Investment driver: Compliance Project size: Small
Overall priority score: 10 Technology Risk rate: Medium
Documents + < Note o Update Request Approval History

Name Description @ isi i Publi
PRINCE2 diagram png 30-Apr-2014  Ad Supley

Drag documents here or click to add

Detail page of ideas

Within the detail page, default (1) and custom (2) fields can be edited as well as documents added or
removed (3).

Once an idea is approved (procedure to be defined within the organisation), an initiative can be started
within a portfolio.
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Start Initiative ®x
Name: Prince2 integration
Objective: Introduce standardized way of doing project according to best practice
Portfolio: Collaboration -
Owner: Ad Supley -
OK Cancel

Start initiative based on idea within a portfolio

On starting the initiative, information from the idea is copied to the initiative (excluding documents).
The idea itself does not change and remains available.

3.1.2 Working with portfolios

3.1.2.1 Portfolio overview

A portfolio allows a portfolio manager to group portfolios in providing a clear overview.

FORTESQ & > Portiohomanagement - Collabaration Sea - Ad Supley ~ Help - Setup ~
Portiolio: Collaboration Edit Properte: Edit Member: it Fieda Configura
Dashboard ~ Properties -  Financisls  Pontfolio Gantt  Documents | Dashboard Report  Archive o
Automated Reports Eot
H Project Priorization Risk vs Budget Filler  Confgure Contribution to Strategy B  Fiewm  Confgure
a8
3 Frosect Calender
w0 ]
Reports HE ®
Portiolio ltem 1 g
Progucts / Plan Nems )
£ o ®
®
Risks a0 P
15, o8
o 3 IS R
Changes Total Risk rate 20% IT Cost Reduction (KP1 Score)
Actions
Lessans leamed
Portfolio ltems. Mew  Sendrepertrequest  SaveVersen  Amhive  Move B Reporing stalus View
Cost/ Hour Enlries
Hame Report Status  Last Published On  Current Stage Progress Status.
Eniries
F Extranet | DMZ - Fase 1 v 01.Hov-2014 Fase 5: Deployment/ [N .
Rollout
F Extranct! DMZ - Fase 2 v 01.H0v-2014 Fase 2: lacas
Timeline Reports u ¢
F Kdentity & Access Management . Fase 2: kdeas [] .
Enlries = Webconferencing b4 Fase 4: Build / Test o | .
T Wireless network connectivity b4 Fase 3: Feasability | | L]
{3 Company Messenger b4 - .

Previous versions Edt Remove * All Previous Version View -

Name Saved On Saved By Remarks by Gwner

Z3Apr2014 22AGL20W A Supley Portfolio status per 2014423

= Name Objective

Report Models @ Mew  Impot  Expot  Archive

Partfolio Report (Monthiy)

Portfolio Dashboard

1. Customisation area for widgets
This section displays overall portfolio information based on widgets. The information can be altered
by the administrator and configured by the portfolio manager by using the 'Edit Widgets' button.
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3.1.2.2

2. Automated Reports
Displays a list of the Automated Reports|1491 that are available on the selected portfolio.

3. Reports
Shows the different categories of reports which can be used to show lists of projects, products,
issues etc. for the portfolio items contained within the active portfolio.

4. Timeline Reports
Displays a list of the timeline reports that are available on the selected Portfolio. Timeline reports
allow the user to display data over a certain period, like cost information. The horizon and resolution
of the table or graph can be set by the portfolio manager.

5. Report Models
The reporting of project data to the portfolio manager is based on a report model. Each portfolio can
have multiple report models to support different reporting cycles, for example: a monthly highlight
report and a detailed reporting model for each quarter.

6. Previous Versions
Lists all the previously saved versions of the Portfolio. This allows the portfolio manager to go back
in time and compare the portfolio's status between versions. The latest status of the portfolio is
saved by using the button 'Save as version'.

7. Portfolio item
This list contains the portfoli items and buttons for all the actions that can act on the individual (or a
selection of) portfolio items. Some of the actions are 'Save as version’, ‘Send report request’ and
‘New'.

8. Tabs
Each portfolio contains the same tabs. Which tabs are shown may depend on the organization's
license: the presence of some tabs is linked to the availability of a certain module. The purpose of
each tab:

Dashboard : as per the detailed description above.

Properties : lists all the basic information of the Portfolio, including any
custom fields.

Financials : the financial overview tab displays the entered budgets,
actual costs and the forecast.

Portfolio Gantt : shows all the portfolio items in a Gantt based on their start
and end dates.

Documents : a common repository for all documents relating to the
portfolio and their items.

Archive : lists all the archived portfolio items, and allows for items to be

deleted or recovered from the archive.

Portfolio functions
A large number of actions can be performed on the portfolio:

Edit properties : allows for editing the name, objective, the status and status
description of the portfolio.

Edit members : to change who gets full or read access to the portfolio
Customize Page Text : for customizing the introductory text on the portfolio's
dashboard

Edit Field Configuration : the field configuration determines how data needs to be

synchronized between project and portfolio item.

Project Layout : edit the page layout of portfolio items, letting the portfolio
manager determine what fields are important and how to display them.

Edit Widgets : Add and edit widgets on your portfolio dashboard.

New portfolios
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3.1.2.2.1 Defining new portfolios

The portfolio management module allows you to manage your business projects and ideas in
portfolios. In order to do this, one or more portfolios need to be defined. For example a portfolio for
every business unit or regional department in your organization, or a portfolio could consist of all
projects that contribute to a strategic objective of your organization.

Defining a new Portfolio

1. Navigate to the Portfolio Management module in the dark blue header on the top of the screen. In
the main window the Portfolio Management module is displayed, with three tabs: “Dashboard”,
“Archive” and “Models”. The tab “Dashboard” is opened by default.

2. Click New on the dashboard to define a new portfolio. A popup window will appear in which de
details of the new portfolio can be entered.

Portfolios Mew Archive Create Model * All portfolios View
Name * Status Portfolio Manager(s) \
Collaboration [ ] Ad Supley

The goal of the collaboration programme is to standardise our way of working
and find strategic partnerships within the lelecommunication branch

Portfolio listing

3. Click OK. You will now return to the portfolio dashboard where all portfolios are listed, including the
new portfolio you just created.

3.1.2.2.2 Portfolio items

When opening the Portfolio Management module, which is found in the top blue bar at the top of the
screen, an overview of all portfolios is shown. Click on the name of one of the portfolios to open it.

A portfolio contains portfolio items of which there are various types:

¢ |nitiative: a business idea that may well be turned into a project in the future
¢ Single Sheet Project: a simple type of project without detailed plan

e Project: a standard project with a plan, which is managed using the project management side of the
Principal Toolbox

A portfolio item can be used to store management information like the budget, information about
resources, planning information, and the goals of the project. How to create a portfolio item is
explained in this section: Creating portfolio items| 34.

Each type of portfolio item has its own icon:

Initiative:
Single Sheet Project:
Project:

Wl [ O

3.1.2.2.3 Creating portfolio items

From inside a portfolio, new Ideas, Single Sheet Projects and regular Projects can be created which
become part of that portfolio. A regular Project that is created and started from a Portfolio will
automatically appear as a project on the Project Management side of the Principal Toolbox. However,
a Project that was started from the Project Management module, will not automatically be associated
with a Portfolio. To put a link in place between an existing Project and a new Portfolio item, please
refer to 'Modifying the project reference’[ s7.
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When using the Portfolio Management module it's good practice to always create and start projects
from within a Portfolio. This way it's guaranteed there's always a link between each Portfolio item and
its corresponding Project. This way of working can be enforced by the Principal Toolbox. By enabling
this setting it will prevent any project from starting without having been assigned to a portfolio.

To enable this setting:

1. Click on Setup and select Configuration.

2. Click on Principal Toolbox on the left side of the screen.

3. Change the setting 'Projects can be started from within portfolios only' to Yes

Up next are detailed instructions on the various ways projects and initiatives can be created and
started.

Creating an Initiative
1. Open a portfolio and click on New to create a new entry in the portfolio.

Portfolic Items Send repor reques! Save Version Archive Move = Repartng siahss

Name Report Status  Last Published On Current Stage Pr Status

F Extranet | DMZ - Fase 1 - 01-Hov-2011 Fase 5: Deployment | | | .
Rollout

F Extranet! DMZ - Fase 2 - 01-Nov-2011 Fase 2: ideas [ | .

F Identity & Access Management L] Fase 2: ldeas [ | .

F Webconferencing z Fase 4: Build | Test [ ] [

= Wireless notwork connectivity z Fase 3: Feasability | | L

[ Company Messenger z .

Starting a project on the portfolio

2. Enter a name for the Portfolio Item, and the objective and remarks (optionally).

3. Assign a Project Manager to the new portfolio item (in case the portfolio item is converted to a
project later on, the project will be automatically assigned to the project manager specified here).

4. Do not start a project: an Initiative is just an idea without an actual project being underway.

5. Click on OK to create the portfolio item.

Note: in case an existing Project needs to be associated with the newly created Initiative, then
please follow the steps above followed by the instructions in Modifying the project reference|s7.

Starting a Project when creating an Initiative

1. Follow the same procedure as when creating an Initiative (see above), but choose for Start Project
when entering the details.

2. Next, choose the Project Model the new project should be based on, and choose a Programme the
new project will be made part of.

3. The new project will automatically appear within the Project Management module. The Project
Manager will have full access to the new project and can start entering a plan and team members
as required.
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3.1.2.3

Add Portfolio Item

Portfolio Item Properties

Name:

Objective:
Owner: -~ 2
Project Manager: Ad Supley l]
Start Project: Start Project il
Project Model: Generic PRINCE2 Planning Model Z|
Programme: Asset Management l]
oK Cancel

Starting a new portfolio item (and project)

Note: The newly created project will appear in the Project Management Module of the Principal
Toolbox. It will be assigned to the project manager (as chosen when creating the Initiative) and
is associated with the portfolio item.

Starting a Project from an existing Initiative
1. Open the portfolio item (initiative) and click on the button 'Start Project' to start a project

2. Choose which Project Model to use, and in which Programme the project should be created

3. After pressing OK the Project will be created. The icon of the portfolio item will have changed from

Binto = depicting that the Project has started.

Starting a Single Sheet Project

1. To create or start a Single Sheet Project one follows the same procedure as when starting a regular
Project, but when selecting the project model specifically choose the Single Sheet Project model.

2. Then choose the programme in which to create the project and press OK

3. The Initiative is now associated with a Single Sheet Project that is also visible to the Project
Manager from the Project Management module.

Note: the Single Sheet Project model is a simplified version of the regular project models.

Portfolio administration

3.1.2.3.1 Moving portfolio items

Portfolio items, whether they're Initiative or Projects, can be moved between Portfolios. This is
achieved as follows:

1. Inside the portfolio that contains the item that needs moving, highlight the portfolio item and press
‘Move'.

2. The window that appears allows you to select the destination portfolio.
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Portfolio Iltems Hew Send repot request Save Versin Archive = RepOng siahss View -

Mame Report Status  Last Published On  Cument Stage Progress Status \

F Extranet/ DMZ . Fase 1 > 1.Nov-2011 Fase 5: Deployment ! [ I .

= Extranct ! DMZ - Fase 2 Move Portfolio Items between Portfolios

T Mdentity & Access Management P Select the appropriate Portfolio 1o move the Portfolio Item to.

F Webconferencing

T Wireess NetwOrk Connectivity Selected Portfolio Items to move

[ Company Messenger
Identty & Access Management

Previous versions Remove  * All Previous Version View -

Select Portfolio to move to

Name Saved On Savedo ttolio: Collaborabion i]
3-Apr-2014 23-Apr-2014 Ad 5
oK Cancel
Report Models Hew Import Expot  Archive

Moving a portfolio item

3.1.2.3.2 Modifying the project reference

Projects that are underway but have not been assigned to a portfolio, are not visible from the Portfolio
Management module. They can be added to a portfolio by creating a new portfolio item and manually
link it to the existing project. Follow these steps to establish the link:

1. Open the portfolio item (initiative) and click on the button 'Edit Project Reference'

2. Select the project that the portfolio item needs to be linked by typing the first few characters and
choosing the correct one

3. Click ‘OK’ to establish the link

Change Project Reference

/& Here you can change the project reference for this project.
When changing the project reference, related data is not automatically linked to this porifolio project. This
especially concerns existing entry data. Mew entry data will be created according to applicable configuration.

Select a project

Project: YWebconferencing -

OK Cancel

Editing the project reference
3.1.2.3.3 History log
One of the tabs off the dashboard of each portfolio item is labeled History. On this tab a history is

recorded of all changes that have been made to the portfolio item through time. It makes it possible to
check who made which changes when.
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Portfolio Item: Webconferencing

Overview Financials ~ History

Person Date Object Action Change

Ad Supley 30-Apr-2014 ‘Webconferencing Change Forecast start date=01-Apr-2014
Due date=—
Request Date=30-Apr-2014
Report Status=Pending

Liza Marie van Esch 25-Jul-2013 ‘Webconferencing Change Due date=08-Aug-2013
Request Date=25-Jul-2013
Report Status=Pending

Edwin Rombeek 04-Jul-2013 Webconferencing Change Due date=16-Jul-2013
Request Date=04-Jul-2013
Forecast start date=01-Jul-2013
Report Status=Pending

Erik Aalbersberg 11-0ct-2012 Webconferencing Change Due date=183-0ct-2012
Request Date=11-0ct-2012
Forecast start date=01-Oct-2012
Report Status=Pending

Erik Aalbersberg 26-Jun-2012 ‘Webconferencing Change Due date=29-Jun-2012

Request Date=26-Jun-2012
Forecast start date=01-Jun-2012
Rennrt Statuz=Pendinn

History Tab on a portfolio item

3.1.2.3.4 Portfolio documents

Documents can be attached to the portfolio items or to the portfolio itself. The latter may be useful in
cases where the document is applicable to all (or most) portfolio items.

To attach, update or remove documents from the portfolio, navigate to the Documents tab from the
portfolio dashboard. This will open the document library and show all the documents stored within the
Portfolio. Where each portfolio has a library, the Enterprise level also has a library which can be used
for centrally storing documents.

For more information on document management with the Principal Toolbox, please refer to Document
management and approval| s7,

3.1.2.3.5 Portfolio archive
A portfolio and each individual items can be archived by pressing the button 'Archive'. Those
portfolios or portfolio items that are selected when pressing Archive will be moved from the active list
in to the archive.

The archive and all the archived items are accessible through the Archive tab on the dashboard. The
archived portfolios and items can be restored from the archive when required.

Please be aware that archiving a portfolio or one or more of its items does not also archive the projects

that are associated with them. If the projects need to be archived as well, this needs to be done from
the Project Management module.

3.1.2.3.6 Versioning
To keep a record of historic portfolio data, the Principal Toolbox allows the user to make a snapshot of
a portfolio in time. By doing so, the current version of the portfolio is kept and at a later time, it can be
compared to other snapshots or to the current version of the portfolio.
Creating a snapshot
1. Open the dashboard of the portfolio
2. Use the 'Save version' button to create a snapshot of all portfolio items within the portfolio

3. Give the version a name and optionally some notes and press OK.

The stored versions of the portfolio are displayed on the dashboard under the 'Previous versions'
section. A saved version can be opened and referenced by clicking on its name.
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Portfolio Items New  Send report request hive  Move B Repordeg stahus View
Mame: Report Status  Last Published On  Current Stage Progress Status
F Extranet| DMZ - Fase 1 o 01.Nov-2011 Fase 5: Deployment | | | -
Rollout
F Extranct!DMZ - Fase 2 e 01-Nov-2011 Fase 2: ldeas [ | -
F Identity & Access Management . Fase 2: kdeas [ | .
T Webconferencing z Fase 4: Buikd | Test | | .
T Wireless network connectivity -4 Fase 3; Feasability [ ] .
[ Company Messenger z .
Previous versions Egd  Remove  * Al Previous Version iew
Hame Saved On Saved By Remarks by Owner
23-Apr-2014 234002014 Ad Supley Portlolio status per 2014.04.23

The 'Previous versions' section on the portfolio dashboard.

Note: it is possible to generate reports based on data of previous versions of portfolios. That
way it is possible to compare and analyze the data through time.

3.1.2.4 Managing a portfolio

3.1.2.4.1 Requesting reports

The Portfolio Management module allows one to introduce a periodic reporting cycle. The report is
requested from the Portfolio side and appears on the project where the project manager can fill it out.
Once the Project Manager publishes the report, it updates the information within the portfolio which
allows the portfolio manager to stay up to date with the project status. For setting up such a report
model, please refer to the section 'The reporting model| 497.

When a report model has been set up, it can be used to request status information on the projects that
are part of the portfolio.

Requesting a report
To send a reporting request to the project manager, please follow these steps:

1. In the opened portfolio, select one or more projects (portfolio items linked to projects). Selecting
more than one project at a time can be achieved by using the shift or control button while selecting.
Once selected, press the 'Send report request’ button. A window will appear in which the report
properties can be chosen.

2. Specify the due date for the report, followed by the report model it should be based on, and if
required, send some additional instructions or remarks with the report request.

Portfolio Items Hew Kx-‘:.y,n Archive Move = Reparting staus View

Name Report Status  Last Published On  Current Stage ey Lot
Send Report Request
T Extranet | DMZ - Fase 1 - 01-Now-2011 Fase &: Deploymd
Roliout b0 Send a report request for the selctud pecject(s). The Forecast Period Start Date will e rounded b e first day of e seleched time
T Extranet! DMZ - Fase 2 v T1-Nov-2011 Fase 2: Ideas RO Ay A L e
F Iidentity & Access Management L] Fase 2: ideas
Selected projects
F Webconferencing z Fase 4: Build | Te|
Extraned /| DMZ - Fase 1
T Wireless network connectivity z Fase 3: Feasabill \gecnty & Access Manapement
Vebeonien
£ Company Messenger T Wekesntsenses
Report Request
Previous versions Forecast stan date 01-Apr-20014
Feport Moder Porsioko Report (Monthéy)
Name Saved On Saved By Remarks by Owner
Due date 010y 2014
o T 3 & 4
T-hpr2iie TApe-201 A Suplay Portfolio status per 2014-04-23 Recuest Remarks Piease update all your project info 1o provide  clear portico states
Report Models
= Name Objective Send motification by e-maii 4
Portfolio Report (Monthly)
ox Canced

The report request will be send to the selected projects

3. If required, the project manager can be send an additional email as a notification that a report
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request has been submitted. To have an email sent, just tick the box 'Send notification by e-mail'.

Writing and submitting a portfolio report
Once the report request has been submitted, the report itself will appear on the 'Portfolio Report' tab
of the project. To fill the report out, the project manager follows these steps:

1. From the project dashboard, the project manager opens the 'Portfolio Report' tab and presses the
‘Edit’ button.

el
w /ﬁ\ Project management Webconferencing Search - Ad Supley Help Setup

Webconferencing o
Dashboard Properties + Product Breakdown Plan Gantt Resource Management ~ Documents Portiolio Report Reports Guide

Portfolio: Collaboration Last Published On: -
Due date: - Last Published By:

Report Status: b4 Request Remarks:

Forecast start date: 01-Aps-2014

Properties

General

Name: Webconferencing Project Manager{s): Erik Aalbersberg
Objective:

Planning

Progress: s Start Date: 04-Jun-2012
Percentage Completed: 0.00 End Date: 02-Jan-2013

Finance Forecast
Edit

[¥] Project Totals [] Preceding Period [f] Cumrent Period [f] Time scale columns [#] Totals Unlil [#] Succeeding Period =

z Budget Z Actual z Forecast Z EAC z Estimate z Wariance Forecaststart date: 01-Apr-2014

Preceding |
Project Totals Jan [13) Feb [13) Mar (13} Apr(13) May (13) Jun (13)
Category 4 Budget Actual Forecast EAC Variance Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual B
Filter by.
Hardware 2,400 2,400 -2.400 800 850 400 350 200
Operations 1,540 1,540 -1540 670 450 320 100
Software 2,480 2,430 2480 780 300 900
6,420 6,420 65420 1470 1,100 1,500 1,250 1,100
< >

The report can be filled in by project managers, after which it can be submitted to the portfolio manager

2. The project manager then fills out all the fields that are editable. Not all fields will be editable: some
may be automatically calculated.

3. Next, financial information (mostly forecasting) is updated.

4. When done, the project manager presses the 'Save' button, followed by the 'Publish to Portfolio’
button.

Monitoring the report status
From the portfolio, the portfolio manager can monitor the status of the report requests that were sent

out. (Note: it may be necessary to add the field 'Report Status' as a column to the active view on the
dashboard).

The status of the latest report request is identified by these icons:
b 4 Report request pending; hasn't been submitted yet

v The report request was received and the report has been submitted
e Report request pending; report submission is overdue

As soon as a portfolio report has been submitted by the project manager, the data on the portfolio item
is updated with the latest data as provided by the project manager.
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Portfolio Items Hew Send repor request Save Version Arehive Move [-] Repomng stahss View
Hame Report Status  Last Published On | Current Stage Progress Status
T ExtranetDMZ - Fase 1 g 01-Now-2041 ;L‘fm: Deployment | | | L
F Extranet/ DMZ - Fase 2 v 01.Nov-2011 Fase 2: Ideas [ | .
F Identity & Access Management . Fase 2: deas [ | .
T Webconferencing z Fase 4: Bulld | Test | | [
T Wirebess network connectivity z Fase 3: Feasability [ ] ™
[ Company Messenger z »

The dashboard shows the status of the report request

3.1.2.4.2 Notifications

Email notification
Use this button to send an email to the project manager of the project from within the portfolio. For
example, this could be used to remind the project manager to fill out the pending portfolio report.

3.1.2.4.3 Financials
Each portfolio can be used to generate financial overviews based on the individual portfolio items. The

financial overview gives insight into budgets, actual and committed costs, and the latest financial
forecasts. The financial overview is found in different places within the Principal Toolbox. These are:

¢ The 'financials' tab on each portfolio item

¢ The "financials' tab on each portfolio, which gives an overview of all portfolio items contained in the
portfolio

e The 'financials' tab on the portfolio report, which is found on the project once a report has been
requested (it's the information entered here that's used to populate the tabs on the portfolio and its
items).

The financial overviews can be configured in many ways to suit different needs. Please check
'Financial configuration'[ 52 for more details on how to configure the financial overview.

9
@ ﬁ Portfoliomanagement Collabo.. Search - Ad Supley Help Setup
FORTES"*

Portfolio: Collaboration Finance Configuration Set Current Period -

Dashboard Properties Financials Portfolio Gantt Documents Dashboard Report Archive

@ The finance overview for the portfolio shows information on budgets, actuals and commitments as well as the latest forecast. The overview shows the financial information for the current financial period as well as the preceding and
succeeding periods (if configured). The curent period can be set using the *Set Current Period' function. Note that the project fotals summarise all available information (no restriction on dates).

Finance Edit

] Project Totals (] Current Period [#] Time scale columns [¥] Succeeding Period 4 — B Select columns to display
8

Reserved (7] Budget (] Actual [#] Forecast 7] EAC [7] Estimate [¥] Variance
Succeeding Period

Project Totals Dec (13) Total 2014
Tyl Project > Category 4 Forecasts & LastPublis 5 Reserver Budget Actual Forecasi EAC Variance | Actual Forecasi Reserver Budget Actual Forecas! Estimate Variance Reserve Budget Forecast Reserves
Filter by.
% B Cloud Computing
] Company Messenger 01-Apr-2014. 720 720 720
= Document Management  04-Oct-2011  01-Nov-2011 235,000 246,000 246,000 11,000
Extranet / DMZ - Fase 1 01-0ct-2011  01-Nov-2011 38,000 37,500 37,500 1,500
Extranet | DMZ - Fase 2 01-0ct2011  01-Nov-2011 41,700 41,000 41,000 700
= Identity & Access Manager  01-Oct-2012
G Prince2 integration
= Search Technology 04-Jul-2013 400 400 400 400 400 400
= [~ Sharepoint platform 01-Jul-2013
= Webconferencing 01-Apr-2014 6,420 6420 6420 6,420 6420 6420
= Wireless network connecti  01-Apr-2014
315700 332,040 332040 16340 6.820 6820 -6:820
< >

The financials overview on the portfolio

SIMPLY FORTES.




Principal Toolbox 7.0 Functionalities 42

3.1.2.4.4 Portfolio Gantt

Each portfolio dashboard contains a tab 'Portfolio Gantt'. The Gantt chart shows the start, end-date
and duration of all portfolio items within the portfolio.

q
FORTES fy A > Portfoliomanagement Collabo Search ®m  AdSupley Help Setup
Portfolio: Collaboration
Dashboard Properties Financials Portfolio Gantt Documents Dashboard Report Archive
@ This Gantt shows projects and ideas as part of this portfolio
Portfolio Gantt Save Cancel
Select columns to display Timescale: Quarters and months. L
Ty1 Projects and Ideas 4 StartDate o EndDate 5 1. 2012 ul. 2012 IV, 2012 12013 112013 1. 2013 V. 2013
w  Apr May Jun  Jul  Aug Sep Oct Nov Dec Jan Feb Mar  Apr  May Jun  Jul  Aug Sep Oct  Now
Filter by.
G Cloud Gomputing 01-Juk2012  01-Jan-2013
[ Company Messenger |
F Document Management 01-Jun-2013  29-Nov-2013
= Extranet / DMZ - Fase 1 26-Sep-2012  04-Dec-2012 J
T Extranet/DMZ - Fase 2 01-0ct2012  14Jan-2013 J
= Identity & Access Management 01-May-2012  08-Jun-2012 l__
- Prince? integration 01-Apr-2012  01-Sep-2013
= Search Technology 19-un-2013  08-Aug-2013
= Sharepoint platform 24Mar2012  30-May-2012 __‘l
T Webconferencing 04-Jun-2012  02-Jan-2013
= Wireless network connecivity 10-Jun-2013  01-Aug-2013
< >

The portfolio Gantt

Using the Gantt, dependencies between portfolio items can be defined. In order to do so, follow these
steps:

1. Press the 'Edit’ button

2. Click and hold the button down on one of the bars.

3. Then drag the cursor to one of the other bars to make an arrow appear.
4. Drop the arrow onto one of the other bars to create the dependency.

Note: to remove a dependency, right-click on the arrow and choose one of the 'disconnect'
options that appear.

From within the Gantt, the start and end date of the portfolio initiatives (not currently active projects)
can be changed as well. Just click on the start or end of one of the bars, and drag it to the required
date. The same can be done by entering the dates on the left-hand side in the date fields.

3.1.2.4.5 Stakeholder reporting
As of release 7, it is possible to create special dashboard reports that can be used for stakeholder
reporting. Dashboard reports are available upon portfolio's and saved versions within a portfolio. Note
that on a portfolio the dashboard report will show dynamic data whereas the reports will show static
data on a portfolio version (from the specific version).
Note: Configured dashboard reports on portfolio are copied to saved versions

Dashboard reports are entirely built upon widgets and can be sized, placed and reordered in any way
needed.

To access dashboard reports, navigate to a portfolio and then click on the tab 'Dashboard Report'.
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@ 4

Portfoliomanagement ~

Collaboration

Collaboration

Search

Ad Supley ~ Help ~ Setup ~

Monthly report on the COLLABORATION portfolio

Portfolio Gantt Documents

Dashboard Report Archive

Configure title

Contribution to Strategy Filter

4.8

Configure i

4.0 [ ]

3.2
2.4
1.6

0.8

IT tor Green (KPI Score)
[ ]

0.0

-0.8

X b
5 o o e ¥ B

20% IT Cost Reduction (KPI Score)

Configure title Edit i

The project statusses are mainly ok but a considerable
amount of projects report concern in planning and
budget. 8% of project managers have not yel reported
which will be sobved by the May reporting cycle next
month.

Projects Status

Conifigure title Edit i

Edit dashboard report

Filter

The current status of the COLLABORATION portfolio is
considered to be in Ene with the expectation:

at the beginning of 2014 which was fo be of ulimate:
collaboration of employees to the company stralegy.

ions as stated

Configure i

Il Green
I Orange

Choose your widget -

(No Widget)
Bar Chart
Bubble Chart
Bullet Chart
Gauge Widget
Geo

Image and text
Pie Chart
Seatter Plot
Timeline Chart
Treemap

To create or modify the report click 'Customise Report'. After that, you can (1) add new widgets, (2)
choose what type of widget to place, (3) resize and relocate the position of the widgets.

Widgets can also be removed and configured as normal.

When the dashboard report is created, you may notify your stakeholders.
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Collaboration

Dashboard Properties

Portfoliomanagement

Financials

Collaboration

Portfolio Gantt

Search [ ] Ad Supley Help

Customise Report

Documents Dashboard Report Archive

Configure file Edit

Monthly report on the COLLABORATION portfolio

o
Xe2

Notify Stakeholders

Notify Stakeholders

Author: Ad Supley Name: COLLABORATION
Remarks: Status per 23-4-2014
Last sent on 23-Apr-2014
Contribution to Stri
a9 Recipients
Q Available Users Q Selected Recipients
4.0
7 Ad Supley Dick Kriets
§ 3.2 Brigette Tighe
= Edwin Rombeek
& 24
X Erik Aalbersberg
B s Efienne Krame
o
5 Hans Spread Add
5 08
£ « Remove
0.0
0.8
o o
s” o
20%
Nofify Stakeholders  Cancel
The project statusses are
amount of projects report COmsmm —— ———

—
budget. 8% of project managers have not ye! reported
which will be solved by the May reporting cycle next

= Orange

Selected recipients will get notified that a report is available. If this user has a registered tablet
application (installed and used), the reports will appear on their tablet (i0OS and Android).

FORTES® oo

23-Apr-2014
Portfolio status per 2014

Portfolio: COLLABORATION - 23-Apr-2014
2014-04-23

Monthly report on the COLLABORATION portfolio

| Cl

Author: Ad Supley

Contribution to Strategy [} General remarks
Effort requirement:

A (A1l values) M The current status of the COLLABORATION portfolio is

b.U considered ta be in line with the expectations as stated
at the beginning of 2014 which was to be of ultimate

bU callaboration af employees ta the company strategy.

v

g ]

n

51:‘ 30 ®

-

b ozu L ] L]

B

g w

Dashboard report on tablet (Android)

3.1.2.4.6 Generating reports

To keep on top of all projects and items within the portfolio, various reporting capabilities are available.

e Automated reports: these are reports based on Excel or Word. The reports allow for flexible and
powerful ways of extracting and summarizing information about the portfolio. Please refer to
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3.1.3

Automated Reports|148 for more information on setting these type of report up.

¢ Reports: these type of reports are contained in the Principal Toolbox and can be used to show table
structured overviews of the different entities in the tool, for example products, risks, issues or cost
entries.

¢ Timeline reports: displays an overview of data across a period of time. For example the costs per
month over the duration of the project, or the number of hours a resource has been allocated to the
project for the next period. More information on setting up timeline reports can be found in Timeline
reports [145),

Benefits definition and tracking

As of release 7.0 it is possible to register benefits within portfolio management and track their progress
related to the initiated, running and/or completed projects.

Note: Benefits have as of yet little built-in fields and will need custom field definitions to
implement definition and tracking possibilities..

By clicking the benefits tab (Benefits) the page refreshes to the list of defined benefits.

-
w ﬁ Portfoliomanagement Search [ ] Ad Supley Help Setup

Portiolio Management Benefit Layout Edit Widgets -

Dashboard Benefits Ideas Archive

Benefit map Configure fitle Edit

Disbenefit
Lower
e
Vi Less claims | Lowerdamage
E claims
\
‘ Toolsfor . i A s “\
screeni B - yd ™
ing .
F 4 .| Lowerclaims W,
Vi e N\
// M\
/
/
// AN
Current policy |/ .| Migrated .| communicat= .| More Customer ) Healty Insurance
terms policies ’ terms S retention Py Division by end 2015
\, p
N, o
N .
N,
N )
New webportsl | Newwebsite | Moreonline . Less calls N lowercost |
use . ., callcenter
\
S “
/
S

V.,

3
Promate 4 Lower cross
website =selling

L

Benefits
L Archive Edit * All Benefits View
Name * Owner Description
Less calls Albert Swank Less calls to callcenter
Less claims Etienne Krame Reduction of claims to service desk
Lower claims Dick Kriets Reduction of net claims
Lower cost callcenter Erik Aalbersberg Less rhead on

| rwar damana claima Frwin Bamhesk Radurtinn nf nat claim actuale

List of benefits and their graphical representation with relations (map).
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Benefits can be added, removed (1) and edited (2) as is common within the Principal Toolbox.

By clicking a benefit, the details are opened and can be edited. The page layout of the benefit is set by
using the page layout editor (3) in the same way as defining a project sheetl 487 (available to managers
and administrators only).

Benefit: More customer retention . Edit Wid
Dashboard Documents History
Benefit status Configure

o 5 10 15 20 25 30 35 40 45 50

General

Name: Meore customer retention Last modified on: 22-Apr-2014

Description: +5% reselling on policies Last modified by: Michiel de Groot

Owner: Bob Hotho

KPI monitoring

KPI measurement: Interview Review date: 16-Apr-2014

KPPl startvalue: ] KFI current value: 22

KPI targetvalue: 27 Delivered: )
Contributing Projects Edit View
Name % Objective Benefit Benefits Risk 5 et el

rate priority score
AKO Online 125000 Low 120000 10
Basware 294000 Low 21300 8
Cascade Verkrijgen van snoepgoed in 140000 High ‘95000 7
het karton.
Consolidatie Reed Elsevier 200000 High 87000 B
Infraconsult Phase #1
Consolidatie Reed Elsevier 150000 Medium 10000 8
Materiee!
Consolidatie Stafgroep 320000 Medium 200000 12
Extranet / DMZ - Fase 1 150000 Medium 55000 7
Extranet / DMZ - Fase 2 200000 Low 75000 8
Inbedding ingezet beleid Model voor het opzetten van 130000 Medium 70000 7
PRINCEZ2 projecten
Samenwerking stelsel 220000 Medium 200000 B
1529000 933300

Detail page of benefits

Within the detail page, default (1) and custom (2) fields can be edited as well as documents added or
removed (3) on a separate tab.

Each benefit can also be configured to list the contributing projects. This list is defined by a simple filter
to which the projects should match. From these projects, information can be listed.

Note: There is no built-in calculation from contributing projects towards the benefit. If needed,
this should be realised using custom field calculations.
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3.1.4

Using custom dashboards

Custom dashboards are a way of providing a cross-portfolio view on the projects that are running
within an organisation. As an example, this could be used to list all projects related to a specific
business unit, service or product. Within a custom dashboard, reporting facilities are available to
create a tailored reporting model for the scope of the dashboard.

Note: Before release 7, custom dashboards were named portfolio dashboards.

Note: A custom dashboard primarily provides viewing information, it does not allow to modify
information.

To define the projects that will be listed within a custom dashboard, the so-called 'dashboard filter'
needs to be set. Click 'Set Dashboard Filter' and the filter widget appears to define the selection
criteria for the dashboard. Once set, click OK to activate the dashboard filter.

Filter x

Swilch to Advanced Filter

Archived No a8

Contribution Key... ™ s greater than - 1,000 m

|
Benefits Risk rate
Budget
Complexity Rigk rate
Contact
Contribution Key Objectives
_ Costs Active Stage Only
Costs Actual o J—
Costs Actual Cumulative
Costs Budget
Costs Budget Cumulative

Costs Committed

Costs Committed Cumulative v
Marte CAM

Buttons and dashboard filter

Only the so-called Dashboard owner (or administrators) may set the dashboard filter. Other roles on
the custom dashboard are described in permissions and roles| .

A custom dashboard has the same setup as a normal portfolio but lacks following functionality:

Remarks
A custom dashboard only shows existing (portfolio) projects and does not allow to
create or start new portfolio items/projects.

Functionality
Create/start
projects

Report requests Portfolio reporting is done through the base portfolio of a portfolio item and cannot
be initiated through a custom dashboard.

Saved versions Portfolio versions (and their portfolio items) can only be done through the base
portfolio. Custom dashboards can filter on saved versions if needed.

Financial Financials can only be viewed through the custom dashboard. Financials are
management managed through the base portfolio.
Configuration Configuration, except for the custom dashboard filter, is not applicable to the custom
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dashboard. Configuration to the portfolio items is applied based on their respective
portfolio's.

3.1.5 Portfolio model configuration

Each portfolio can be based on a portfolio model. Using a model ensures portfolios are configured in
one (or more) identical ways.
Items which are part of the model:

The page lay-out of the portfolio items

The reporting model

The automated reports (please see Automated reports /149 for more information)
The field configuration

The financial configuration

Note: all of the above items can also be set on each individual portfolio after it has been created

.
m ﬁ Portfoliomanagement Portfolio Model Search [} Ad Supley Help Setup
Portfolio Model: Portfolio Model Edit Properties Edit Members Customise Page Text Edit Field Configuration Edit Widgets =
Dashboard Properties - Financials Portfolio Gantt Documents Dashboard Report Archive
Automated Reports Edit Portfolio Items New All Projects View
B3 Project Prioriization Name Report Status  Last Published On  Current Stage Progress Status  Programme

B3 Project Calender

Previous versions * All Previous Version View
Reports Name Saved On Saved By Remarks by Owner
Portfolio ltem
Report Models New Import Export Archive

Producis / Plan liems

Name *+ Objective
Issues

Portfolio Report (manthiy)
Risks
Quality reviews
Changes

Actions

Lessons learmned

Example portfolio model

3.1.5.1 Defining a project sheet

The page lay-out of the project sheet, which is shown when opening a portfolio item, can be
customized for each portfolio or portfolio model. The project sheet can be used in displaying the basic
project or initiative properties, including custom fields and status information. The page lay-out is
defined by:

1. From the Portfolio Management dashboard, open a portfolio model or one of the existing portfolios.
2. Press the button 'Edit Page Layout'.

3. A new windows opens of which the left-hand allows for defining the layout, whilst the right-hand side
contains a list of all fields and properties that can be dragged onto the layout side.
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3.1.5.2

Dashboard = Financials FPortfolio Gantt Documents = Archive

Portfolio Model: Portfolio Model - IT  Egit Properties  Edit Members  Customise Page Text  Edit Field Configuration || Edit Page Layout | Edit Widgets = & Q

Name: Portfolio Mode! - IT
Description:
Status: @
Statu| (2 Principal Toolbox® (Demo) - Windows Intemnet Explorer provided by Principal Toolbox v L e W D=
Desc
Change Page Layout Save | Cancel  [7]

@ Here you can change the page layout. You can drop sections and fields into the page layout section.
) Default page layout (deletes custom layout)

Auton

| ©
B @ custom page layout Tovod |
| Page yout Available Page Components |
Repor
- - a Page section
Projeci | | Algemens informatie =
Produ Name
tssues |l || ‘Objective Remove Grid
Risks
Quality Project Manager(s)
Ghang Project Board - Execulive aad
Action: Projeci Board - Senior User
e Project Board - Senior Supplier Available Fields
Status Desariplion

Enfries|

Remarks by Owner To add 2 new section drag one:

from the available sections on the | C:

Timel tight o the page layoul on fhe
entios | lefL Afler thal you can add fields L
Planning |5 from the avaiable s seciion =
_" ‘Start Date. Status F‘m;n the a\'Tl\ab\e ‘ﬁ;\ds s:;m on -
click on a calegory il and drag
Eadlars R ing el itto the page layout o add a
Brogress Fiours Status complele calegory of fields s a
new seclion
i I
il To remave a section dlick on ifs
i trashcan icon. To remove fields
|| [wosten i simply drag them out of the
I | Costs Budget cumuiative osts Actuzl Cumulative seclion
| || Costs Commitied Gumuiative 0sis Remaining Cumulative I
il
0 L4
il
|| [Uren &
Hours Budgel Hours Actual
| | Fours Commiea Flours Remaining
il

Editing the page layout
The reporting model

Portfolio reports allow one to define a reporting cycle which allows data to be published from project
level to the portfolio. To allow for this cycle to take place, a reporting model needs to be defined which
specifies what information needs to be captured.

Creating a new reporting model

Each portfolio can contain multiple reporting models. Each model can be used for different reporting
cycles. For example, one model could be used for a monthly reporting cycle and another one, more
detailed report, for a quarterly cycle.

To create new reporting model, follow these steps:

1. From within the portfolio model (or from an existing portfolio), press the button ‘New' which is
located in the header bar 'Report Models'.

2. In the new window that appears, enter a name and an objective for the new reporting model.

3. Press 'Save' to save the new reporting model.

Configuring the reporting model

The newly created reporting model uses some default settings. To customize the data that is to be

captured follow these steps:

1. From within the portfolio model (or from an existing portfolio), click on the name of the reporting
model that needs configuring.

2. Click on 'Model Configuration' and select the sections that are to be used in the report (property
section and / or finance section).

3. The 'Properties' section can be configured by pressing the 'Edit Page Layout' button.
4. The new window that appears contains three sections: the new page layout (left-hand side), the

layout components (right-hand side, top half), and a list of the available fields and properties (right-
hand side, lower half). The page components and fields situated at the right-hand side can be
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dragged over the left-hand side to build a custom page layout to be used in the reporting model.

Change Page Layout Save | Cancel
@ Here you can change the page layout. You can drop secfions, components and fields into the page layout section
(@) Default page layout (deletes custom layout)

@ Custom page layout Layout | Componenis

Page layout Available Page Components

] = = Page section

Remove Grid

Available Fields

Baseline

-
To add a new seclion drag one Current Baseline Final U

from the available sections on the
right to the page layout on the

left. After that you can add fields
from the available fields section.

m

From the available fields seclion
click on a category fitle and drag
it fo the page layout to add a . _
complete category of fields as a Capaclty_ panpng
new seclion IT Capaciteit

To remove a section click on if's
trashcan icon. To remove fields
simply drag them out of the
section.

(Costs Actual

By dragging fields and page components from right to left, a new page layout can be defined.
5. Press the 'Save' button to save the new page lay-out

6. Besides the 'Properties’ section, the 'Finance' section can be customized separately. Please refer to
'Financial Configuration'[s71 for more information.

3.1.5.3 Field configuration

Fields and properties which are used on the project sheet to show information about the portfolio item
are not automatically linked to the corresponding fields on the project. It is possible to set the
behaviour between these fields using the 'Field Configuration' button. Customizing the behaviour
between fields is mostly applicable to custom fields, although it can be changed for some pre-defined
fields as well.

Custom fields are added at project level and automatically appear on the Properties tab of the project
and the project sheet of the portfolio items (unless a custom page lay-out has been defined, which
means they have to be manually added). Although the fields at project and portfolio level appear to be
the same, since they're carrying the same name, their behaviour and therefore content may differ.

The behaviour of these fields is defined within the portfolio or on the portfolio model.

FORTES® . rosonsssouns -+ comons . e e

Portfolio: Collaboration

Dashboard Properties ~ Financials Poafolio Gantt Documents Dashboard Report

The button 'Field Configuration' is found on the portfolio or the portfolio model, as highlighted above.

The following behaviours can be set for both the project and portfolio fields:

¢ Fields can be made available or be hidden

¢ Fields can be made editable or read-only

e Synchronization can be set: either off, or one-directional from project to portfolio or the other way
¢ Or the fields can be set based on a customized calculation (behaviour set to ‘custom’)

Note: Synchronization only works one way! It's either synchronized from project to portfolio or
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from portfolio to project, but not both ways.
Note: Only use ‘custom' behaviour when told to by Fortes Solutions.

Changing the field configuration
1. From within the portfolio model (or an existing portfolio) press the button 'Field Configuration'. A
new window will appear which contains a list of all project and portfolio fields and their behaviours.

2. Press 'Edit’ to change the settings of the fields.

Collaboration Close ~

@ This page configures the behaviour of custom fields and system fields for projects.
Modifications to the standard field configuration are shown in blue.

Custom Fields | System Fields

Custom Fields Edit * Default view
Portfolic Project

Category Name Availability EditLevel Behavior Availability EditLevel

KPI Score 20% IT Cost Available Editable Custom Available Not Editable
Reduction (KPI
Score)

KPI Score Global Available Editable Custom Available Mot Editable
Collaboration
Environment
(KPI Score)

KPI Score IT for Green Awvailable Editable Custom Available Mot Editable
(KPI Score)

KPI Score IT to suppaort Awvailable Editable Custom Available Mot Editable
Integrated
Processes (KPI
Score)

Portfolio Gewenste Available Editable Custom Available Not Editable
Einddatum

Portfolio Gewenste Awailable Editable Custom Available Not Editable
Startdatum

Portfolio Toelichting Available Editable Custom Available Mot Editable
Financiele
dekking

Portfolio Benefit Awvailable Editable Custom Available Mot Editable

Prioritization

Portfolio Benefils Risk Awvailable Editable Custom Available Mot Editable

Prioritization rate

Portfolio Budget Available Editable Custom Available Mot Editable W

Prioritization

Field configuration

3. Choose one of the following combination of options on the project or portfolio side:

Settings Options Resulting behaviour
No Local Configuration No configuration applicable
The field will not be available
Not Available for use at portfolio and / or
Available project level
The field will be available for
Available use at portfolio and / or project
level
No Local Configuration No configuration applicable
. The field is not editable at
Not Editable portfolio and / or project level
Editable The field will be editable at

portfolio and / or project level

Edit Level
The field will be editable at
portfolio level up until the
Editable before project start |moment the corresponding
project has been created (this
option is only available on the

SIMPLY FORTES.




Principal Toolbox 7.0 Functionalities

52

3.154

portfolio side)

No Local Configuration

No configuration applicable

Synchronized

The field will be synchronized
from portfolio to project level,
or the other way around (one
way only)

Behaviour Synchronized after project
start

The field will be synchronized
from project level to portfolio
level as soon as the
corresponding project has
been created.

Custom

The behaviour of the field is
defined by a custom
calculation as provided by
Fortes Solutions

4. Press 'Save' to save the altered field configuration.

Note that alterations to the configuration is shown in blue. If not altered, the configuration follows the

normal inheritance behaviour:

System default Portfolio model Portfolio

configuration configuration

Inheritance of field configuration

Financial configuration

Within the portfolio, the individual project sheets, and within the portfolio report on the project, financial
overviews can be shown and filled out. The financial overview displays budgets, actual and committed

costs, and a forecast.

The following items of the financial overview can be configured to suit different needs:

following the current one)

The financial categories that should be displayed

Other display options

Configuration

The behaviour and the resolution of the fields Budget, Actual, Committed and Forecast.

The financial period that should be displayed (current period, previous period and the period

1. From the Portfolio Management dashboard, open a portfolio model or one of the existing portfolios.

2. Open the 'Financials' tab and press the button 'Finance Configuration'.

Dashboard Properties ~ Financials Portfolio Gantt Documents = Archive
Portfolio: Portfolio Division (UK)

totals summarise all available information (no restriction on dates).

Finance

Project Totals Preceding Period Current Period Time scale columns Succeeding Period + — & Selectcolumns to display

Reserved Budget Actual Forecast EAC [] Estimate Variance

Preceding Period
Project Totals < Jul (13)
Ty Project > Category 4 Forecastsi 5 LastPublis 5 Reservec Budget Actusl Forecast EAC Variance Reserver Budget Actual Actual Actual Actual Ac

Filter by...

Finance Configuration J Set Current Period

@ The finance overview for the porifolioc shows information on budgets, actuals and commitments as well as the latest forecast. The overViEw -
current financial period as well as the preceding and succeeding periods (if configured). The current period can be set using the "Set Current Penod funr.tlon Note that the project

'ormation for the

Edit

Jul(13) Aug (13) Sep(13) Oct
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Finance Configuration
3. The window that opens allows the financial configuration to be changed
4. Select 'Use custom configuration’, which will bring up more settings

5. The following items can be configured:

Financial periods : Set the current financial periods, and whether to show the preceding
and / or next financial period

Behaviour : Change who can edit which fields at which point in the process
Forecasting process : Define which part of the period should be displayed for forecasting
purposes

Financial categories : Determine which financial categories will be available for use
Display options : Choose whether to show financial categories which have no data
attached

Configure Finance Process

@ Configure the financial periods to show within the financial overviews. The current financial period is based on the "current period start' date. Select the categories to use
within the portfolio. A custom configuration is only available when this is permitted at a higher level (Portfolio model).

(" Use configuration from related pertfolio (model)
@ Use cusfom configuration

Set Financial Periods
Current financial period

Starts on first of: July -
Time scale: Per month -
Duration: 1 - years

Preceding financial period

Show preceding period? ~

Summarise all up to current period: @Yes
©INo

Succeeding financial period
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Show succeeding period? ~

Summarise all after current period:

Time scale: Per quarter -

Duration: 2 ~ | years

Set Behaviour

@ Configure how to work with the different financial types. Choose behaviour of the type and in what level of detail the information should be shown for the current period.

Behaviour
Reserved: Editable by portfolio manager, not visible by project manager
Budget: Editable by portfolio manager, visible by project manager
Actual: Wisible by project manager and portfolioc manager, values are imported 7 from time sheets
Committed: Mot used
Forecast/EAC:; Editable by project and published to portfolio

Level of detail current period

4

Single value, complete current
- ijingle_ \r_alue_, c_ornplele current
- _Pel tir!ﬂe_ sca_\e._ complete current
- E’el tir!ﬂe_ sca_\e._ complete current

« Single value, complete current

-

-

Configure Forecasting Process
@ Configure how to forecast costs within the projects of the porifolio.

Forecast start date This month

Allow to override start of forecast start date on report request ~

Set Financial Categories

ze all available categories
se selected categories:
Selected Categories:
Capex
Opex

Available Categories:
External

Set Display Options

@ The financial overview will always show all financial categories with data. Choose whether to show other (selected) categories as well
Mote; When many categories are selected the performance may be affecled.

Also show categories without data ~

OK | Cancel

6. Adding new financial categories is done from the 'Setup' and ‘Configuration’, in the 'Financial
categories' section. This can only be done by an administrator.

~ | Help | Support | Setup ~

Projectmanagement Prince2 FAQ | Proj | Import /

Home | Portfolio Manage:

Configuration

Options o= Manage Financial Categories
Principal Toolbox Financial Categories Mew Remove @ * All Categories ~  View Options ~
Nntlﬁl:aflnns N Name & Description
MS Project integration
Capex
Conversions
Opex
Manage Hour Rates
Project Plaza

Currencies

Manage Skills
Time Entry
Manage enfries
Manage Mon-project Activity Sets
Resource Allocation
Customize fields
Approval entries

Creating financial categories

3.2  Project Management

The Principal Toolbox allows for different project models that provide different approaches to project
planning. As of release 6.5, following project models: are supported:

- Classic PRINCEZ2 Project/ss
- Generic PRINCE2 Project/102)
- Single Sheet Project/108
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For help on project planning, tracking etc. please refer to the classic project planning|ss). Special
instructions for the other models are provided at the appropriate sections.

All type of models can be customised to the needs of your organisation. For help on this topic, please
refer to managing project models /111,

As of release 6.5, the option exists to migrate classic PRINCE2 projects to generic PRINCE2 projects.
Please refer to project migration|/168) for more information.

1 Special models may exist as well within your setup (provided by Fortes Solutions on customer request).

3.2.1 Classic PRINCEZ2 Project

The classic PRINCE?2 project allows for a strict planning according to the PRINCEZ2 project
management methodology. It does not allow for activity planning, only stages, work packages and
products are supported.

The next sections provide information on using the project:
- Project dashboard| 551

- Planning a project! s

- Managing a project/ s

- Finishing a project/105

Most topics apply to other project models as well.
3.2.1.1 Project dashboard

The project dashboard is one of the most important windows, because it enables the project manager
to monitor the progress of the project.

Home | Portfolio Management | Projectmanagement | Resource Allocation | Time Entry | Prince2 FAQ | Project Plaza | Import / Export ~ | Help | Support | Setup +

Projectmanagement = IT Depariment = IT Change p; ollo Project |~
Dashboard = Properties = Product Breakdow! esource Management ~ Documenis ~ Portiolio Repori  Reports Guide Plaza
Project: Apollo Project Edit Properties ~ Edit Members ~ Pack Project Offine & & | Q

Stage1 Slage2 Stage 3
Objective: “r’""gf:rf:';t”mn Project opstart Project initiatie = gspmﬁmie rse Project afsluiting
Organisation: Peter Cole
Status: [ ] )

([Directing = Project

st T T T T T TF
stay Starting Up & Project Tritiating = Project 0 Wanzging stage Tlosing & Project
tos boundsries
lats

Info: E I

FORTES® O o O et O et

m

Logs Products Edit Owner & Milestones ~ Edit Project Plan = Set Baseline  +  —
(® Project opstart
(1) tssue log i i
@ Risk log E] Project initiatie
(@) Cusity reviewlog Owner Start Draft Chel P DI R @ C) @A)
(@) Chance & +  Project business case: Erik Aalbersberg 11Jan2013 — = = U= = s =5
ange loy
(g) Ghange log @  Proket Inffiatic Document (PID) Peter Cole v - - Tdan2013 1 3 3 - - - 1
(&) Daily { Action log o
«  Project Autorisatie John Edwards v o = v - -
() Lessons leamed log 5
(M) Minutes of meetings (@ Specificatie fase
Oumer Start Draft Checked Final FEOR@LC®
Automated Repgy? Edit Behoeften inventarisatie (werkpakket) Yung JiLao 27.Jan-2013 - 28Feb2013 - - 3 - 1 2 -
BB riohignt Vragenformulier opgesteld John Edwards 27-Jan-2013 29.0an-2013 B I IR I
Fommuieren verzonden John Edwards 28-Jan-2013 - v e - -
(@ rignigne e Intake-gesprek met eindgebruikers Richard de Groot 01-Feb-2013 05-Feb-2013 08-Feb2013 28Fen-2013 - 1 - - - - -
My to do List Implementatie voorbereiding (werkpakket) Yung Ji-Lao 15Fen-2013 — - 03-Apr2013 - 1 - - - - -
;ﬂn;lémt:non (1) 13-Apr-20 Handleiding systeembeheer Peter Cole 05-Mar-2013  — - 25-Mar-2013
0ofdschej
4: Budge §) 2620120 Instructie systeembeheer John Edwards 28Mar2013 - 03-Apr-2013
door tus: Handleiding aangepast Herman Mulder 15-Fep-2013 - 21-Fen-2013
wiizigingd
7: Externe (A) 05-un-20
inschakelen
Installatie {door leverancier) - 11-Feb-2013 - 15Mar2013 - - 1 1 - - -
Pilot installatie Peter Cole 24-Fen-2013 - 02:Mar-2013
Installatie door systeembeheer - 11-Fep-2013 - 15-Mar-2013
@  Getesieinstalatie - 11Feb-2013 - - 15-Feb-2013

Project dashboard

1. Tabs
The tabs are standard for each project. Depending on your organisation's license some tabs might
not be available. The name of the tab indicates the content of the page:
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- Properties
- Product breakdown

- Plan

- Gantt
- Product Flow (add-on)

- Activity Planning (add-on)

- Resource Allocation (add-on) :

- Documents

- Portfolio Report (add-on)

- Reports

- Guide

General project information

Includes all project properties including custom fields and
portfolio information.

A decomposition of the products realised by the project. The
tab gives a graphical representation of the breakdown.

To set milestones and assign resources to the different
products.

Overview of the project's hours and cost.

Graphical representation of the project products/activities and
export functionality to MS Project.

When the MS Project add-on is available you can integrate with
MS Project. Furthermore the Product Flow Diagram is visible.
When the MS Project add-on is available you can see the latest
published project plan

When the Resource Allocation add-on is available, the Project
Manager is able to request resources from resource pools. It
also gives the Project Manager an overview of the requested
and allocated resources.

To manage project related documents the Project Manager can
use the tab ' Documents'. This tab makes it easier to search for
specific documents within a project. The tab gives you several
options to search for documents.

When the Portfolio Management add-on is available and the
Portfolio Manager has requested a report, the Portfolio Report
tab will appear. The Project Manager can update the requested
information on this tab and publish it to the portfolio.

Report functionality about the products, cost / hour entries and
resource assignments of the project.

Explanation of the project in order of time (stage, products and
templates)

In this field you will find the general project information such as; objective(goal), organisation
(project team) and status. This information can be changed using the ‘Edit’ button).

Logs

It gives an overview of the logs| e that are used in a PRINCE2™ environment. A counter is
displayed for each log indicating the number of items there are for each log and if there are new
items. The log is selected by clicking the name of the log.

Automated reports

A list of all automated reports|149) available within this project.

My to do list

Overview of the actions that are assigned to you and their deadline. By clicking an action you

obtain the additional information.

PRINCE2™

Here you see the PRINCE2™ process model on which your project is based upon. The stage your
project has reached is highlighted (yellow stage) and you can quickly go to the details of a stage by

clicking a stage.

Product list

Here you find the product planning concerned with the various stages and work packages.

Functions at project level

Here you can compose the project team (Edit members), edit the general project information (
Edit see point 2), use the search function, make a print of the current page, inform the project
members by email and export key project information to a zip file (‘Pack project offline’). See the
section about pack project offline for extra information.

Edit plan

With the ‘Edit plan’ button you can design and modify your project plan. Furthermore you can

SIMPLY FORTES.




Principal Toolbox 7.0 Functionalities 57

produce a product breakdown structure here. (See section product breakdown | 62).

3.2.1.2 The use of colours within projects

On the project dashboard, colours are used to indicate the active stage, types of products and to draw
attention to potential problems.

Stage colour

The active stage in your project is coloured yellow, the other stages are grey. It does not mean the
other stages cannot be edited, it is an indication and used for filtering purposes in certain views. In the
product checklist, stage names are shown in black. On the Gantt chart, stage bars are also shown in
black.

Types of products

Three types of products are identified in Principal Toolbox. Throughout the Principal Toolbox, these

are shown in the following colours:

o Green: products of the project board, mostly authorisations and decision points.

¢ Blue: project management products, like the project mandate, PID, highlight reports etc.

e Amber: Specialist products. Specialist products are all products that are part of the product
breakdown and define the final result of the project.

Work packages are shown in a bold amber font type. On the Gantt chart, work packages are solid
amber.

Stage 1 Siage 2
Fase 2: Ideas Fase 3: Feasability Fase 6: Closure
Fase 5: Deployment / Rollout

i —l —»'—' —l

Managing Project
Delivery
W Project Board M Project Manager [ Team Members
Active stage in maroon
Products Edit Owner & Milestones Edit Project Plan Set Baseline e -
(B Fase 2: |deas
[ Fase 3: Feasability
[® Fase 4: Build / Test
B Fase 5: Deployment / Rollout
Owner Start Draft Checked Final FDORQGCM®
" 5.1 5LA DAP en DFA definitief maken - ¥ - - ¥ - - - - -
* entatie acceptatieomgeving Kai Waningen 08-Apr-2014 - - 17-Apr-2014
- 15-Apr-2014 - - 30-Apr-2014
Yvonne Veenma 05-May-2014 - - 22-May-2014
cht Run & Maintain - 27-Jun-2014 - - 27-Jun-2014
5.6 Nazorg Brigette Tighe 27-Jun-2014 - - 27-Jun-2014
5.7 Acceplatie oplevering - 27-Jun-2014 - - 27-Jun-2014
(2 Fase 6: Closure
Owner Start Draft Checked Final F DD RQC®
6.1 Evalueren Yvonne Veenma 29-Sep-2014 - - 29-Sep-2014
6.2 Decharge Document opstellen - 27-Jun-2014 - 27-Jun-2014
6.3 Besluiten Decharge Judith Remkes 27-Jun-2014 - - 27-Jun-2014
6.4 Archiveren - 27-Jun-2014 - - 27-Jun-2014

Active stage indicated by line at the front of the stage. Passed planned milestones in red. If final milestone has passed,
red indicator in front of product.
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i Mame Start Planned  Final Planned  Percenta 2014 2015
1 in v 1 it
[ Apolle 07-Jan-2014  01-Sep-2015 3% |
® [z} Project start-up 07-Jan-2014  19-Feb-2014 579,
« Project Mandate 07-Jan-2014  24-Jan-2014 100% .=
. Initiation Stage Authoriation 03-Feb-2014  15-Feb-2014 0% —
[ Project initiation 17-Jan-2014  17-Oct-2014 0% | "
Initial Business Gase 31-Mar-2014  15-May-2014 0% E—
a8 Initiation Stage Plan 22-May-2014  25-Juk-2014 0% —
Project Initiation Document (PID) ~ 14-May-2014  06-Jun-2014 0% —
Next stage plan 23-May-2014  18-Aug-2014 0% —
Project Authorisation 17-Jan-2014  17-Oct-2014 0%
[ Execution stage 1 25Jun-2014  17-Dec-2014  17% [ |
[ Work Package 1 25-Jun-2014  05-Dec-2014 18% R —
Product 1.1 25-Jun-2014  10-Sep-2014 51% I —
Product 2.1 11-Sep-2014  02-0ct-2014 0% f—
Product 3 03-0ct2014  05-Dec-2014 0% [—
Product 1 16-Ju-2014  12-Sep-2014 0% —
Highlight Report 10-Dec-2014  12-Dec-2014 0%
End Stage Report 15-Dec-2014  15-Dec-2014 0%
Hext Stage Plan 16-Dec-2014  16-Dec-2014 0%
Next Stage Authorisation 17-Dec-2014  17-Dec-2014 0%
[ Execution stage 2 19-Jan-2015  21-Jul2015 0% .
[ Work Package 2 19-Jan-2015  14-May-2015 0% | |
Product 1.2 19-Jan-2015  06-Feb-2015 0% IIL
Product 2 09-Feb-2015  03-Mar-2015 0%
Product 2.2.1 04-Mar-2015  22-Apr-2015 0% H
Product 2.2.2 23-Apr-2015  14-May-2015 0%
Highlight Report 26-Jun-2015  17-Julk-2015 0% -
End Stage Report 20-Jul-2015 0% ¥
Next Stage Plan 20-Jul2015  20-Jul2015 0% !
Hext Stage Authorisation 21Juk2015  21-Jul2015 0%
[ Project closure 24-Aug-2015  01-Sep-2015 0%
Lessons Leamed Report 24-Aug-2015 0%
Follow-on Action Recommendalions  24-Aug-2015  28-Aug-2015 0%
End Project Report 31-Aug-2015 0%
Project Decommissioning 31-Aug-2015  01-Sep-2015 0%
12May-2014  13-May-2014 0% "
< >

Different colours for different planning types

Indication of potential problems

On the project dashboard, dates are default depicted in black. If a date is either today or in the past, it
is shown in red to draw attention.

In front of the product names indicators show potential problems:

®
(red)

Final planned date has passed.

(yellow)

An inconsistency is present with the product milestones (e.g. start milestone is
planned later than the draft milestone)

o)
(blue)

Is shown when a conflict arises due to conflicting dependencies. If an end date of a *
Predecessor’ is delayed or planned later than the start date of the ‘Successor’ a blue
traffic light is shown to indicate a problem.

In the following section, the use of RAG indicators| 201 on programme / project list dashboards is

explained.
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3.2.1.3 Planning a project

Project planning within the Principal Toolbox can be done by following these seven steps:

Defining a product breakdown structure. [ 61

Defining stages and work packages.! 631

Assign products to work packages.| 671

Planning the milestones of the project (basic |9 or advanced option|es").
Assign responsibilities for products/ 73"

Assignment of budgets (hours and costs).[ 75

Defining dependencies between products. | 761

NogkrwnE

This sequence is just a suggestion. An iterative planning process is always possible; editing your
project plan and other data remains possible throughout your project.
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3.2.1.3.1 Creating a project

Projects are always created from a programme or project list dashboard. To create a new project do
the following:

1. Go to the dashboard of the programme or project list.

Projects Mew Import Export Move Model Archive * Dashboard = | View Options ~

< ‘Cument Stage Progress General Planning Hours Costs Project Manager(s)

2. Click New in the Project listing heading. The window ‘Add Project’ appears.

»

Add Project =

@ Add a project based on the required project model. Provide the basic information like name, objective etc. and add members

Project properties

Name:

‘Objective:

Project Model: Kiein Prince2 2009 project model [E3
Project Color: -z|
Product Planning Type: Principal Toolbox + Planning Export [+ |

Add project members

Project managers Available users
Erik Aalbersberg
<- Add Albert Swank
Arjan van der Laan
REMOvESS Henk Visser
Herman Mulder
Ivo Rings
Project board Jan Jansen
Jeroen van Bameveld
John Edwards
Peter Cole
=- Add Richard de Groot
Ruud Peltzer
Remove == Ruud v. Weerdsnburg
Samuel Davies
Support Administrator
Theo van Wirdum
Tom
Project team members Yung Ji-Lao
=- Add
Remove -=

Creating a new project

3. Fill'in the appropriate data at ‘Project properties’:

Name . Project name

Objective . Short description of the project's objective

Project model . Select the project model on which the project will be based

Product planning : If the add-on Microsoft Project Client Integration is available, you have the

choice to plan your project using MS Project. This adds the possibility
(however much more complexity!) of activity based planning.

4. Scroll to the ‘Add project members’ section and add the project manager from the list of *
Available users'. If known, you can add the other members as well. With the search option a
specific user can be found easily.

Depending on your system settings, this page either shows you the roles project manager, project
board and team members or it will show all PRINCEZ roles e.g. Senior supplier, project support,
project assurance.
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Add project members

- . Select project members.
Project managers Available users

Erik Aalbersberg Q Available users
P Albert Swank Project Manager(s) &
Peter Cole

Arjan van der Laan < Add Albert Swank
Henk Visser e Arian van der Laan
Herman Mulder Enk Aabersperg

. ek Visser
- Ivo Rings Project Support Herman Mulder
Project board Peter Cole
Jan Jansen Richard de Groot < Add jszar\senE ”
Jeroen van Bameveld Ruud Peltzer Pamer eroen van Bameve
John Edwards Ruud v. Weerdenburg Peter Cole

< Add Theo van Wirdum —_——————————— L
Project Board - Executive Ruud Pelizer
Tom Maassen John Edwards Ruud v. Weerdenburg
Yung Ji-Lao < Add Samuel Davies
. Support Administrator
Remove Theo van Wirdum

Tom Maassen
Project Board - Senior User Yung Ji-Lao

Project team members Erikc Aalbersoerg =

‘Samuel Davies Remove =
Support Administrator

Project Board - Senior Supplier
Yung JiLao

Remove -=

Remove >

<- Add
< Add

Remove =
Remove =

Project Assurance

< Add
Remove =

User Group (optional)
< Add
Remove =
Supplier Forum (optional)

< Add
Remove =

Project Team - Team Manager(s)
Richard de Groot
< Add

Remove =

Project Team - Team Member(s)

Herman Mulder

Arjan van der Laan e

Rud v. Weerdenburg Remove

Edit members; limited role set Edit members; all PRINCE2 roles
5. By clicking ‘OK’ the project will be created.

Note: Creating a new project can be done by the system administrator, and manager and readers of a
programme / project list.

3.2.1.3.2 Defining a product breakdown structure

The definition of a product breakdown structure assists in thinking through the result of the project, i.e.
the final product. The final product of a project is broken down into manageable parts in the product
breakdown structure. These parts are called specialist products and can be both physical products as
well as documents.

Note: Only project managers and project support can edit the project plan.

Stages are edited in the 'Edit Project Plan' window. Before starting any action, go to this window from

the project dashboard, product breakdown tab or plan tab, by clicking =91 Froject Flan

The Edit Project Plan window - introduction

The ‘Edit Project Plan’ window is divided into two parts. On the left hand side you find the project plan,
i.e. products that are present in your planning and on the project dashboard. On the right hand side
you find an area where you can define new products, the product breakdown structure and work
packages. In the Principal Toolbox, it is possible to have products defined and not use them in the
planning. These can be kept in 'storage’ on the right hand side of the window. See the remarks below
for further explanation.

Three tabs are present on the right hand side of the window

Specialist: use this tab to define the product breakdown structure with amber colored specialist
products.

Management: use this tab to organize the stock of management products.
e Blue products for the project manager,
e Green products for the project board (e.g. authorizations and decision points).

Work Packages: here you can define new work packages.
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Edit Project Plan Save | Cancel | [7]
New stage New workpackage | [ New spec_product | [ New man. product | [ Newman. product |  Copy products

Specialist Management Work packages
Product Breakdown

Project plan

Kiant

atie producten

To rename, double-
click on item_

To permanently remove items
«drag them into the trash can,

Remove

m

Highlight Report a
Go/Nogo

< m, ] |

Edit project plan

Some remarks about the mechanisms of this window.

¢ All products and work packages are shown on the right hand side of the window. If they are used in
the project plan, they will be shown grey in the right half of the window. If they are not used in the
project plan, they are colored (blue/amber/green) on the right hand side. You could consider the right
hand side a (temporary) storage space for products not planned for delivery. This can be useful
when templates or helpful texts are present you don't want to lose.

o Creating new stages / work packages / products is done by dragging them from the top of the
window into either side of the window. Any of the items shown below can be dragged onto the
project plan.

[ New stage | [Wewworkpackage | [ Mew spec. product | [ Newman. product | [ Newman product | | Copy products

Important: when placing an item, check your mouse pointer. A black line must show to create a new
item. If no black line shows at your mouse pointer, move your mouse around until you see it appear.

o Creating new specialist products: drag them onto the product list. The tab 'Specialist' will come to
front if it wasn't. Drop the new product when you see the black line appear.

¢ Deleting items: only products / work packages which are not used in the project plan (i.e. not present
in the left half of the window) can be deleted. Deleting items is done by dragging them onto the trash
can in the upper right hand corner.

e Select multiple items at once by clicking the first, then click the next item while keeping CTRL or
SHIFT pressed. CTRL lets you select multiple items one by one, SHIFT will select all in-between
lying items at once.

o Deleting stages is done by dragging the stage directly onto the garbage bin. Products and work
packages present in the stage are retained on the right hand side of the window.

A detailed description of how to create or change the product breakdown is given in the next section.

3.2.1.3.2.1 Creating the product breakdown structure
Note: Only project managers and project support can edit the project plan.

If a product breakdown is already present, you can choose to either rename and re-order the products
in the product breakdown, or you can delete the products from the present breakdown and start with
an empty list.

e To rename items, double-click a colored product and enter the new name in the pop-up.
¢ If the product is grey, look it up in the project plan on the left side of the window and double-click the
product there to rename.

e To delete products, they must not be present in the project plan. First drag them to the right hand
side of the window, then onto the garbage bin.
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¢ To add products, drag to the position you want to insert the new product. Check the
mouse pointer, it must show a black line.

¢ Change the order of products by dragging them to the right position.

e To change the hierarchy, use the arrow buttons in the right hand corner. Be sure to be on the
specialist tab.

Specialist Management = Work packages
Product Breakdown s ==

Project end product
Product 1

tFr:cu:i 1.1
Product 1.2
Product 2

|:Fr:chi 2.1
Preduct 2.2

Product Breakdown

Move, delete and rename products:

e The order of the products in the list can easily be changed by dragging the specific product to the
correct location.

¢ To remove a product from the product breakdown, click the product and drag it to the recycle bin.

e To change the name of the product, double-click the product and change the name.

How to assign products to stages and work packages is described in the next sections.

3.2.1.3.2.2 Graphical view of the product breakdown

After editing the product breakdown, a graphical overview of the product breakdown is shown on the
tab 'Product breakdown' in your project.

1. Go to the tab ‘Product Breakdown'.
2. On the left (Breakdown representation) you can select the view ‘Graphical (All products)’. A view
similar to the view beneath will be shown.

Dashboard = Properties ~ | Product Breakdown | Plan Gantt = Resource Management ~ Documents ~ Porifolio Report Reports Guide Plaza
Project: Apollo Project & [ @ EditProject Plan

Breakdown representation [] =assigned toplan [ ] = unassigned product

Graphical layout (all products)
Graphical layout (ssigned products)

[ 1
Gpstellen | ["Vragenuur
FAQs st

Tnsinucte en
begeleiding
op warkpiek

[
Fandieiding
aangzpast

1
Distributie
MS Office
CD-ROMs

[
Filot
installatie

Fandieiding
systeembe.

Tnstruct=
systeembe.

| 1 [
Geteste | [ Uitol naar | [Gebrumers
nstaliatie || Client PCs

Fiiot

[
Tnstalate
door implement

systzembe.

Teipdesh
opzetten

Product Breakdown Structure

Products which are not assigned to a work package are shown in grey (and are not part of the project
plan). Products assigned to a stage and / or work package are shown in yellow.

Assigning products to stages and work packages is described in the next two sections.

3.2.1.3.2.3 Editing stages
Note: Only project managers and project support can edit the project plan.

Stages are edited in the 'Edit Project Plan' window. Before starting, go to this window from the project
dashboard, product breakdown tab or plan tab, by clicking 'Edit Project Plan'.
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Edit Project Plan Save || Cancel
[[New stage | [Hew | [Mew spec_product | [ New man product | [ New man produci | Copy products
. Specialist = Management Work packages
Project plan -
| Product Breakdown %z ==
Starting-up a Project New Pr;i:t El{“j Dt
Project Mandate foduel
e |:F||:[:|.EH 1
et Product 12
Initiation St; Plan
= age — Project plan Product 2
Initiation Stage Authonsation |:F|nc|.c1 21
Product 2.2
Initiating a Project
Unassign

Business Case

Project Initiation Documentation (PID)
Mext Stage Plan

Project Authorisation

Execution Stage 1
Work Package 1
Product 1.1

Highlight Report
End Stage Report

Hext Stage Plan

Hext Stage Authorisation

Execution stage 2
Work Package 2
Product 1.2
Product 2.1
Product 2.2

Highlight Report

To rename, double-
click on item.

To permanently remove items
drag them into the trash can

Remove

m

Before editing stages, first open the 'Edit project plan' window.

Renaming a stage

To rename a stage, double-click its name. Edit the name in the pop-up.

Adding a stage

To add a stage to your project plan, drag ‘New stage' from the top of the window (shown below) to the
right position in your project plan (the left side of the window).

Edit Project Plan

Save

New stage New workpackage New spec. product New man. product HNew man. product

Project plan

Starting-up a Project
Project Mandate

Project Brief

Initiation Stage Plal

Inifiation Stage Aul ation

Initiating a Project

Business Case

Project Initiation Documentation (PID)
Mext Stage Plan

Project Authorisation

Execution Stage 1
‘Work Package 1
Product 1.1

Highlight Report
End Stage Report

Mext Stage Plan

Next Stage Authorisation

Execution stage 2
Work Package 2
Product 1.2
Product 2 1
Product2.2

Highlight Report

»

m

Specialist | Management Work packages
Product Breakdown ==
Project end product
Product 1

tF‘lchct 11
Product 1.2

New

Project plan Product 2
t;. oduct 2.1
Product 2 2
Unassign
To rename, double-

click on item.

To permanently remove items
drag them into the trash can

Remove

i

Cancel

Copy products

==

Add a stage by dragging 'new stage' into your project plan.

Moving stages

To move a stage, click its name and drag it to the right position
the stage will be positioned.

. Check the black line indicating where
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Deleting a stage

To delete a stage, click its name and drag it right onto the garbage bin in the upper right hand corner
of the window. If the stage contains products and/or work packages, these will be moved to their
respective tabs on the right hand side of the window, so these will not be deleted.

Edit Project Plan

Save | Cancel

[ New stage | [lew | [Wewspec product | [Newman product | [New man product | | Copy products

Project plan

Starting-up a Project
Project Mandate

Project Brief

Initiation Stage Plan
Initiation Stage Authorisation

Initiating a Project

Business Case

Project Initiation Documentation (PID)
Mext Stage Plan

Project Authorisation

Execution Stage 1
Work Package 1
Product 1.1

Highlight Report
End Stage Report

Hext Stage Plan

Hext Stage Authorisation

Execution stage 2
Work Package 2
Product 1.2
Product 2.1
Product 2.2

Highlight Report

\

New
Project plan

Unassign

To rename, double-
click on item.

To permanently remove items
drag them into the trash can

N\

m

Remove

Specialist  Management Work packages

Product Breakdown 2z ==

Project end product
Product 1
|:F||:[:|.EH 1

Product 1.2
Product 2
|::mcm 21

Product 2.2

Delete a stage by dragging it right onto the garbage bin.

3.2.1.3.2.4 Editing work packages

Note: Only project managers and project support can edit the project plan.

Work packages are used to assign multiple products to the same team (PRINCE2), or as a means of
making a further subdivision in stages. Principal Toolbox uses them to calculate summarised start and
end dates, and subtotals of costs and hours.

Note: empty work packages result in errors when the Principal Toolbox calculates progress on
the project dashboard, so only use work packages with products inside (see the section

planning products|e7Y).

Stages are edited in the 'Edit Project Plan' window. Before starting any action, go to this window from
the project dashboard, product breakdown tab or plan tab, by clicking 'Edit Project Plan'.
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Edit Project Plan

Save

[ New stage | [l

| [ew spec_product | [ New man. product | [ Hew man_product |

Copy

Project plan

Starting-up a Project
Project Mandate

Project Brief

Initiation Stage Plan
Initiation Stage Authorisation

Initiating a Project

Business Case

Project Initiation Documentation (PID)
Mext Stage Plan

Project Authorisation

Execution Stage 1
Work Package 1
Product 1.1

Highlight Report
End Stage Report

Hext Stage Plan

Hext Stage Authorisation

Execution stage 2
Work Package 2
Product 1.2
Product 2.1
Product 2.2

Highlight Report

Specialist  Management Work packages
Product Breakdown =z

Project end product
Product 1
|:F||:[:|.EH 1

Product 1.2
Product 2
|::mcm 21

Product 2.2

New
Project plan

Unassign

To rename, double-
click on item.

To permanently remove items
drag them into the trash can

Remove

m

Cancel

producis

==

Before editing work packages, first open the 'Edit project plan' window.

Renaming a work package

To rename a work package, double-click its name. Edit the name in the pop-up.

Adding a work package

To add a work package to your project plan, drag 'New work package' from the top of the window
(shown below) to the right position in your project plan (the left side of the window).

Alternatively, you can first define the work package in the right hand side of the window, and then drag
it to the right position in your project plan.

Edit Project Plan Save
[[New stage | [Hew | [Mew spec_product | [New man product | [New man produci | copy
Mar Werk
Project plan
Work packages
Starting-up a Project Package 1
Project Mandate (= ackage 2
Project Brief Work Package 3
Initialion Stage Plan .
Initiation Stage Authorisation Project plan
Initiating a Project
Unassign

Business Case

Project Initiation Documentation (PID)
Mext Stage Plan

Project Authorisation

Execution Stage 1
Work Package 1
Product 1.1

Highlight Report
End Stage Report

Hext Stage Plan

Hext Stage Authorisation

Execution stage 2
Work Package 2
Product 1.2
Product 2.1
Product 2.2

Highlight Report

To rename, double-
click on item.

To permanently remove items
drag them into the trash can

Remove

m

Cancel

producis

Add a work package by dragging 'new work package' into your project plan.

Moving work packages

To move a work package, click its name and drag it to the right position

. Check the black line
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indicating where the work package will be positioned.

Deleting a work package

To delete a work package, click its name and drag it to the work packages list on the right hand half of
the window. Only work packages that are not present in the project plan anymore, can be deleted by
dragging them from the right hand part of the window onto the garbage bin (step 2 in the figure below).

Edit Project Plan Save || Cancel

[ New stage | [lew | [Mewspec product | [Newman product | [New man product | | Copy products

Specialist Management = Work packages

Project plan -
Work packages

Work Package 1
Work Package 2
Work Package 3

Starting-up a Project
Project Mandate

Project Brief

Initiation Stage Plan
Initiation Stage Authorisation

Initiating a Project

Business Case

Project Initiation Documentation (PID)
Mext Stage Plan

To rename, double-
Project Authorisation

click on item.

To permanently remove ite
drag them into the trash

Execution Stage 1

Work Package 1
Product 1.1

Highlight Report
End Stage Report

Hext Stage Plan

Mexd Stage Authorisation
Execution stage 2 1
Work Package 2 ﬂﬂ]
Product 1.2

Product 2.1

Product 2.2

Highlight Report -

Deleting a work package: 1) drag it from the left part to the right hand part of the window.
2) Drag it from the 'work packages' tab onto the garbage bin.

3.2.1.3.2.5 Planning products

Stages are edited in the 'Edit project plan' window. Before starting any action, go to this window from
the project dashboard, product breakdown tab or plan tab, by clicking 'Edit project plan'.

Defining new products

You can find an explanation of creating a product breakdown |1 in the appropriate section. The
definition of management products works in almost the same manner. Drag 'New man. product' onto
the right hand part of the window. Use the blue management products for products of the project
manager (like the project plan, highlight reports etc.). The green management products are meant for
the project board (e.g. project authorisation, next stage authorisations etc.).

[ Mew man. product | [ Mew man. product |

Adding products to the project plan

Products are always added to stages, and optionally to work packages. To plan products, simply drag
them from the right hand side of the window to the correct position in the stage or work package. Click
the 'specialist' tab for products that are part of the product breakdown. Management products are
found on the 'management' tab.

Products which have been placed in the project plan are grey in the product breakdown overview, or
the management products overview. The way to set planning dates for your project is described in the
chapter planning product milestones| €.

Hint: check the use of colors of products etc. in section 'the use of colours within projects|s7)

Making a product mandatory

It is possible to make products mandatory. This means that a product is set in the project plan. A
project manager is not able to change or delete the product. When a project manager wants to change
the project plan the mandatory products are highlighted with a small lock. This immediately shows
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which products are mandatory.

Edit Project Plan Save | Cancel

[Mewstage | [ ] (e spec. product| [ New man-product | [ Tiew man product] | Copy products

Specialist | Management | Work packages

Project plan .
M Product Breakdown

Starting-up a Project Project end product
Project Mandate

Initiating a Project
Business

assign
Project Initiation Decumentafion (PID) 8 ‘h
Mext Stage

To rename, double-
Project Authorisation click on item

Execution Stage 1 To permanently remove items
Work Package 1 drag them into the trash can
Product 1.1

Remove
Highiight Report

End Stage Report
Next Stage Plan
Next Stage Authorisation .

Execution stage 2 =
Work Package 2 m]]
Product 12
Product 21
Product 22

Highiight Report o

Mandatory products in the project plan

The setting ‘mandatory’ is part of the product properties and therefore visible on the product page. A
mandatory product within a project model can only be modified by the model owner and within an
ongoing project by the system administrator.

To make a product mandatory, go to the product page of the product you would like to make
mandatory. Click on Edit and check the box that says 'Mandatory'. Then click on Save to save your

changes.
General Logs Dependencies Cosis & Hours | Resource Demand
Product: Project Initiation Documentation (PID) Save | Cancel Page Layout v
Name: Project Iniiation Documentation (PID) gli;nned Actual date
L ate
Description: Includes project plan ™~ start: " -
Owner Group: Project Manager -
P ! £ [ Draft: - -
Owner: - -
~ r Checked: . -
Reviewer: — -
r Final: -
Participants: - - =
Priority: - Duration In Working Days: 0.00
I Mandatory: - I Planning Status:

Making a product mandatory on the product page

By using this functionality correctly it is possible to increase the uniformity of the work flow and improve
the overall grip on the projects.

3.2.1.3.3 Planning product milestones

Each product in the project has four milestones you can use to manage product delivery.

e Start: set the date work has to start on the product

o Draft: plan the delivery of a draft version

e Checked: set the end date for quality review

e Final: the planned date for delivery of the final version of the product.

Planning the milestones within the project can be done in two ways:

On the dashboard and plantab : Set milestones individually on the project dashboard or ‘Plan’ tab.

69
On the Gantt chart/ e9) . Use the Gantt chart editor with ‘drag & drop’ functionality.

The option with dashboard and plan tab is more or less like working like an Excel sheet, using a table
to fill out dates for your project. The Gantt chart option provides a graphical planning chart, which you
can edit using ‘drag & drop' functionality. We will explain the two options in the next two paragraphs.
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3.2.1.3.3.1 Using the dashboard or plan tab

On the project dashboard and the 'Plan’ tab, dates can be set by use of the keyboard and by selecting
them in a calendar with your mouse.

Dashboard Properties » Product Breakdown | Plan | Gantt Resource Management = Documents » Porifolio Report  Reports  Guide

Project: Apollo project

Products

@ Project start-up

B Project initiation

7 Initial Business Case
7 Project Initiation Document
o Project Authorisation

[9) Requirements & Prototyping

Pilot Preparation (Work Package)
Requirements report

Database configured

Pilot (Workpackage)
User instruction

Pilot evaluation

Highlight Reports
Mext Stage Plan
e Next Stage Authorisation

Qwner

John Edwards
John Edwards

Samuel Davies

=

« Jeroen van Bameveld Samuel Davies, Richard Hammond, Yung Ji-Lao, Peter Cole -

Reviewer Parficipants

Samuel Davies ~ Richard Hammond, Peler Cole

John Edwards |-

Jeroen van Bameveldw | Peter Cole - -

Yung JiLao

Samuel Davies

Pefer Cole
Richard Hammond
Richard Hammend

Peter Cole
Yung JiLao
John Edwards

=

~I-

~ |Jeroen van Bameveld

~ |Peter Cole

~ |-
~ Richard Hammond, Samuel Davies

Starl Planned

Save | Cancel

Checked _
Draft Planned g0 Final Planned

£ February
Wk M T
5 28 29
6 4 5
711 12
8 18 19
9
0

=

25 78
4 5

s muEx 22-Jan-2013
W T F 55
"2 317 ; gé 28-Jan-2013
13 14 15 16/4F (2013 |04-Feb-2013
20 21 22 23 24
7w 123
6 7 8 910

12-Feb-2013

- 14-Feb-2013

- 17-Feb-2013 -

~« 16-Feb-2013 -
- 23-Feb-2013 -
- 18-Feb-2013 -

¥ 24-Feb-2013 -

- 01-Mar-2013

- 02-Mar-2013 -

1
— ~ | Today: 20-Feb-2013

« 14-Feb-2013 -

27-Feb-2013
18-Feb-2013 19-Feb-2013 20-Feb-2013
27-Feb-2013

01-Mar-2013
01-Mar-2013
01-Mar-2013

01-Mar-2013
01-Mar-2013 - 04-Mar-2013
05-Mar-2013

Filling in the milestones on the 'plan’ tab.

1. Go to the project dashboard or the 'Plan’ tab.
2. Fill in the milestones for each products:

o Start: set the date work has to start on the product

o Draft: plan the delivery of a draft version

o Checked: setthe end date for quality review

o Final: the planned date for delivery of the final version of the product.

The use of these milestones is optional. Principal Toolbox uses start and end dates to calculate
duration of the project, stages and work packages. Therefore it is recommended to use at least
these milestones on each product.

3. Dates are changed by clicking the double dashes, or by clicking an already present planned
milestone. Enter the date with your keyboard, or select the date in the calendar.

Note: If a milestone has finished (depicted by:'v" ), you cannot change the date directly
anymore. To change milestone data then, click the product name to open the product detail
window. On the 'general’ tab, you can delete or change the actual dates for each milestone.

3.2.1.3.3.2 Using the Gantt editor

A Gantt chart shows a timeline of your product with the product milestones. Because Gantt charts are
simple to understand and easy to construct, they are often used by project managers.

To use the Gantt chart in your project, follow these steps.

1. From inside your project, click the Gantt tab. A Gantt chart will be shown with all stages, work
packages, and products listed. When you haven't entered any planned dates (milestones) yet, the
start date of the project will be set to the date of today and the duration of all products will be set
according to the duration in the project model.
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Project start-up

. Project Mandste

.~ Project Brief

. Initiation Stage Authorisat
Project initiati

.~ Initial Business Case

.+ Project Initiation Document
@ Project Authorisation :
Requirements & Protot...
Pilot Preparation (Wo...
Requirements report :

Datsbase configured
Pilot (Workpackage)

User instruction

Filot evaluation

Gantt

2. To edit the Gantt chart, click =0t Gantt

in the blue page header.
Note: Only products can be planned directly in Principal Toolbox. Stages and work packages
are summaries of the products they contain, so these cannot be changed directly.

Note: To select products in the edit Gantt window, click the product name on the left of the
window. To select multiple products, keep CTRL or SHIFT pressed while clicking multiple
products.

3. On the next page the planning can be entered in two ways. In the left hand half you can enter dates
by clicking the cells and using the calendars. Alternatively, you can use the graphical part of the
window. Here, you can change duration and dates with your mouse by dragging the time lines of
products.

4. First of all you need to define the start date of your project. To do so click = In the dialogue,
select the start date. This can also be used to move a group of products to a specific start date. See
the note above for info about selecting multiple products.

5. Set the date of the first product in every stage or work package by dragging this to the planned start
date or use the button shown above. All products in this specific work package or stage will be
moved automatically to this date.

6. The next step is to plan the products in this specific stage or work package individually:
a. To move the product forwards or backwards in time you need to place the cursor in the center of
the product bar, hold the left mouse button down and drag it to the correct position.
b. To alter the duration, you need to place the cursor on one of the sides of the product time-bar and
drag the side in the desired direction.

7. To define the draft and checked milestones or to set dates in a calendar, you can use the left side of
the ‘Edit Gantt’ window. After clicking in a cell, a pop-up shows a calendar where you can choose
the date.

As soon as you have set the draft or checked milestones in the table on the left, they are shown in
the timeline on the right. Now you can drag them with your mouse as well.

SIMPLY FORTES.




Principal Toolbox 7.0 Functionalities 71

[ s A =
o Set  Fea O Dumten[pUan  prredn fwedn Jeremn
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i

Project start-up 31-Dec-2012  22-Jan-2013

. Project Mandate 31-Dec-2012  08-Jan-2012 g
.+ Project Brief 11-Jan-2013  18-Jan-2013 :
 Initiation Stage Authorisati... [17-Jan-2013  22-Jan-2013 4
Pn:.l].ect |n.rt|a1mn £ |January El > 20'13E| "3k
o~ Inm.al E!.IE-II'.bE?S Case WK M TW T F 55
.~ Project Initiaton Document 131 1 2 3 4 586
@ Project Authorisation 27 8 910 11 1213
Requirements & Protot... 3 14 15 16 17 158 1920
s = 4 21 22 23 24 25 22T
Pilot Preparation (Wo... 5 23 29 30 3 1 2 3
Requirements report 6 4 5 6 7 & 910
Database configured - Today: 20-Feb-2013
Pilot (Workpackage) 16-Feb-2013  01-Mar-2013
User instruction 23-Feb-2012  01-Mar-2012 i
Pilot evalustion 16-Feb-2012 01-Mar-2013 10
Highlight Reporis 24-Feb-2012  01-Mar-2013 :

Editing the Gantt

8. To define dependencies between products, select two products and click Add dependency. This
will create a finish-to-start dependency between the two products. To edit dependencies see the
section defining dependencies| 6. To delete a dependency use Remove dependency. Buttons:

=+ A =t |

9. If dependency conflicts exist in your planning you can use the 'Solve conflicts button': = . Select
the products you want to be recalculated and click the button.

Before: depéndency conflict After: problem solved
10.When the plan is finished, click the ‘Save’ button to save the changes made.

Note: inconsistencies or conflicts resulting from mutually depending products are indicated by
coloured indicators. For their meaning, consult the use of colours in projects|s71. For more help
on dependencies, see defining dependencies| 761,

(3 Projectinitiation

Owner Start Draft Checked Final Fi D0 R) (@) (€] (&)
" Initial Business Casze John Edwards ~ - - W - - - - - - -
" Project Initiation Document John Edwards 4 b ~ 4 - 121 - - -
. Project Authorisation Samuel Davies v 11-Feb-2013 - 12-Feb-2013 = = = = = = =

3.2.1.3.3.3 Baseline support

To keep track of progress and changes in the original planning is can be very useful to work with
baselines. It allows you to compare the current schedule with the baseline planning.

There are two possible baselines in the Principal Toolbox. You can set a planning as Initial Baseline or

Current Baseline. Setting the baseline will copy the current product planning to the selected baseline
for comparison when the project progresses.

Set Baseline
Save a planning as Initial or Current baseline by clicking Set Baseline. This button is available on the

project dashboard, Plan and Gantt.

EditGantt /& [N [Ea || SetBaseline || Switch to MS Project Planning  Exportto MPX 28

Choose the baseline type (Initial or Current Baseline) to save the schedule.
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Project Baseline

O Set baseline

Flease select the baseline to set. Setting the baseline will copy the current product
planning to the selected baseline for comparison when the project progresses.

Select baseline

Baszeline Type: Cumrent Baseling -

0K Cancel

Setting a baseline

View a Baseline

In the Gantt chart a baseline planning can be shown in the current plan. You can choose to show the
Initial or Current Baseline in the actual Gantt.

Mo Baseline - |
Mo Baseline
Initial Baseline (27-Apr-2010)

Curret Basline {31—Ag 2010)

Selecting a baseline

Iaa330A0AAAID " TAAIITAIAAIINATAAIIDATAAIIDATAAIAT

weem Wosk14 ook 19 sk 0 m%

Project start-up
~ Project Mandate
~ Project Brief
+ Initistion Stage Authoris
iect initiati
Initizl Business Case
Project Initiation Docum....
@ Project Authorisation
Requirements & Proto...
Pilot Preparation (Wo...

Reg s report

Pilot (Workpackage)

er insiruction

Pilot evaluation :
e —
e T e et e
Next Stage Authorisation —
Full roll-out Checked:
Roll-out ] Final: Z5-Apr-10 15-Apr-10
Updsted user documen Duration: 2day(s) 2 dayis)
Senm Owner Group: Team
Production server instsl Cwner:
Highlight Reports :
WP new
Computer hardware pur

Baselines on the Gantt

3.2.1.3.4 Product page

Every product which is defined has a standard product page. In order to consult the detailed
information concerning this specific product you click the product name in the project dashboard.
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Projectmanagement = Standard Prince2 2009 P_. = Starting-up a Project = Inifiation Stage Plan

General | Logs  Dependencies Costs & Hours = Resource Demand

Product: Initiation Stage Plan

Name: Initiation Stage Plan

Description:

Owner Group: Project Manager
Owner: -

Reviewer: -
Participants:

Priority:

Mandatory: Planning

Planning
Percentage Complete:

Helpful Text:

A plan provides a statement of how and when objectives are fo be achisved, by,
the major products, aclivilies and resources it requires for the scope
of the plan

©

In PRINCE2 2009, there are three levels of plan: project, stage and team. Team Plans are
optional and may nat need to follow the same composition as a Project Plan or a Stage
Plan

Deliverables

Templates
MName

@ariannr

Descripfion
Plan

Product Descriptions (Specifications)

©EE

Edit Change Picture Close Page Layout ~

[~ start:
™ Draft:
™ Checked:
™ Final:
Duration In Working Days:

Approval Settings = Edit Widgets =~ 28

Planned
date

Actual date

@

0.00

Status:

Add | Add Note

Add AddNoie Open Template Remove Show Hisiory Update
Revision  Published Publisher Merge
v2o 22-Jun-2010  Erik Aalbersberg v

Add | Add Note

Product page

On the ‘Product page’ there are some extra tab pages: Logs, Dependencies and Costs & Hours (not
shown). The Logs tab allows you to register items such as: issues, risks and quality review/ 1. On
the Dependencies|761tab you can define dependencies between products to create a product flow.
When the add-on 'Advanced Cost Registration' is available this tab is available for entering cost

entries (See section cost administration).

Genera | Logs | Dependencies | Coss & Hours | Resoutce Demand General | Logs | Dependencies | Costs & Hours | Resource Demand
Product: Project Initiatie Document (PID) Edit | Close | & Product: Project Initiatie Document (PID) Edit  Close &
Name: Prjectnfiac Document (10) Planned Actualcate
Descripti 8 date Name: Project Initiatie Document (PID) Planned Actual date
scrition: - Gate
7 s 03 26502008 .
Owner Group: anager I Draf: - Description: 7 start: 2013 26-Sep-2006
owner: petrcae ¢ Owner Group:
T Checked: I Draft: -
Reviever: -~ - Owner: -
Participants: Richard de Groot, Yung Ji-Lao, Herman Muder Final: 1Tan 2013 Reviewer: r Checked:
Priority: Duration in Workdag Days: 500 Participants: Richard de Groot, Yung Ji-Lao, Herman Mulder Final: 17-Jan2013
Mandatory: [ Planning Stat . Priority: Duration In Working Days: 500
Mandatory: = Planning Status: °
Percentage Complete: 755
Flanning
Action: Edt [New (Remove v | ! |G| @ @ - OpenActions ~ View Options ~ Percentage Complets:  75%
N Hame ReledTo oue Date Remarks by owner
W oo sMenagerseinge - 282010
Samsorene Predecessors Add Dependency
! Y - Opentssu ~ | View optons =
fssues. Edt) (New) \Remore) (s & Oven tssues View, Optore} External predecessors Edit  Add Dependency Remove Dependency
escriton D@ Decsi . P n  owDake Remars e
" 16 Planning will ot make it 0 0 Issu open Jonn Eawaro: P 255ep2011 Project Start Draft Checked  Final Lag  Dependency Type
Next Stage Plan Venus Project o - - 092012 oFimishdostat
i New | * Open Risks ~ View Optons ~
Suceessors
Qualityraviews New |~ Open Qualty Reviews = | View Options ~
Changy New | * Open Changes - | View Optins +

3.2.1.3.5 Assigning responsibilities for products

Next step is to assign the responsible owners to the products in your project. This can be done by
either the project manager or project support roles. Before you can assign products to project
members, you have to make sure that all required resources are a member of your project

(management) team.

Assemble your project team
1. Go to the ‘dashboard’ tab of your project.

2. Click ‘Edit Members’ to see the members of your project team. To add people to your

Edit Members

project team, select them from the list on the right and click ‘Add’ at a specific role to
assign them. Use the search option to easily find a specific user.
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Depending on your system settings, this page shows you either the project manager,
project board and team members, or it shows all PRINCEZ2 roles i.e. Senior supplier,
project support, project assurance, etc. This can be changed by the system
administrator.

Add project members
Projeci managers Available usérs Select project members
Erik Aalbersberg
<- Add Albert Swank Project Manager(s) gnllahle users
Arjan van der Laan Peter Cole
Remove > v < Add Albert Swank
b Ml e Avjan van der Laan
lerman fiulder Erik Aalbersberg
Ivo Rings: Henk Visser
Project board Peter Cole Project Support Herman Mulder
Jan Jansen Richard de Groot Ivo Rings
Jeroen van Bameveld Ruud Peltzer = e ameveid
John Edwards Ruud v. Weerdenburg Remove -> John Edwarde
=-Add }neu';an Wirdum Peler Cole
B om Maassen Richard de Groot
Remove > Yung Ji-Lao Project Board - Executive Ruud Peltzer
John Edwards Ruud v. Weerdenburg
< Add Samuel Davies
. Support Administrator
Remove Theo van Wirdum
Tom Maascen
Project team members Project Board - Senior User Yung Jilao
|Samuel Davies Erik Aalbersberg
Support Adminisirator i
Remove
= Add
eaees Project Board - Senior Supplier
Yung Ji-Lao
«Add
Remove >
Project Assurance
< Add
Remove -
User Group (optional)
«Add
Remove >
Supplier Forum (optional)
< Add
Remove -
Droject Team - Team Wanager(s]
Richard de Groot
< Add
Remove -
Project Team - Team Member(s)
Herman Mulder
Arjan van der Laan < Add
Ruud v. Weerdenburg Remove ==
i . : Wi ' ; . : ' '
Edit members; setting 'limited set of roles Edit members; setting ‘full set of PRINCEZ2 roles

3. Click ‘OK’ at the bottom of the window to save the changes.

Assign products to owners, reviewers and participants
1. Go to the ‘Plan’ tab.
2. Complete following information for each product:
Owner . Owner/responsible for the product.

Reviewer : Reviewer of the product.
Participants . Participants at the product realisation.
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Dashboard Properties ~ Product Breakdown Plan | Gantt Resource Management » Documents - Porifolio Report Reporls Guide

Project: Apollo project Edit Project Plan = Set Baseline &
Products Edit @3 WK | *Stageplan ~  View Options = | =
Owner Reviewer Parlicipants Starl Planned Draft Planned SIECHEd Final Planned
roject start-up -Dec- - - an.:
Project start 31-Dec-2012 22-Jan-2013
E] Project initiation
v Initial Business Case John Edwards Samuel Davies Richard Hammond, Peter Cole 21-Jan-2013  — = 28-Jan-2013
o Project Initiation Document John Edwards Jeroen van Bameveld  Samuel Davies, Richard Hammond, Yung Ji-Lao, Peter Cole  29-Jan-2013  29-Jan-2013  30-Jan-2013  04-Feb-2013
] Project Authorisation Samuel Davies John Edwards - 03-Feb-2013 07-Feb-2013 - 12-Feb-2013

E Reguirements & Prototyping

Pilot Preparation (Work Package) Jeroen van Bameveld Peter Cole - 14-Feb-2013 - - 27-Feb-2013
Requirements report Yung Ji-Lao - Jeroen van Bameveld 14-Fep-2013 18-Feb-2013 19-Feb-2013 20-Feb-2013

Database configured Samuel Davies - - 17-Feb-2013 - - 27-Feb-2013

Pilot (Workpackage) Peter Cole - - 16-Feb-2013 — - 01-Mar-2013

User instruction Richard Hammond - - 23-Feb-2013 - - 01-Mar-2013

Pilot evaluation Richard Hammond - Peter Cole 16-Feb-2013 - 01-Mar-2013

Highlight Reports Peter Cole - - 24-Feb-2013 - - 01-Mar-2013

Next Stage Plan Yung Ji-Lao - Richard Hammond, Samuel Davies 01-Mar-2013  01-Mar-2013 - 04-Mar-2013

® Next Stage Authorisation John Edwards - - 02-Mar-2013 - 05-Mar-2013

Plan tab

By clicking on Edit and then clicking on the double dash a menu appears and you can  [ieroen van Bameveld-
select resources or dates. Selected resources and dates can be changed later in the -

James May
same Wa.y. Jeroen van Barneveld
John Edwards

Peter Cole

The menu which assigns participants to a product also works in another way whereby Richard Hammond

Samuel Davies

more people can be added. Yung JiLao
3. Select one or more members from the column on the right James May
with your left mouse button (to select multiple members at | =& demen van Bemeveld
the same time, keep the CTRL key pressed) and click the gzrnn;j:f::ies
‘< key.

4. Click ‘OK’ to assign the participants to the product. You can remove members by selecting them
from the left hand row and then clicking the >’ key.

3.2.1.3.6 Assigning budgets

In the Principal Toolbox, product based planning takes a central place. Budgeting and cost registration
is also product based, so all costs are calculated towards products.

Note: time, stage or project based costing is also possible in Principal Toolbox. In this case,
dummy (management) products are added to the project plan (see planning products| &7). In
the case of time or project based costing, add the dummy products to the last stage of your
project. This way, they stay visible throughout the project.

For the registration of both costs and hours, five types of registration are available:

e Budget . The approved budget

e Committed : Costs you will have to pay, e.g. a contract signed, but not yet invoiced
e Actual : Money or hours actually spent

e Remaining : An estimate of costs or hours necessary to complete the product.

e Variance . The variance relative to the budget.

Formula: variance = (committed + actual + remaining) - budget

Below you'll find the steps to set the budget for your project.
1. Go to the 'Plan’ tab.

2. In the pull down menu select Costs manual or hours manual.
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3. Click the Edit button and fill in the budget in the field 'Hours budget manual’ (hours) and ‘Cost
budget manual’ (costs). Fill in ‘Hours remaining manual’ and ‘Cost remaining manual’ with the same
value of hours and costs. By doing this you keep the ‘variance’ with respect to the budget, at the
start of the project at 0. As the project progresses you can see at ‘variance’ the number of hours or
costs over or under the budget.

4. Alternatively, go to the each product page and click the tab Costs & Hours and insert the different
budgets there.

Dashboard | Properties ~ | Product Breakdown | Plan | Gantt| Resource Management ~ | Documents » | Portol Report  Reports | Guide
Project: Apollo project EdtProectPlan | SetBaseline | &
Products £t (@3 (R | Coststom = Viewoptons 4|~
Commuaont 0 SO Costehctn OO ot Varance
om em  om () oo General | Logs | Dependencies | Costs & Hours | Resource Demand
Product: Project Initiatie Document (PID) Edit Close B
100000 w  aw om0
oo0m w00 000 iosa0 Hours Wanual Entries Total Costs Wanual Entries Total
() (3 000 o (]
T R e Budget: 000 000 a00.00 Budget: 250000 o000 250000
Committed: 0 000 000 Committed: 00 000 0o
Actual: oo 300 6300 Actual: 300000 087000 5387000
Remaining: 0 00 000 Remaining: om 000 o
210000 o0 ms 2000 s
Variance: Variance:
00 om0 00 00 om “teson 2137000
@iwoy G ey @ (e
1500000 a0 00 1500000 om
240000 om 00 24000 om Planning
Percentage Complete:  75%
@A @y Gm) (74000 2
Hiigh Rep o om0 o o om
et Stage bl e - . e s Cost/ Hour Entries listing Edit || New Cost/HourEntry B (@3 (@8 *Allentres <) [ View Options ="
o st o om0 00 oo om Descrtion Tyee ApprovalStatus Hours  Owner Creator Book Date + Remarks by Ovner
T Support Actul Approved 1000 ErkAsiesbery  ErkAsbersberg 094pr2010
Tech Data Actual Approved 200 EricAalersberg___EricAabersberg___09Apr2010

Using description above gives an overview of your project costs and hours in tabular form. If you want
to keep track of history or the construction of the numbers on the page, the Principal Toolbox has the
option of cost and hour entries. If these are available within your organisation, you will find a section
‘costs / hours listing' on each product page, on the 'Cost & Hours' tab, as shown below. See the
section working with cost entries for more information.

Cosis & Hours
Product: Project Initiatie Document (PID) Edit Close | B
Hours Manual Entries Total Costs Manual Entries Total
Budget: 500,00 0.00 800.00 Budget: 32 500.00 0.00 32,500.00
Committed: 0.00 0.00 0.00 Committed: 0.00 0.00 0.00
Actual: 000 636.00 63600 Actual 3,000.00 50,870.00 53,670.00
Remaining: o 000 0.00 Remaining: o 0.00 000
Varianc Variance:
Variance T Variance: SISTL00
Planning
Percentage Complete: 75
Cost / Hour Entries listing Edit | Mew Cost/HourEntry Fg @8 @3 - Alentries - Wiew Options ~
Description Type Approval Status Hours Owner Creator Book Date & Remarks by Owner
Support Actual Approved 10.00 Erik Aalbersberg Erik Aalbersherg 09-Apr-2010
Tech Data Actual Approved 200 Erik Aalbersberg Erik Aalbersberg 09-Apr-2010

3.2.1.3.7 Defining dependencies

The easiest way to define dependencies within your project is by using the editable Gantt| 63,
Dependencies created on the Gantt chart are inserted as 'finish-to-start' relationships. To modify the
dependency type or to define dependencies with products from other projects (inter-project
dependencies) you need to open the product details (from the project dashboard, plan or costs &
hours tab) and go to the 'Dependencies' tab.

1. Click the name of the product you want to create a dependency for, and select the tab
'‘Dependencies’.

SIMPLY FORTES.




Principal Toolbox 7.0 Functionalities vl

General Logs Dependencies = Costs & Hours  Resource Demand
Product: Project Initiatie Document (PID) Edit Close %
Name: Project Initiatie Document (PID) Planned Actual date
L date
Description: 7 Start: 11-Jan-2013 26-Sep-2006
Owner Group: Project Manager
P ! . ™ Draft: -
Owner: Peler Cole
) ™ Checked: -

Reviewer: John Edwards r

Participants: Richard de Groot, Yung Ji-Lao, Herman Mulder Final: 1r-lan-2013

Priority: Duration In Working Days: 5.00

Mandatory: F Planning Status: ®

Planning

Percentage Complete: 75%

Predecessors Add Dependency
External predecessors Edit | Add Dependency = Remove Dependency
Name & Project Start Draft Checked Final Lag Dependency Type

Mext Stage Plan Venus Project 03-Jul-2012 - - 09-Jul-2012 nFinish-to-start

Successors

Dependencies tab in the product detail window

2. On this tab you can add ‘Predecessors’, from your project and from external projects. Click Add to
select one or more ‘Predecessors'. Then select the project and the product which are the *
Predecessors’ and define the type of relation, options are:

Product (B) cannot be finished
until product (A) has been
finished. For example, if you
have two products, "Wiring" A
and "Installation inspected", B
"Installation inspected” cannot
be finished until "Add wiring"
has been finished.

Work on product (B) cannot
start until product (A) has been
finished. For example, if you
have two products.
"Constructed fence" and
"Painted fence", "Painted
fence" cannot be started until
"Constructed fence" has been
finished. This is the most
common type of dependency.
Product (B) cannot be finished
until work on product (A) has
been started. The
Predecessor must be started
before current product can
finish.

Work on product (B) cannot
start until work on product (A)
starts. For example, if you
have two products,
"Foundation poured" and B
"Concrete leveled", "Concrete
leveled" cannot begin until
"Foundation poured" begins.

Finish-to-finish:

=

Finish-to-start:

m

1=

Start-to-finish:

m

1=

Start-to-start:

3. Click OK to create the relationship.

Note: only predecessors can be defined. This way, a project manager cannot make another
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project dependent on his or her own project. To define successors, the project managers have
to cooperate.

4. The type of the dependency and the lag (delay) can be modified on the main page. Lag is a delay
between products that have a dependency. For example, if you need a two-day delay between the
finish of one product and the start of another, you can establish a finish-to-start dependency and
specify two days of lag time.

(& Principal Toolbox® (Demo) - i e Erorey Pkt by Pancpal T (B

Add a predecessor to the current product {Project Initiatie Document (PID)).

The possible pred dependency types:

« Finish-to-finish (Predecessor must be finished before current product can finish).
+ Finish-to-start (Predecessor must be finished before current product can start).

« Start-to-finish (Predecessor must be started before current product can finish). Il
= Stari-to-start (Predecessor must be started before current product can start).

Select a product

Project opsiart "
Project Mandate =1
Project Brief
Initiation Stage Authorisation

Project initiatie
Project business case
Project Initiatie Document (P1D)

Product  Project Autorisatie ~ Dependency Type Finish-to-start ﬂ

Finish-to-finish

Finish-to-start

Start-to-finish
Start-to-start

OK | Cancel

Adding a dependency

The relationships are verified based on the start and end date of the products. If an end date of a *
Predecessor’ is delayed or planned later than the start date of the ‘Successor’ and the relation is
defined as; Finish-to-Start, a blue traffic light is shown to indicate a problem.

Highlight Reports Peter Cole - - 24-Feb-2013 - - 01-Mar-2013
Mext Stage Plan Yung Ji-Lao - Richard Hammond, Samuel Davies D1-Mar-2013  01-Mar-2013 - 04-Mar-2013
® Mext Stage Authorisation John Edwards - - 02-Mar-2013 - - 05-Mar-2013

Dependency on the project dashboard

External dependencies

External dependencies are represented in the projects Gantt diagram. These are represented with a
big dot and the word 'external’. To see details of the dependency; place your mouse on the
dependency and a pop-up screen will show the details.

External

Dependencies on the Gantt

On programme level these inter-project dependencies are also represented so the programme
manager can see bottlenecks in the execution of the programme.

See the screenshots below:
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Dashboard Properties ~ Gantt & Dependencies | Benefits Monitor Documents & Knowledge Models Archive

Project list: Quality and Organisation projects A B E =

@ This Gantt shows projects and their products with inter-project dependencies or high priority.
Subprogrammes are included with their start and end date.

Timescale: | Quarers =]

[ -
lmmmmmmmﬂﬂmm : L i L
o [ [iz__Je pe Jos fio 17 ps o1 Jor 14 Dpf s B 04 pt__p=  fis bz ]

uality an H

Apolio project

Requirements raport E
Juno Froject
‘enus project

@ Rosdshow
Zeus Project
@  Project Mandste

Dependencies on the programme Gantt

If for some reason the Office relocation project is delayed or planned later the Gantt will indicate that
there is a problem with the planning.

Dashboard Properties ~ = Gantt & Dependencies = Benefits Monitor Documents & Knowledge  Models = Archive

Project list: Quality and Organisation projects

@ This Gantt shows projects and their products with inter-project dependencies or high priority
Subprogrammes are included with their start and end date

a B W o

Timescale: |Quarters

Functionalities 79

e - N = = N =
IWWWWW“W“K“H‘WW“@“WWWWWW
[ 2o Ppe fpa o 7 P4 1 Jo7 14 1 Pps oo 17 [CRNNes |
CQuality and Organi :
Apallo project
Requirements report
Juna Project
Vienus project

® Rosdshow
Zeus Project
@  Froject Mandste

Dependencies on the programme Gantt

3.2.1.3.8 Requesting resources

The Project Manager is able to request resources to staff his project. Resources can be requested as
skill, or, if the project manager has a specific preference, as ‘named’ resources. Before a project
manager is able to request resources from a resource pool, a pool or multiple pools have to be linked

to the project.

How a Project Manager links a resource pool to his project and how a he or she requests resources

van be found at 'Requesting resources within a project'|124),

Note: To be able to request and allocate resources, the Resource Allocation module needs to

be available!
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3.2.1.4 Managing a project
During the execution of a project the defined products are to be realised. In this section you will find:

How to monitor and enter progress.

How to communicate with Principal Toolbox.

Ways of composing reports and views.

How documents/templates are managed.

How issues and risks are registered and monitored.
How to use the hours entry module.

3.2.1.4.1 Progress: Planning

You are able to get an easy overview of the progress of the project on the project dashboard.
Immediately visible are:

¢ delayed and finished products
o the number of issues, risks etc. within your project and per product or work package.
¢ deliverables added to products, etc.

On the dashboard:

(2 Projectinitiation

Owner Start Draft Checked Final [P] P10 (R) (@) €] (&)
" Initial Business Case John Edwards ~ -- - ~ - - - - - - -
" Project Initiation Document John Edwards v v v 4 - 121 - - -
@  Project Authonsation Samuel Davies ~ 11-Feb-2013 - 12-Feb-2013 - - - - - - -

Planning on the project dashboard

¢ Planned dates set on today or before today are shown in red.
o [f the final planned date lies before today a red dot appears to the left of the product name.

¢ Finished milestones are marked with a tick: v'. If the final milestone is ticked off, the tick is shown to
the left of the product name.

On the Gantt chart;

B [ Weekz  [Weed

Mame 0 07-Jan-2013 14-Jan-2013 [21-Jan-2013

(TFEEMTWTFE]s MIT W JF s[5 MT W]

Project start-up
. Project Mandate

~ Project Brief

~ Inifiation Stage Authorisati...
Project initiation

. Initizl Business Case

.~ Project Initiabon Document

® Project Authorisation

Planning on the Gantt chart

o If the final milestone of the product is delayed a red dot appears next to the product name.

o If milestones of the product have been finished, this is shown in the planning with a solid colour bar
inside the product bar. (In the figure shown above, the draft version of the Initiation Stage Plan has
been finished)

¢ Finished products are marked with a tick (v') and the solid bar indicates when the product actually

has been finished (e.qg., in the figure above, the Project Mandate was finished on the 25th of May,
but was scheduled to finish on the 21th).

To report progress you do the following:

1. Go to the ‘Project Dashboard'.

2. Click the name of the product to view the ‘Product page’.

3. To change the planned date, select the date and enter the new date in the calendar.

4. To register passing of milestones, tick the checkbox for Start/Draft/Checked/Final. The date will be
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set to today by default, alternatively enter another date in the column 'actual date'.

Save Cancel

Planned Actual date
date

ivi Start: 05-Mar-2013 13-Feb-2013

™ Draft: 13-Mar-2013 -

™ Checked: 19-Mar-2013 -

™ Final: 25 Mar-2013 -

Duration In Working Days:  15.00
Planning Status:

Planning on the product page

5. Passing a milestone can also be marked directly on the project dashboard. To do this click the
appropriate milestone date next to the product and tick it off using the tick sign.

3.2.1.4.2 Registration of actual hours

321421

Registration of hours in the Principal Toolbox can be done in multiple ways, depending on the available
add-ons:

e Manual entry of aggregated hours per product (no add-on required).

¢ Enter hours using hour entries. This way you can keep track of history and the build-up of the
number of actual hours shown (requires add-on 'Advanced Cost Registration’).

o Time entry with the Principal Toolbox add-on 'Time sheets'. Users of Principal Toolbox get a weekly
time sheet on which they can enter their actual spent hours (requires add-on 'Time sheets").

System administrators and time sheet managers, check 'Configuration of time entry[12" for more
information about possible configurations.

Filling in time sheets (add-on)

When users of Principal Toolbox have been added in the module 'Time sheets', they get a weekly
time sheet on their home page:

My open time sheets
Time Sheet

Week Start Date & Owner Status Remarks by Owner Time Entry Group
§ 04-Feb-2013 Erik Aalbersberg New IcT
7 11-Feb-2013 Erik Aalbersberg Mew IcT

By clicking the date of the time sheet, the time sheet opens. On it you will find the selection of products
you are allowed to book hours on. The selection of products that is shown is dependent on the settings
of your 'time entry group'. It could be, that only products are shown of which you are owner, reviewer or
participant. Alternatively, only products with an hours budget can be shown on time sheets.

In both cases, you can add the number of hours in the row of the appropriate product, in the column of
the correct day. The total number of hours for each product, day, and week is shown directly on
screen.

At the bottom of your time sheet, you find a selector for projects and non-project activities. Here you
can select products or activities that are not shown in the product list.

After finishing your time sheet, you need to request approval on the data you entered. How this works
is described in the next section|sz.
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Time sheet 04-Feb-2013 - 10-Feb-2013 (Erik Aalbersberg) Save = Save and Request Approval || Cancel
Owner: Erik Aalbersberg Time Entry Group: ICT

Time Sheet Status: [l New Time Sheet Approver(s):  Ruud v. Weerdenburg

Last Saved By: Remarks by Approver /

. Group Manager:

Total Hours: 12.00 Remarks by Owner: »
Minimum Hours: 38.00

Start Date: 04-Feb-2013

End Date: 10-Feb-2013

Correction Time Sheet:

@Fillin the hours for this week on the appropriate project and product / activity. Highlighted rows (in yellow) are pre-selected for time entry by the owner of the time sheet. Note that
individual rows may need approval by project manager(s). This is indicated by icons at the start of the row.

Remarks by Approver

Project Product 1 Activity Hours Actual TD" ';ue ;‘Ved ;hu gn gat ?;n Totals % Complete Remarks ©
General

Wenus Project (Albert S Project Initiation Docu 0.00 4.00 .00 10.00 -

Apolio project (Ar... = - 2.00 5 2.00 -

Make seiection -

400 200 000 600 000 0.00 000 12.00

Totals for sheet: 400 200 0.00 600 000 0.00 0.00 12.00

Time sheets

Principle of time sheets and hour entries

Time sheets need to be approved, otherwise the hours and associated costs will not be accepted.
After approval of the time sheet, the fields of the time sheet will be added to the appropriate products
in the form of a so called cost/hour entry. These entries are visible to the project manager from the
product detail page. They provide an overview of the different bookings that have been made on
products and allow to see which user worked how many hours on what date on which product.

3.2.1.4.2.2 Time sheet approval (add-on)

For the requester
After filling in the time sheet, you need to request approval. This is done with the 'request approval'
button. The approval request is automatically delivered to the approvers.

Note: only approved hours will be taken into account in the project costs & hours overview. Before
approval, they are not visible in projects or products.

If a time sheet has been disapproved, it will re-appear on your home page with status 'disapproved'.
To see why it was disapproved, open the time sheet and click Status to see any remarks of the
(dis)approvers. You can make any necessary changes and request approval again.

At the section 'My open time sheets' on your home page, you will find an overview of your time
sheets with the approval status. Here, you can access approved time sheets. Note the view selector
on this tab, this defines which time sheets are visible.

For the approver
Check the section 'Configuration of time entry /1281 .

3.2.1.4.3 Reporting

Within the Principal Toolbox you can make progress information available and generate reports. In this
section the various options will be presented.

3.2.1.4.3.1 Portfolio reporting (add-on)

If and when the project manager is expected to report project status information back to the Portfolio, a
reporting request will be sent and appear on the project.

The request is found within the project on a separate tab with name "Portfolio Report". The report
layout is based on the reporting model as defined on the portfolio.
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3.2.1.43.2

To supply the requested information the project manager follows these steps:

1. Within the project, select the tab "Portfolio Report" and press the "Edit" button

-
w /ﬂ\ Project management Webconferencing Search [ ] Ad Supley Help Setup

‘Webconferencing Edit Publish to Portfolio o
Dashboard Properties ~ Product Breakdown Plan Gantt Resource Management ~ Documents Portfolio Report Reports Guide

Portfolio: Collaboration Last Published On: -
Due date: - Last Published By:
Report Status: b:4

Request Remarks:

Forecast start date: 01-Apr-2014

Properties

General

Name: Webconferencing Project Manager(s): Erik Aalbersberg
Objective:

Planning
Progress: s Start Date: 04-Jun-2012
Percentage Completed: 0.00 End Date: 02-Jan-2013

Finance Forecast
Edit

[¥] Project Tolals [¢] Preceding Period [#] Current Period (] Time scale columns [) Tolals Unfil [#] Succeeding Period 1

[7] Budget [7] Actual [7] Forecast [7] EAC [7] Estmate (] Variance Forecast starl date: 01.Apr-2014

Preceding |
Project Totals Jan (13) Feb (13) Mar (13) Apr(13) May (13) Jun (13)
Category 4 Budget Actual Forecasi EAC Variance Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual B
Filter by.
Hardware 2,400 2,400 2,400 800 850 400 350 200
Operations 1540 1540 -1,540 670 450 320 100
Software 2,480 2480 -2.480 T80 800 200
6,420 6420 6420 1470 1,100 1,500 1,250 1,100
< >

The portfolio report is to be filled out by the project manager

2. Update the editable fields with the latest information.

3. Update financial information (if requested).

4. Then press the "Publish to Portfolio" button to send the information off to the portfolio.

Copying data

Within the Principal Toolbox there are two options to copy a specific view to another application.
Options are:

- Copy to clipboard.
- Save list to RTF.
- Save list as XLS.

Copy to clipboard i

The ‘Copy to clipboard’ function is a quick way to export the information shown on the current page to
another application (e.g. email).

1. Click the & button.

2. Then open the file you want to paste the information into. Choose Paste and arrange the document
composition yourself.

Note: The 'Copy to clipboard' function only works in Internet Explorer, not in FireFox or Chrome.
For these browsers, use the RTF or XLS function instead.

Note: Some applications empty the clipboard when they are started. In that case, first open the
application and only then copy the information.
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3.2.1433

Wi 9~ 0 05 ¢ ST
Home Insert Page Layos
_:_j Lt Calibri [Body]

t | J ’
Paste
- - Format Painter

_ Paste Options:

&[5 A

Paste Special...

B I U-

Set Default Paste...

Save list as RTF "
The 'Save this list as RTF' function creates a so called RTF (rich text format) file which can be opened
in MS Word.

1. Click the E| button.

2. The web browser opens a pop up for opening or saving the RTF list.

Do you want to open or save Listing.rtf from asp.fortes.nl? Open Save | v Cancel

Note: This is the Internet Explorer behaviour. For other browsers the downloaded file may
appear differently.

3. When clicking the '‘Open’ button, MS Word will automatically be opened and the data is available for
further maodification.

Save list as XLS g
The 'Save this list as XLS' function creates a so called XLS file which can be opened in MS Excel.

4. Click the g4 button.

5. The web browser opens a pop up for opening or saving the Excel list.

6. When clicking the '‘Open’ button, MS Excel will automatically be opened and the data is available for
further modification.

Generating automated reports

The Principal Toolbox has extensive report functionality available. These reports come either as
RTF-files (readable by all text processors, like Word) and Microsoft Excel files.

Within the Principal Toolbox a number of fixed keywords are available which you can use in your
templates. When generating a report these keywords will be replaced by information from the Principal
Toolbox database.

All views defined in the Principal Toolbox (general and personal) are available for reporting.

1. Go to the ‘Project Dashboard’ or go to a specific product page where a merge template is
available.

Automated Reports Edit
[ Highiight Rapport
{3 Highlight Report
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On the Project Dashboard

Templates Add  AddMote Open Template Remove Show History Update
MName Drescription Revision  Published Publisher Merge
ﬂa Highlight_Report.rif Highlight Report v20 22-Jun-2010 Erik Aalbersberg v

On the product page

2. To generate a report with the project actuals, click the name of the report at the heading *
Automated Reports’ or at the product page.

3. After the report is opened in a new screen it can be altered and then saved. In order to make the
report available to the project team it is necessary to upload it in the Principal Toolbox (see the next
section, Adding documents| &").

— — —
Wd9 00003k tibility Mode] - [E=TER—|
Home | Inset  Pageloyout  References  Mailings  Review  View  Adddns  Acobat - @
= x " B #Find -
% . A A B N
| Bl Lo AN A BT uaBbCer madbccde AsBBCA LNl ceptace
Pasts . g My . - = ‘mphasis lormal ron, L e
aste I U ke x X - A = ] Emph Thomal  Stong o] CUANGE | 1 ce
|clipboard Font Paragiaph Stytes 5| Editing
o] o S e A X Y T T T M. 5 &l
3 Il
d 4 Status next period I
M 44 Status Work Package
g 42 Products to be delivered |
| lours:
g Oviner rnat Pamned [Jo8S | I
| Richard de Groot[28-Feb-2013_[327.15 i
- [Herman Mulder_[21-Feb-2013_|0.00 I
[15-Feb-2013 [44.00
=| °3-Feb-2013 |0.00 ||
g 7 Fen2013 000
M [15-Feb-2013 |0.00
ungJilac  [15Feb-2013 000 i
N ohnEdwards__[15-Feb-2013_[0.00 i
2| 6-Feb-2012 [0.00 %
g [15-Feb2015 .00 f
l [25-Feb
E [io-Feb-: il
g o
E 7
- eter Cole [19-Feb-.
2l [p3Feb-2077_[0.00 M |
B [Project Flan update [01-Mar-2073_[0.00 * il
E °
= *
Page: 6 0f 7 | Wordsi630 | G Dutch (Netherlands) | |[Hezzs w0 @ |

See Automated reports|145 for more information

3.2.1.4.3.4 Setting tolerances

Tolerances are used to monitor project status. At the start of the project, the project manager and
project board agree on the tolerance for the project. Tolerances are the allowed deviation in time,
quality, costs and hours from the planned values. When a project exceeds the agreed tolerances,
according to project management methodology it needs to be reported to the project board. In
Principal Toolbox, this can be made visible with the RAG indicators on any programme dashboard.

Note: tolerances need to be set for each project list and programme separately. They are not
inherited from higher levels.

Tolerances can be set by a programme manger for the programme / project list as a whole and for
projects separately. To set tolerances, click 'Edit Tolerances' on the programme dashboard.

Projecimanagement = T Depariment = IT Change projects
Dashboard | Properties ~ = Ganft & Dependencies = Documents & Knowledge Models = Archive
Project list: IT Change projects

Edit Properties = Edit Membersl| Edit Tolerances JEdit Widgets 2 @ & @ Q
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Programme and Project Tolerances Close
O Settolerances
Enter the tolerances for the projects in this programme / project list. The default tolerances can be set in the first row. For specific projects, the
tolerances can be set differently by setting alternative values in the list below.
Tolerances can be set absolutely or relatively (percentage based) for the following dimensions:
« Stage Planning
Shows whether or not the active stage is running behind, or on schedule with respect to the planned end date
+ Product Planning
Counts the number of products overdue (in respect to the total number of products in the project plan)
+ Costs
Summarizes the costs (committed, actual and remaining) and compares this in respect to the budget for all products in the project plan.
* Hours
Summarizes the hours (committed, actual and remaining) and compares this in respect to the budget for all products in the project plan.
Default project tolerances Edit = * Planning Tolerances -
Stage Planning Tolerance Product Planning Tolerance
M -~ Orange Orange Active
ame & Orange (%) (Abs) Red (%) Red (Abs) Orange (%) (Abs) Red (%)  Red (Abs) Stage Only
IT Change projecis 0 o 1] ] 0 2 1] al”
Project specific tolerances (exceptions to the default tolerances) Edit | * Planning Tolerances -
Stage Planning Tolerance Product Planning Tolerance
Project _
Name = Speciic  Orange (%) 0219 Red (%) Red(Abs) Orange (3%)°72"%%  Red (%) Red(Abs) A°IV®
Tolerances (Abs) (Abs) Stage Only
Apollo Project r 0 0 ] ] 0 0 ] ol
Juno Project - 0 0 1] o o o o o™
Omega Project - ] ] o o ] ] o o -
Venus Project r 0 0 ] 0 50 0 100 ol”
Zeus Project - 0 0 1] ] 0 0 1] o™

Tolerances can be set for the entire programme or project specific

In the 'Programme and project tolerances' window, you can set tolerances for the following four

categories.

e Stage Shows whether or not the active stage is running behind or on schedule with
respect to the planning end date.

e Planning Counts the number of products that are overdue (final planned date before today
and product is not finished).

e Hours Compares the spent hours (committed + actual + variance) with the budget.

e Costs Compares the spent costs (committed + actual + variance) with the budget.

The 'default project tolerances' are used for all projects in the programme. If project specific tolerances
are filled for a project, these will overrule the default tolerances.

- Activate the Project specific tolerances per project by selecting the checkbox in the column Project
Specific Tolerances.

- For the tolerance settings to be active for the current stage select the checkbox in the column
Planning active stage only.

By default you will see an overview of the Stage planning and Product Planning tolerances.

Project specific tolerances (exceptions to the default tolerances) Save Cancel
Stage Planning Tolerance Preduct Planning Tolerance

Name & Séﬁiﬁc Orange (%)C™@"%%  poj (i)  Red(Abs) Orange (%)°@"9%  pedr)  Red (Abs) ACve
Tolerances {St=] (Abs) Stage Only

Apallo Project = 0 5 0 30 0 0 0 ol

Juno Project - 0 0 0 0 0 0 0 o™

Omega Project - ] 0 0 o 0 o o ol

\enus Project r 0 0 0 0 50 0 100 ol

Zeus Project r 0 0 0 ) 0 0 0 ol

Setting planning tolerances

Select the view Cost & Hours Tolerances from the drop down list to set the Cost and Hours

tolerances.
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Project specific tolerances {exceptions to the default tolerances) Save Cancel
Caosts Tolerance Hours Tolerance
Mame & E&Eﬁrgﬁm Orange (%) E::;:)ge Red (%) Red (Abs) ’;Iﬂ'g"': Only OTERSE (%) &::)ge Red (%) Red (Abs) ’;f:g"': Only
Apollo Project [ 0 0 0 o i 0 0 i
Juna Project 2 0 i 100 o 0 0 i o
Omega Project - 0 0 0 o 0 o 0 o
Venus Project - o 0 0 o 0 o 0 o
Zeus Project - 0 il il ol 0 0 il o

Setting Cost & Hours tolerances

For each of these, you can set both absolute numbers and percentages of the total. The colours of the
RAG indicators are set according to worst case scenario tolerances for cost and hours. Example:

Tolerances set:

Costs orange (%): 10%
Costs red (%) 20%
Costs orange (abs) 5,000
Costs red (abs) 10,000
Project costs:
Budget 100,000.00
Committed 25,000.00
Actual 65,000.00
Remaining 23,000.00

So the expected costs for the project are (25,000 + 65,000 + 23,000) = 113,000. The budget is
100,000, so the expected deviation is 13,000.

According to the percentages set, this would result in an amber (orange) indicator. However, since the
absolute number for a red indicator is 10,000, it will show red on the programme dashboard.

3.2.1.4.4 Document management and approval

You can store documents at various locations within the Principal Toolbox. The Principal Toolbox will
keep the document in the database, so it will be available to all users with access to the document in
the Principal Toolbox. It is possible to overwrite older versions with newer ones. The Principal Toolbox
will keep the old versions in storage. These will remain available for the manager of the particular level
in the tool.

On top of that, it is possible to put an approval cycle on deliverables and/or documents with the
add-on ‘Advanced Customisation & Workflow'.

To make document management much easier, the tab 'Documents' has been added on the project
level. This tab makes it easier to search for specific documents within a project. The tab gives you
several options to search for documents.

i pihopect

Retcuris Managemest ~ Documents = Poffols Repoit  Raponts
M5! recent dOOWTHNES
Search sl pogd] dotuments
Project redated documentation
Decuments on Flan fning

| b

Project indiaticon

| [, U
) o e
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Most recent documents . List of the 100 most recently changed documents for this project.
Search all project documents :  Search for documents in this project.

Project related
documentation
Documents on Plan . Documents per product

Documents that are not linked to a specific product.

3.2.1.4.4.1 Adding documents and templates to products

3.21.4.4.2

Documents in any file type can be added to a 'Product page’:

Product Description : Product specification; goal, composition and quality demands.
Templates . Template(s) as the basis for the (management) products.
Deliverables : Products/documents to be delivered.

1. Go to the ‘Product page’.

2. Click Add in order to add a document or to add an intranet link. Fill in the following information:

Description . Description of the document.

Revision/Doc nr. . Document version.

Filename . Select a document with the ‘Browse’ button or, alternatively
Internet address : Fillin a hyperlink.

Internal document link: Provide a document ID from a document at another location in the
Principal Toolbox application. The ID can be found in the document

history.

This allows for a centrally placed document to be linked to from projects.
Update by updating only the original centrally placed document.

3. Click OK to add a document to the Principal Toolbox.

Note: As of release 6.5, document can be dragged and dropped to any document list. For steps
2 and 3 the document is simply dragged with your mouse from your local computer and dropped
on the listing. Description and Revision/Doc nr. will not be set automatically but can be set
afterwards using the 'update’ function.

You are able to open documents saved in the Principal Toolbox, however you are not allowed to edit
them. In order to edit a document it is necessary to download the document. After editing you have to
add it as a new version.

Note: Hyperlinks have the following syntax:
o internet addresses look like "http://intranet.organisation.com/documents/example.doc"
o links to document locations look like: "file://p:\documents\example.doc"

When using links to document locations, make sure all users have the same drive mapping.

Updating a document
1. Locate the document you want to update.

2. To update the document with a new version, select it and click Update. Fill in the following
information:

Templates Add  Download Template = Keyword List =~ Open Template =~ Remove @ Show History =~ Update
MName DCrescription Revision Published Publisher Merge

Hﬂ Project_Reporiv2.xls Progress Report vi4 09-4pr-2010  Erik Aalbersberg ~

ua Highlight_Report.rif Highlight Report vi14 20-Aug-2010  Erik Aalbersberg ~
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Description :  Standard description of the last version
Revision/Doc number . New version number.
Filename . Select the new version of the document with the ‘Browse’
button,
Internet address : ORfillin a hyperlink.
Internal document link . Provide a document ID from a document at another location in

3.2.1.4.43

3.

the Principal Toolbox application. The ID can be found in the
document history.

This allows for a centrally placed document to be linked to from
projects. Update by updating only the original centrally placed
document.

Select the document concerned and click Show History in order to show a list of all the former
versions of the document. Remove other versions by using the ‘Remove’ button.

Document approval (add-on)

Important documents like the Project Initiation Document (PID) and end project report need to be
approved by a member of the project board. Other documents/deliverables in the project may need to
be approved by a specific person as well. To support this approval procedure, the ‘Approval’ add-on is
available.

1.

2.

Go to the 'product page' of a product.

Click Add or Add note at Deliverables to insert a specific deliverable.
Deliverables Add | Add Note | Remove = Request Approval = Show History = Update
MName Description Revision Published Publisher Approval Status Review Requester

ﬂa PID.rif PID 1 15-Feb-2013  Erik Aalbersberg

. To request approval on this document, place the tick mark in front of the document and click the *

Request Approval’ button. A new window will open.

. First you will have to define the approver(s) for the document. The next step is to set the due date

and insert any remarks to inform the approver(s). If you do not want to send an e-mail to the
approver, remove the tick mark at ‘Notify Approvers’.
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Request

Approve marked documents

This operation will request approval for all the marked documents.
This is your selection:
- PID.rif

Approval settings

Approvers Available users

John Edwards

Arjan van der Laan
Erik Aalbersberg
Jeroen van Barneveld

i 1| | Peter Cole
Richard Hammond

-
Samuel Davies

Yung Ji-Lao

Due date: 15-Feb-2013
Remarks:
Naotify Approvers: v

OK | Cancel

Requesting approval

5. Click OK to sent the document in for approval. On the product page the status changes to 'Waiting
for approval'.

Deliverables Add  Add Note Remove Reguest Approval Show History = Update
Name Descripfion Revision  Published Publisher Approval Status Review Requester
m; PID.rf FID 1 15-Feb-2013  Erik Aalbersberg

Approving a document

The reviewer needs to review the document and approve or disapprove it. The documents which need
to be approved can be found at the reviewers ‘Home' page.

1. Go to your ‘Home' page. Here you will see all documents waiting for approval.
Approval Entries (rejected)

Document Location Siatus Approver Requester Due Date «  Remarks by Owner
Project_Initiation_Document Project Initiation Document Rejected Erik Aalbersberg Erik Aalbersberg 06-Apr-2010

2. Click the Product name to open the specific ‘Product page’. To review the document click the
document name.

3. After the review you need to ‘Approve’ or ‘Reject’ the document by clicking the appropriate button

Approve || Reject . A new window will appear where you can insert remarks.

4. Click ‘OK’ to finish the approval procedure. And the status of the document will change to Approved
or Rejected.

3.2.1.4.4.4 Adding minutes of meetings

Fast consultation of the minutes of meetings can be very useful for the project team members and
makes the dissemination of minutes and diary dates unnecessary.
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In the logs section on your project dashboard you find a link for ‘Minutes of meetings’. Here you can
keep all of the meeting reports and appropriate documents.

1. Go to the ‘Project dashboard’

2. Select ‘Minutes of meetings’ under the logs.

Logs

(1) ls=ue log 10
|E| Risk log
(@] Quality review log
[E] Change log 2
(A Daily { Action log 13
[L] Lessons leamned log

@ Minutes of meetings Il

Logs

3. Using ‘Add’ you can add the minutes of the meeting, with ‘Add note’ you can add a note and with
remove you can remove it again.

4. Using the ‘History’ and ‘Update’ buttons you can look at the history of a document and with update
you can replace an existing document (see Updating a document| es1).

Minutes of meetings at Apollo project Close
Documents (files, links, text) Add | Add Note Remove @ Show History = Update
Mame D ipfi Revisi Publi; Publisher
ﬂ; Minutes_of Meefing.docx Minutes of Meeting 12 15-Feb-2013 Erik Aalbersberg

Minutes of meetings

3.2.1.4.5 Issues, risks, quality reviews and lessons learned

Within the Principal Toolbox all (possible) log items (issues, risks, quality reviews, changes, lessons
learned) can be logged through the different logs available on the project dashboard.

On all logs custom fields can be defined with the add-on ‘Custom fields’[1751. Only the basic
functionality is explained in the manual. The logs available within the Principal Toolbox, are
e Issue log/ e

e Risk log|e

e Quality review log/ e

e Change log| %

e Daily / Action log| e/

e Lessons learned log|¢d}

Note: An issue, risk etc. can initially be created on project level, but after examination can be
reassigned to a specific product or work package. To assign an issue, risk, etc. to a product (or
to change the product which is affected) open the issue and select the appropriate product in
the pull-down menu at 'Product'.

Note: The owner of a log item are able to change all information of that log item. The project
manager and project support can change all information of all log items at any time.

Note: As of release 7.0, it is possible to define a custom page layout on all log items. Such a
page layout is defined in the project model.
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Properties  History

Issue 7: Bug found in version 7 Save | Cancel
Description: Bug found in version 7 Owner: John Edwards -
Type: Off-spec - Creator: Gerard Mesen
Status: - - Create Date: 04-Jul-2005
Priority: "~ Product / Plan item: Pilot Preparation (Work Package) -
Due Date: 01-Apr-2010 Remarks: - -

S Project start-up =
Decision: Assigned - Initiation Stage Authorisation El
Project Brief

Project Mandate
Project initiation

Initizl Business Case

Project Authorisation

Project Initiation Document =l
Actions
Nr  Name Description () Owner Relaled To Due Date Remarks by Owner
10 Communicate with 0 Yung Ji-Lao 7: Bug found in version —
customer about bug 7
solving status
szl!;e‘:[sewm reproduce 0 Jercen van Bameveld ;n': Bug found in version —
Discussions
Creator (Date) Message
Documents (files, links, text)
Name Description Revision  Published Publisher
Adding an issue
History log
For every log-item there is a history tab available. This shows history information for tracking who has
done what.
Properties = History
Issue 7: Bug found in version 7 Back 15
Person Date Object Action Change
Erik Azlbersberg 01-Apr-2010 7: Bug found in version 7 Change Owner=John Edwards

History tab for an issue

Discussion messages on log items
On a log item it is possible to add discussion messages. On these messages the author and date is
registered.

Discussions Mew
Creator (Date) Message

Here you are able to start a new discussion

3.2.1.4.5.1 Issue log
Issues can be created in two ways; by clicking ‘Issue log’ on the ‘Project dashboard’ or by making a
new issue from a product on the product page. In the second case the issue will automatically be
related to the specific product.
1. Go to the summary page of a product.

2. Now click the tab 'Logs’.

3. Click ‘New’ in the blue ‘Issue listing’ bar. Then fill in the following information:

Issues Edit New Remove ! i ©3 B3 Copy MWove *Openlssues ~  View Options -
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Description . Give a description of the issue.
Type . Choose the type; RFC, Off-spec, Question, Concern or Issue.
Status . Give the status of the issue.
Priority . Decide the priority of the issue.
Due date : When does the issue need to be resolved?
Decision . The decision concerning the issue.
Owner . Owner/responsible person for the issue.
Product :  To which product or work package is the issue related, leave blank when
it is project related.
Remarks : Any remarks concerning the issue.

4. By clicking ‘Add’ or ‘Add note’ you can add important documents/notes on to the issue.

Properties  History
Issue 8: Slow Internet connection Edit Back M @&
Description: Slow Internet connection owner: Samuel Davies
Type: Issue Creator: Gerard Mesen
Status: - Create Date: 26-Aug-2005
Priority: 1 Product / Plan item: Pilot Preparation {Work Package)
Due Date: 23-Apr-2010 Remarks: Contact IT fo find out why
Decision: Open
Actions Edit New Remove @+ ] * Open Actions -
Mr Name Descripfion (| Owner Related To Due Date Remarks by Owner
11 Technical person should 0 Jeroen van Bameveld 8: Slow Internet
find out reason for slow ¢ connection
Discussions New
Creator (Date) Message
Documents (files, links, text) Add | Add Note
MName Descripfion Revision  Published Publisher

Adding a new issue
5. You can always alter the issue later by clicking on the issue in the 'Issue log'.

6. The project manager and project support roles can also copy and move issues. To copy an issue to

another programme or project, you can use the 'Copy' and 'Move' buttons: Convy Ghieke . With
copy, you create a duplicate issue within your own project. With the move button, you can select
another project or programme to move the risk to.

7. In order to close an issue you can set the ‘Status’ to ‘Closed’ but you can also select the log item(s)
by clicking the row to select and then clicking the 'v"* button.

Issue log at Apollo project Close = &
Issues Edit MNew Remove + @1 B @3 E3 Copy Move *Openlssues ~  View Options =
Nr Description 3 (&) Tvee Decision Owner Product/Planitem  Due Date Remarks
T - 8 Slow Internet connection [ 1 Issue Open Samuel Davies Pilot Preparation (Work 23-Apr-2010 Contact IT to find out why

Package)
7 Bug found in version 7 0 2 Off-spec Assigned John Edwards Pilot Preparation (Work Try to reproduce the emrorio
Package) find the bug
6 Delay in system 0 2 Concem Deferred Jeroen van Bameveld — Maybe we should adjust the
development T
5 Request for change ofthe 1 2 RFC Approved Yung Ji-Lao Pilot Preparation (Work 30-Apr-2010 Lock for new design
page layout Package)
4 Different page layout 0 1RFC Ho Action Samuel Davies Updated user
documentation
3 Request for more 0 1FRFC Resolved Richard Hammond Requirements report  28-May-2010 Acquired all the material
background material
W - 2 Requestforroll-out on 0 0RFC Investigation Samus! Davies - 18-4pr-2010
" Macintosh machines

Documents (files, links, text) Add | AddNote Remove & Show History | Update
Name Descriplion Revision  Published  Publisher
m; Issue_register.rf Issue Register vig 01-Apr-2010  Erik Aalbersberg
Issue log

Note: All project team members are allowed to create new issues. The project manager and
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3.2.145.2

3.2.1.453

project support can edit all issues. The owner and creator of an issue can edit all information of
that particular issue.

Risk log

The risk log is a central place where risks are identified, described and where certain decisions and
actions are taken.

A risk can be made in two ways; by clicking ‘Risk log’ on the ‘Project dashboard’ or by making a new
risk at a product on the ‘Product page’. In the second case the risk is automatically related to the
specific product.

1. Go to the ‘Product page’ of a product.

2. Now click the tab 'Logs’.

3. Click here behind ‘Risk listing’ on ‘New’. Then fill in the following information:

Risks Edit New | Remove @+ @ ! i @3 B3 Copy Move =OpenRisks = | View Options «
Description . Give a description of the risk.
Type . Fill'in the type of risk.
Status : Fill'in the risk status.
Priority . Decide the risk priority.
Due date . Final date where after risk measures need to be taken.
Decision . The decision of the risk occurring.
Chance :  Chance of the risk occurring.
Severity :  Impact cause upon risk occurrence.
Owner . Owner/responsible person for the risk.
Creator . Author of the risk.
Product . To which product is the risk related, leave blank when it is project related.
Remarks : Any remarks concerning the issue.

4. Save your new entry by clicking the 'Save' button.

5. Furthermore you can also add an action to the risk by clicking ‘New’ behind ‘Risk listing.
6. By clicking ‘Add’ or ‘Add note’ you can add important documents/notes to the risk.

7. You can change the risk any time at a later date by clicking it's description in the ‘Risk log’.
8. Close a risk by setting the status to 'Closed’

9. The project manager and project support roles can also copy and move risks. To copy a risk to

another programme or project, you can use the 'Copy' and 'Move' buttons: Cony G . With
copy, you create a duplicate risk within your own project. With the move button, you can select
another project or programme to move the risk to.

Note: Only the project manager and project support can create new risks. However, the owner
and reviewer of a product can also create risks related to that product. The project manager and
project support can edit all risks. The owner and creator of a risk can edit all information of that
particular risk.

Quality review log

A quality review (quality control) is a standard method to test a product for its measurable quality
criteria. This technique is especially suitable for documents (e.g. developments, procedures and
reports).

The criteria for the quality of a product are taken up in a product description. It describes the goal of
the product, the composition of the product, which sources are to be used, the form in which the
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product should be delivered and which quality criteria the product must meet.

We will describe the quality review procedure underneath:

1. Go to the ‘Product page’ of a product. The ‘checked’ date on this page gives the date on which the
quality review should be finished. To document this further, quality reviews can be created in the
quality review log.

2. Click the 'Logs’ tab.

3. Click ‘New’ in the blue "Quality review listing" bar.
Quality reviews Edit = Mew Remove + ! B @3 B3 Copy Move =OpenQualityReviews ~ View Options «

4. Fill in the following information:

Description . Short description of the quality review.

Status . Open/Closed. Has the review been carried out?

Priority . Priority of the quality review.

Due date : When is the review due by.

Method . Describe the method (see the Product Description).

Reviewer : Who will carry out the review.

Results . Give the review results. (--, OK and action items)

Owner . Owner of the quality review.

Creator . Creator of the quality review.

Created . Date when the quality review was made.

Product . To which product is the review related, leave blank when it is project
related.

Remarks :  Remarks with regard to the quality review.

5. Click the 'Save' button to save your new entry.

6. It is possible to add actions and documents to the quality review. To add an action you need to do
the following; click ‘New’ behind ‘Action listing’ and fill in the following information:

Name : Name (identifier) of the action

Description . Description of the action

Status . Status (open / closed)

Priority : Priority

Due date : When should the action be finished

Owner . Owner / person responsible for the action
Creator . Who has created the action

Related to :  Here alink to the quality review will be shown.
Remarks . Any remarks, status description.

7. Click the 'Save' button to save your new entry.

8. By clicking ‘Add’ or ‘Add note’ behind documents you can add documents or notes with additional
information to the quality review.
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Properties = History
Quality review 1: Quality review Edit Back = &
Description: Quality review Owmner: Peter Cole
Status: - Creator:
Priority: 1 Create Date: 20-Feb-2005
Due Date: 04-May-2010 Product / Plan item: Database configured
Method: Remarks:
Reviewer: Samuel Davies
Results: Action ltem(s)
Actions New | * Open Actions -
MNr  Mame Description 0O Owner Related To Due Date Remarks by Owner
Discussions New
Creator (Date) Message
Documents (files, links, text) Add | Add Note
Hame Description Revisi Publi: Publisher

Adding a quality review

9. To copy or move a Quality review to another programme or project, you can use the '‘Copy' or

'Move' button: E0 MWE.

3.2.1.4.5.4 Change log

The Principal Toolbox has a separate ‘Change log’, which offers a central repository for documentation
of changes within your project.

The project manager needs to judge all issues by their priority and their impact. In case that an issue
(off-spec, RFC) falls within the tolerance of a stage then he/she can choose to accept the issue and
log the change in the ‘Change log'.

If an issue leads to the result that the project/stage is threatened to fall outside the tolerances set the
project manager needs to discuss the issue with the project board. They decide whether actions on the
issue are carried out or not. If the project board decides to accept the issue then the project manager
needs to define a change.

1. Go to the ‘Project dashboard'.

2. Go to the ‘Change log'.

3. Click '"New" in the blue ‘Change listing’ bar.

Changes Edit New Remove 1 i @3 B3 Copy Move *OpenChanges - View Options «

4. Fill in the following information:

Description . Description of the change.

Type . Choose between Specification, Hours, Costs and Planning
Status : Open/ closed

Priority : Low, normal, high, critical

Due date :  Optional, final date the change needs to be dealt with.
Owner : Responsible owner of the change

Creator . Creator of the change.

Created . Date of creation

Product :  Optional: product the change is related to.

Remarks :Any remarks / status description.

5. Save the new entry by clicking the 'Save' button.

6. If necessary, it is possible to add a related action to the change. Click ‘New’ in the blue 'Action
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Ii%téng' header on the details page of the change. For more info about actions see Daily/action log
o7 1.

7. By clicking ‘Add’ or ‘Add note’ in the 'Documents' header you can add any related documents or
notes.

8. To copy or move a change to another programme or project, you can use the 'Copy' or 'Move'

button: Eony MWE.

9. To close the change, set the status of the change to 'closed'. Alternatively, from the change log, you
can select the change and set the status to closed with the v button.

Change log at Apollo project Close | B | &
Changes Edit New Remove « ! £ @ @8 Copy Move *OpenChanges ~| | View Options ~
Nr  Description &) @ Type Owner Product / Plan item Due Date Remarks
T - 2 Replacement Server 0 0 Specification John Edwards Database configured  09-May-2010
1 Change in plan or 0 0 Planning Yung Ji-Lao Requirements report  D4-May-2010
specification
Documents (files, links, text) Add | Add Note
MName Description Revision  Published Publisher
Change log

3.2.1.4.5.5 Daily/action log

Actions can be created from product pages, related to issues, risks, changes, quality reviews and from
the action log.

To define an action do the following:

1. There are several places from where you can create actions, if you have the correct user rights:
a. From the project dashboard, open the 'Daily/action log'.
b. Alternatively, go the ‘Logs' tab of a product.
c. Find the blue 'Action listing' header when on the detail page of an issue, risk, or other log item.

2. Now click Action log and fill in the following information:

Name :  Name of the action.

Description . Description of the action.

Status :  Status (Open/Closed).

Priority : Priority.

Due date :  When does the action need to be completed.
Owner . Owner/responsible for the product.

Creator . Creator of the action.

Related to :  Relation to a product, issue, risk, etc.
Remarks : Any remarks
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Properties  History

Action 10: Communicate with customer about bug solving status Save  Cancel
Name: ‘Communicate with customer about bug solving Owner: Yung Ji-Lao -
Description: Creator: Gerard Mesen
Status: - - Created: 04-Jul-2005
Priority: - Product / Plan item: Mo name -
Due Date: - Related To: 7- Bug found in version 7 -
Remarks by Owner: -

Discussions
Creator (Dale) Message

Documents (files, links, text)
Mame Description Revision  Published Publisher

Adding an action
3. Click the 'Save' button to save your new action.

Note: Only the project manager and project support can create new actions. However, the
owner and reviewer of a product can also create actions related to that product. The project
manager and project support can edit all actions. The owner and creator of an action can edit all
information of that particular action

3.2.1.4.5.6 Lessons learned

To archive positive or negative experiences that may be useful in future projects the lessons learned
log is available. Based on the lessons learned log you can create an automated 'lessons learned
report' at the end of the project. The lessons learned can be from all areas of interest; the project
management method, tools used, good/bad experience with suppliers, etc.

The report can published to allow the organisation to improve the best practices from among other
things its project management. Add valuable lessons learned to the project model(s) to have them
easily available for project managers and team members.

1. Go to the ‘Project dashboard’

2. Now click the 'Lessons learned log'.

Logs
MNew Tofa

(1) tssue lo

@R
@
(C) Chans
(4] Daily { Actien log 13
Lessons learmed log 1
L R

[I=]
F

Lessons learned log
3. Create a new lessons learned entry by clicking ‘New'.

4. Fill in the following information:

Name : Name of the lesson learned

Creator . The creator is filled in by the tool.

Created . Creation date of the lesson learned. Filled automatically.
Remarks . Explanation of the lesson learned.

5. If more information needs to be added to the lesson learned, a document or note can be attached.
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Click ‘Add’ or ‘Add note’ in the blue 'Documents' header to add a document or note.
6. After completion of these actions, click the ‘Save' button to save the new entry.

7. To copy or move a lessons learned to another programme or project, you can use the '‘Copy’ or

Co Move
'Move' button: =% .
Properties  History
Lesson learned 1: New Checklist Edit Back 2 @ &
Name: New Checklist Remarks: Use Checklist version 1.3
Description:
Creator: Erik Aalbersberg
Created: 06-Apr-2010
Documents (files, links, texts) Add | Add Note
MName Description Revision  Published Publisher

Lesson learned

Note: Only the project manager and project support can create new actions. However, the
owner and reviewer of a product can also create actions related to that product. The project
manager and project support can edit all actions. The owner and creator of an action can edit all
information of that particular action.
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3.2.15

Finishing a project

Once the products of the project have been realised the project needs to be finished in a controlled
way. A number of management products such as the lessons learned report, end project report, and a
follow-on action recommendation can be used to report about open actions and recommendations.
The project board will then confirm the project closure.

The lessons learned report can be based on the lessons learned log that has been kept during the
project. It is quite easy to generate an automated report 1491 of this log.

The other logs can be consulted to make the end project report and the recommendations for follow up
actions. In the recommendations for follow on actions all the points of attention are shown that are no
longer carried out in the project but can be dealt in a new project.

In this section we will further review:
- archiving projects; [106)
- removing a project or project model. [10f)

The activities described in this section can only be carried out by the programme manager.

3.2.1.5.1 Archiving a project (-model)

Note: Archiving a project can be done by the manager of a programme / project list, or the
system administrator. Archived projects are no longer visible to users without these roles. If you
want the project to remain available, create a separate project list called 'Archived projects’, or a
similar name.

After the project has been finished and the project organisation has been disbanded the project can be
archived.
Dashbeard Properties - Gantt & Dependencies Benefits Monitor Documents & Knowledge Models  Archive

Project list: Quality and Organisation projects

Project Archive Remove Resiore
Name & Objective Project Manager(s)
TreX project Set-up of an envirenmental Gerard Mesen

monitoring system

Programme / Project list Archive

Project Model Archive Remove  Restore
Name « Objective Project Manager(s)
Prince2 2009 Project model for larger and/or

complex projects

Programme Model Archive

Archive
1. Go to the ‘Programme dashboard'.

2. Select the project concerned by clicking on it's row.
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Dashboard Properties ~ | Gantt & Dependencies Benefits Monitor Documents & Knowledge Models Archive

Project list: Quality and Organisation projects Edit Properties | Edit Members ~Edit Tolerances ~ Edit Widgets | 2 & Q
Name: Ou§l|ly and Organisation
projects e Welcome on the startpage of this programme!
Description: Projects for improving i
the organisa [more. ] i,
status: ®
Logs Projects Mew Impori  Expori Move @ Model = Archive | * Dashboard - View Options ~
New  Total = Current Stage Progress General Planning Hours  Gosts  Project Manager(s)
@ Issue log Apollo project Project inifiation D.DDD ) ) ) @ Arjan van der Laan
(R) Risk log Roll-out of software on desktops 19-Aug-2010
(&) Daily 1 Acfion log 2 Jung Project Project initiation D.DD ) ) @ ) John Edwards
Back-up of all previous documents 25-May-2010
Venus project Picparaionstaoc N E RN p Peter Cole
Automated Reports Edit Logistic oplimisation project 24-Jun-2010
Zeus Project Project start-up Henk Visser
nﬂ Project Report 3 .DDDD b b b b
Roll-out Zeus on clients 02-Sep-2010
Reports Project Models Import | Export = Archive
Programmes / Project lists Name & Objective Owner(s)
E;Efi; / Plan ltems Small F‘nn.cez project .model ) Project model for small and midsize projects
|ssues Software implementation project model Prince? project model for software implementations
Risks Standard Prince2 project model Project model for larger and/or complex projects.

Changes
Quality reviews

Selecting the row of the project

Archive

3. Click to move the selected project(s) to the archive tab.

4. In a pop-up window, you are asked to confirm archiving the selected project (-model). After clicking
OK the project (-model) is move to the archive.

5. The archive can be found at the tab 'Archive’ on the programme / project list level. Note that each
programme or project list has its own archive.

6. Restoring a project or project model can be done from the 'Archive' tab.

3.2.1.5.2 Removing projects and project models

Removing projects and project models requires two steps; first you need to archive the project (model)
and thereafter you can remove the project (model) from the archive. How to archive a project (model),
see chapter Archiving a project (-model)[1001,

1. After archiving a project (model), go to archived project (model) by clicking the 'Archive' tab.

Dashboard  Properties ~ Gantt & Dependencies Benefits Monitor Decuments & Knowledge Models | Archive

Project list: Quality and Organisation projects

Project Archive Remove Restore
MName & Objective Project Manager(s)
TreX project Set-up of an envirenmental Gerard Mesen

monitoring system

Programme / Project list Archive

Project Model Archive Remove  Restore
Name « Objective Project Manager(s)
Prince2 2009 Project model for larger and/or

complex projects

Programme Model Archive

Archive tab
2. Select the project (model) concerned by clicking it's row.

3. Click ‘Remove’ behind the project (model) and confirm with ‘OK’.

Remove  Restore
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3.2.2

3.2.21

Remember: Once projects or project models have been removed from Principal Toolbox it is
not possible to roll back this decision.

Generic PRINCE2 Project

As of release 6.0 a new project model has been made available. The new project model, called
Generic PRINCE2 Planning Model, offers new functionalities for the Gantt. To be able to use the new
Generic PRINCEZ2 Planning Model, you will have to import the new project model first. You can request
the new Generic PRINCE2 Planning Model from our Support Office.

Starting up a new project with the Generic PRINCE2 Planning Model:

1. Go to the Portfolio dashboard and click on New in the ‘Project listing’.
2. Enter the details and select the new project model.
3. Select a project manager and click on OK to create the project.

The project is now available on the programme and/or portfolio dashboard. The project manager is
now able to start planning his or her project.

Generic information about planning and managing a project is provided as part of the classic project
planning| ss .

Planning a Project

With the Generic PRINCE2 Project Planning it is no longer possible to edit the project plan via the
project dashboard or via the ‘Plan’ tab. The ‘Plan’ and ‘Gantt’ tabs have been replaced by one tab
called ‘Planning’. The tab ‘Planning’ contains three sub-tabs: ‘Gantt’, ‘Costs’ and ‘Hours’. On the tab
‘Gantt’ you can add new planning items (products, work packages or stages) and edit the planning of
those items.

Dashboard Properties = Product Breakdown = Planning = Resource Management  Documents ~  Repors

Project: Omega Project Edit
Gantt Costs Resources
Project Gantt @ Stage s Work Package mSpecialistProduct eManagement Product eBoard Product mActivity| | Product Breakdown ==
Ed  NoBaseline * @ v view | Default - Specialist Product -
i Hame Owner Start Planned  Final Planne Sep 2013 0ct2013 Name

2 9. 18. 23 30 T 14 21 28 ©- Omega Project

[~ Omega Project 22-Aug-2013  08-Nov-2 B Breakdown
B~ Project start-up 22-Aug-2013  27-Sep-7| N 5 su
v Project Mandate 22-Aug2013  05-Sep-2 ——
o Project Brief 06-Sep-2013  18-Sep-2 —
i Intiation Stage Plan 19-5ep-2013  26-Sep-2 f— B a
i Inttiation Stage Authorisation 27-5ep-2013  27-Sep-2 "
El- Project initiation 30-5ep-2013  03-Oct-2
! L. Intial Business Case 30-5ep-2013  02-Oct-2 L
Project Initiation Document (PID) 01-0ct2013  02-Oct-2
i Next stage plan 01-0ct2013  (1-Oct-2 "
i Project Autherisation 03-0ct-2013  03-Oct-2 "
- Execution stage 07-0ct2013  28-Oct2
i B Work Package 07-0ct-2013  24-Oci-2 [r—
07-0ct2013  17-Oct-2
2 11-0ct-2013  24-0ct-2
i Highlight Report 25-0ct-2013  25-Oct-2| "
b End Stage Report 25-0ct-2013  25-Oct-2| "
Next Stage Plan 25.0ct2013  25-0ct-2 "
L Next Stage Authorisation 28-0ct-2013  28-Oct-2) "
2~ Project closure 01-Nov-2013  08-Nov-2,
i~ Lessons Learned Report 01-Nov-2013  01-Nov-2, "
i~ Follow-on Action Recommendations 04-Hov-2013  04-Nov-2 u
i End Project Report 05-Mov-2013  05-Nov-2, !
Project Decommissioning 06-Mov-2013  06-Nov-2,
‘ i | v | (— i i

Generic PRINCE2 Planning Model
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Adding a planning item:

1. Go to the tab ‘Planning’ to edit the project

plan.
. . , Edit .
2. Click on the tab ‘Gantt’ on to edit the
project plan.
3. Click on a ‘+' to add a new planning item. A 7] + = Project Brief

new row will appear. Give the item a name. |  +

EE e Initiation Stage Plan

4. The item can be moved by dragging and
dropping it. The green or the blue arrow will
indicate where the item will be placed.

5. A planning item isn't a product, work :
package or stage yet. To edit a planning item,

select the row by using the ‘v". Stage
Work Package
Specialist Product

Management Product

6. Use Change Type to change the planning
item in to a product, work package or activity. | Board Froduct
Activity

Planning a project:
1. It is possible to planning an item by enlarging and
dragging the bar on the Gantt.

—
2. ltis also possible to plan items by using the calendar in
the columns ‘Start Planned’ and ‘Final Planned’.
I
3. Dependencies can be defined by clicking on the item and P !
dragging a line to the next item.
—
4. Click on Save to save your changes. I
e

It is also possible to define milestones on the product page. The product page can be accessed via the
'Project Dashboard'.

Percentage Completed:
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It is also possible to enter a —

‘Percentage Completed’ per item
on the Gantt. The percentage
can be entered by the project
manager on the Gantt or by the
product owner on the product
page. The result will be
displayed directly on the Gantt
with black bars.

Note: For summary items
the % complete is
calculated based on the
duration of underlying plan
items.

Product Breakdown Structure

T ——

Next to the Gantt you can define you product breakdown structure. On the tab Product Breakdown
Structure you can view the results of the changes.

Define Product Breakdown Structure:

1. Click on'the ‘+'to adq a new specialist product . A Product Breakdown o
new row will appear. Give the product a name.
. . . Specialist Product -
2. Itis possible to move a product by dragging and Xje @ R
dropping the product. Name
3. Select the (specialist) product by using the ‘v in front £ Omega Project
of the product. + [}~ Breakdown
[+ EI Product 1
4. Define the hierarchy of the products by selecting o+ i - Product 1.1
) - - i [+ ! L Product 1.2
product and using the buttons and . With B+ EI Product 2
you can lower the level, with you can B i+ L b Produet 2
increase it. + 5 - Product 2.2
[+ El- Product 3
5. Take a look at the result on the tab ‘Product B i+ b Product 3
Breakdown Structure’. .

Dashboard = Properties = Product Breakdown | Planning = Resource Management »~ Documents ~ Portfolio Report | Reports  Plaza

Project: Omega Project

Product Breakdown Widget

Specialist product [=] - Show Unassigned Products

Q

—
—

—

Product 1

N

Product 1.1 Product 1.2

N
- —
- —
\ T~

Assigned Product
Unassigned Product
Breakdown

Product 2 Product 3

AN

Product 2.1 Product 2.2 Product 3.1

Product Breakdown Structure with the Generic PRINCE2 Planning Model
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Available buttons on the Gantt:
Following buttons are available on the Gantt planning:

1. Remove selected planning items. x
2. Move selected planning items to the left. - =

3. Move selected planning items to the right.

4. Create dependencies between 2 products (use Ctrl+click, oo c©3
Shift+click or the ‘v’ to select multiple products).

5. Remove a dependency.

6. Solve problems arising from conflicting dependencies. =% Solve

7. Create an image of the Gantt as currently shown. &

The image that is generated shows the project planning as
currently shown in the browser including expanded/collapsed
breakdown and/or planning items, time scale etc. It will however | 1. Right-clickthe thumbnail

include the entire planning (no vertical clipping). 2. Select Save or Copy Image fram the menu

Right-click to save or copy the image

When clicking the button, a dialog appears which allows to copy | . —
the image to the clipboard or save it as an image file. The image = E
can be used for reporting or printing. | 1

Note: The actual image is in full resolution, it is only shown _— ;'-‘.
smaller within the dialog. '

| Close |

8. Determine the scale of the Gantt. It is now possible to zoom in, @ ~
out or fit entire project planning within the available Gantt-width.
& 7oomIn
& Zoom Out
Note: As an alternative to zooming in/out etc. the timeline Q Zoom Fit
header can be clicked as well. The Gantt will zoom to the
period that is clicked, e.g. when clicking on ‘januari’, the
Gantt will zoom in to this period alone.

When right-clicking the timeline header, the zoom-level will
be restored to the previous setting (‘back’).

Finally, a selection of the timeline can be made by clicking
the timeline at the start of the period to be selected and
holding the mouse-button down while dragging the mouse to
the end of the period. On release of the mouse-button, the
timeline header will zoom to the selected period.

Setting baselines
It is also possible to set baselines.

1. Go to the ‘Gantt’ tab and click on Set.

2. Select ‘Initial baseline’ or ‘Actual baseline’ and click on Set.

3. You can now select the baseline that you would like to display
above the Gantt.

Mo Baseline | Set

Working with views
It is possible to create a modified view on the Gantt. This way, you can determine which information
will be displayed on the Gantt.
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1. Click on Edit to edit the Gantt.

2. Click on £ and select Columns.
3. Select the columns you would like to display by using the ‘v".

A new or edited view needs to be saved; otherwise the view will be lost!

4. Click on Save as in the same dropdown menu .
5. Select ‘New’ and give the view a name.

6. Confirm with Save View.

7. Select the new view below default.

3.2.2.2 Planning Costs

On the tab ‘Costs’ you can capture the (planned) costs of the project plan. Furthermore, it is also
possible to display the budget and actuals here. Costs can also be linked to financial categories.

Dashboard Properties = Product Breakdown | Planning Resource Management ~ Documents = Reports
Project: Omega Project

Edit
Gantt Costs Resources
Project Gantt e Stage eWork Package e SpecialistProduct eManagement Product eBoard Product e Activity
Ed  MNoBaseline * @& * view: | Default -
i Hame Start Planned  Final Planned  Planned Co. Actual Cost Aug 2013 Sep 2013 Oct 2013 Nov 2013 -
i5 (12 19./26 2 8 162330 7 14 2128 4 11| 1825 [
El~ Omega Project 22-Aug-2013  D6-Nov-2013 o "
B~ Project start-up 22-Aug-2013  27-Sep-2013 O —
v i b~ ProjectMandate 22-Aug-2013  05-Sep-2013 125 —
Y Project Brief 06-5ep-2013  18-58p-2013 420 —
i Inttiation Stage Plan 19-Sep-2013  26-5ep-2013 425
L. nitation Stage Authorisation 27-Sep-2013  27-Sep-2013
Project initiation 30-Sep-2013  03-Oct-2013 =
Initial Business Case 30-Sep-2013  02-Oct-2013
Project Initiation Document (PID) 01-0ct-2013  02-0ct-2013
i MNext stage plan 01-0ct-2013  01-Oct-2013
L. project Authorisation 03-0ct-2013  03-Oct-2013
- Execution stage 07-0ct-2013  28-Oct-2013
B} Work Package 07-0ct-2013  24-Oct-213
- Product 1 07-0ct-2013  17-Oct-2013
~ Product 2 11-0c4-2013  24-0ct-2013 M
Highlight Report 25-0ct-2013  25-Oct-2013
End Stage Report 25-0ct-2013  25-0ct-2013
Next Stage Plan 25042013 25-0ct2013
b Next Stage Authorisation 28-0ct-2013  28-Oct-2013 -
Cost Summary
Q
Financial Category Budget Planned Actual
Bl Summary 1,000 970
- Capex 500 475
Opex 500 435

Plan costs with the Generic PRINCE2 Planning Model

Note: by default, the project budget is captured on the portfolio and will only be displayed on the
project. This depends on the financial configuration on the portfolio.

Capture planned costs:
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1. Go to the tab ‘Costs’ and click on Edit. n Planned Costs

Omega Project
E| Project start-up
- Project Mandate
- Project Brief
- Initiation Stage Plan

2. Double click on the Gantt in the column ‘Planned Costs’. The
planned costs can be captured per product on the Gantt.

- Initiation Stage Authorisafion

E| Project initiation

i Project Initiation Document (PID) |

- Mext stage plan

3. Click on Add financial category.

- Inifial Business Case

4. Select the required financial categories and click on Add. Projec iiaton Document (1D *

Start Planned: 08-Feb-2013 Duration In Days (days): 6
Final Planned: 15-Feb-2013 Duration In Days (hours): 48
. . . . . . Costs section
5. Click on the empty field behind the financial category (in the | swrnacaicaessy Costs e spread over perod
column ‘Planned’) and enter the planned costs. This will Homd __ ke
immediately create an entry. When the planning changes the O

Total 12,500

entries will also be modified.

OK  Cancel

The budget, planned costs and actuals will be displayed on the summary section on the bottom of the
‘Costs’ tab.

Note: if budget is editable for the project manager, the budget can be set here by double
clicking budget field in edit mode. Budgets are set on project level only!

Cost Summary

Q
Financial Category Budget Planned Actual
- Summary 1,000 a70

- Capex 500 475

L Opex 500 495

Summary section with costs

3.2.2.3 Planning Resources

On the tab ‘Resources’ it is possible to capture planned and budgeted hours per resource or skill.

Note: When a project is linked to a resource pool, see resource allocation|1141, the allocated
hours are shown and there is no budget in hours. However, when this link is not available, the
budget for hours can be captured on the project itself by the project manager.
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Dashboard Properies v ProductBreakdown = Planning | Resource Management = Documents = Repors

Project: Omega Project Edit
Gantt Costs Resources
Project Gantt @ Stage s Work Package = SpecialistProduct sManagement Product eBoard Product m Activity
Ed | NoBaseline ~ @& v vyigw: Default -
i Name Start Planned  Final Planned  Planned Ho Actual Houl Aug 2013 Sep 2013 Oct 2013 Nov 2013 -
.15 12 19. 26 2. 9. 16 23 30. 7. 14 21. 28 4 1. 18 35 .[]]
B~ Omega Project 22-Aug-2013  06-Nov-2013 P "
El Project start-up 22 Aug-2013  27-5ep-2013 P ——
v Project Mandate 22-Aug-2013  05-Sep-2013 214 E——
- ~ Project Brief 06-Sep-2013  18-Sep-2013 —
- Initiation Stage Plan 19-Sep-2013  26-Sep-2013
-~ Initiation Stage Authorisation 27-Sep-2M3  27-Sep-2013
- Project initiation 30-Sep-2013  03-0ct-2013 =
: Initial Business Case 30-5ep-2013  02-0ct-2013
Project Initiation Document (PID} 01-0ct2013  02-0ct2013

- Next stage plan 01-0ct-2013  01-Oct-2013

- Project Authorisation 03-0ct-2013  03-Oct-2013
[} Execution stage 07-0ct-2013  28-0ct-2013
- Work Package 07-0ct-2013  24-0ct-2013
- Praduct 1 07-0ct-2013  17-0ct-2013

Product 2 11-0ct-2013  24-0ct-2012 ]

- Highlight Report 25-0ct-2013  25-0ct-2013
- End Stage Report 25-0ct-2013  25-0ct-2013
~ Next Stage Plan 25-0ct-2013  25-Oct-2012

Next Stage Authorisation 28-0ct-2013  28-0ct-2013 -
Resource Summary
Q
Skil Resource Pool Planned Actual Allocation
B~ Summary 214
L. — Cole, Peter ICT Pool 100
- Edwards, John - 10
- Design ICT Pool 80
- lava ICT Pool 24

Plan hours with the Generic PRINCE2 Planning Model

Hour budget per resource:

1. Go to the tab ‘Resources’ and click on Edit. Project Manager ICT %
Start End Hours per Day
2. Click on Add Resource. X omiFeb201s [ |
a8 4 February 2013 = 3

3. Select the required resources and confirm with Add. 551 (59) 301 51 (11 121 511

4/ /5 |6 78 9 10

4. Double click on the empty field behind the resource 112 14/ /15 16 |17
and enter a start and end date with a budget. 18] 18] |20] (21| |22 (23] |24

25 26 27 28 1 2 3
4 5 6 7 8 9 10

QK || Cancel
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3.2.3

PR R

| Add Skill ®

1 Q
Conszultant {Jr.)
Consultant {Sr.)

Project Manager ICT

Software Developer

5. Go to the tab ‘Resources’ and click on Edit.

6. Click on Add Skill.

7. Select the required skills and confirm with Add.

8. Double click on the empty field behind the skill and
enter a start and end date with a budget.

Add | Cancel
Plan hours:
1. Go to the tab ‘Resources’ and click on Edit.
2. Double click on the Gantt in the column ‘Planned "™ weiiensior = *
Hours'. The planned hours can also be captured per = frapames  stonzor  oustoninoss oy 52
p I’Od U Ct Resources
Add Resource | Add Skill Hours are spread over period
. - Skill Resource Planned Hours  Actual Hours

3. Click on Add Resource or on Add SKill. T 0

. . . Software Engineer - 120
4. Select the required resource or skill and click on = A T

Add . Total 150

5. Click on the empty field behind the resource or skill
(in the column ‘Planned’) and enter the planned hours.
This will immediately create an entry. When the
planning changes the entries will also be modified.

QK | Cancel

The budget (or allocated), planned and actual hours will also be displayed on a summary section on
the bottom of the ‘Resources’ tab.

Note: When a project is linked to a resource pool, the pool can be set for resources/skills that
have no allocation set.

Resource Summary

Q
Skill Resource Pool Planned Actual
El Summary 214

- Cole, Peter ICT Pool 100

----- - Edwards, John - 10

‘- Design ICT Pool 20

------ Java ICT Pool 24

Summary section with hours of resources
Single Sheet Project

As of release 5.0 a new project model has been made available. This project model is little more than
a single page (sheet) that contains the most important project information. It is especially useful for
portfolio management by providing a way of letting project managers report project portfolio
information on a regular bases without requiring a full project planning within the Principal Toolbox. It
can also be used to provide a low impact operational project reference that can be converted later on
to a full project (with either classic or generic PRINCEZ2 planning|s4).
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3.2.4

Starting up a new project with the single Sheet Project Model (also referred to as SSP Model):

1. Go to the Portfolio dashboard and click on New in the ‘Project listing’.
2. Enter the details and select the new project model.
3. Select a project manager and click on OK to create the project.

Project Reporting

The project is now available on the programme and/or portfolio dashboard. If a report request is
submitted to this project, the project manager will typically see this page for the project (with the
request to update and publish the project information). See portfolio reporting| 391 for more information.

Note that the Single Sheet Project also allows for basic document management, see document
management] 25,

Apply model
If the project requires a more detailed planning, the project can be converted into a full project by
clicking the 'Apply Model' button.

Edit Project

@ Convert this Single Sheet Project to a PRINCE2 Project by selecting a PRINCE2 model.

Select a Model

Project Model: Generic PRINCEZ Planning Modsl

OK Cancel

Apply model for Single Sheet Project

By selecting the required project model and clicking 'OK', the project will be converted to this new
project model. Typically, the project can now be planned in detail, issues and risks tracked etc. See
classic or generic PRINCE2 planning/s4) for more information.

Agile Project Management Project

As of release 7.0 a new project model has been made available. The new project model, called Agile
Project Management Model, offers new functionality to support Agile project management and
SCRUM teams. To be able to use the new model, you will have to purchase and import the new
project model first. You can purchase the Agile Project Management Model from our Sales Office.

Starting up a new project with the Agile Project Management Model:

1. Go to the Portfolio dashboard and click on New in the ‘Project listing’.
2. Enter the details and select the new project model.
3. Select a project manager and click on OK to create the project.

The project is now available on the programme and/or portfolio dashboard. The project manager is
now able to start planning his or her project.

Generic information about planning and managing a project is provided as part of the classic project
planning =51 and the generic project planning|i02! (introduced in release 6.0).
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3.2.5 Managing project models

In the Principal Toolbox, all projects that are created are based on a project model. A project model is
an extensive template for projects. It contains products, templates added to these products, lessons
learned, and automated reports. This way, it is possible to have standardised projects throughout the
organisation, and project managers always have the right templates available. Right from the moment
a project is created, automated reports (if available in the project model) are available for reporting
purposes. Below, an example of the dashboard of a project model is shown.

L
4 > Projectmanagement Generic Search m  AdSupley Help Setup
FORTES®

Project Model: Generic PRINCE2 Planning Model Edit Members Configuration Edit Widgets

Dashboard Properties Product Breakdown Planning Resource Management Documents Report

Logs Project start-up Project initiafion Execufion stage Project closure

Starting Up a Initisting & Project ir ir ‘Closing = Project
Project B T L) o
[Dissuelog o
Managing Product
[®)Risk log T

(@ Quaity review log ® Project Board @ Project Manager  Team Members

[©) change log
Product Checklist

([Apaily / Action log i Name Owner Start Planned  Final Planned  Inifial Baseline Start  Initial Baseline Final  Gurrent £ Jul 2014
A7 M 202 A
Lessons leamed log El- Generic PRINCE2 Planning Model 02-Juk2014  02-Jul-2014
E- Project startup 02-Jul2014  02-Jul-2014
[M)Minutes of meetings i~ Project Mandate 02Jul2014  02Jul2014
i~ Project Brief 02Jul2014  02-Jul2014
i~ Inifiation Stage Plan 020ul2014  02Jul2014
Automated Reports Edit i Initiation Stage Authorisation 02Jul2014  02Juk2014
£ Project initiation 02-Jul2014  02-Ju-2014
i~ Inifial Business Gase 02ul2014  02-Jul2014
i~ Project Initiation Document (PID) 02-Jul-2014 02-Jul-2014
i~ Next stage plan 02Jul2014  02Jul2014
i Project Authorisation 02Jul2014  02-Jul-2014

Part of the dashboard of the Pﬁlf\'l"ffmlféhﬁroject model. The dashboard gflémr‘)‘roject model is identical to a project
dashboard.

R R ]

It is possible to have multiple project models within your organisation. For instance, a default PRINCE2
project model for general use and more specialised project models with specialised content. For
instance, a project model for sales or one for software implementation. For these purposes, you could
build a product breakdown (see the section about product breakdown| 61) that matches most
situations for these specialised projects.

In the next sections, you will find information about
e Editing project models|111)

e Creating project models|112)

e Moving project models [112)

How to create automated reports is explained in the automated reports 1431 section.

See also working with models| 28 for more information.

3.2.5.1 Editing project models

Note: Project models can be edited by the manager of the project model, or by the system
administrator.

Project models can be edited in the same way projects are edited in Principal Toolbox. So, it is
possible to add templates, documents, automated reports, a product breakdown, issues, risks, lessons
learned, etcetera.

Any data you enter into the project model, except for user names (owners of issues, products, etc.) are
copied into projects created with that project model.

To prevent your original project model from being polluted, or your templates etc. from being lost, it is
recommended to work with a temporary project when you want to create or change a project model.
This way, you can enter example data to check views and automated reports, without affecting the
original project model. Take the following steps:

SIMPLY FORTES.




Principal Toolbox 7.0 Functionalities 112

3.25.2

3.2.5.3

1. Navigate to a programme / project list where you can create a temporary project. If there is no such
programme or project list, create it or discuss it with the system administrator.

2. Create the temporary project, based on the project model that best approaches your desired end
result.

3. Change the project to match your desired model.
a. Optionally, add a product breakdown for projects with similar end results.
b. Add the default management products that are used in your organisation. Use the blue products
for management products.
. Add green project board products to mark decision points, go / no go decisions in your projects.
. Set up stages, work packages and add the appropriate (management) products to the stages and
work packages.
. Set mandatory items in the planning.
From the project dashboard, add templates to products.
. Add automated reports 1441 to your project dashboard.
. Configure custom page layouts for the project properties and/or product / plan items.

o0

>SKQ ™o

4. When finished editing the project, navigate back to the programme / project list dashboard. Create
the project model as described in the next section|112].

5. After finishing the project model, archive and then remove the temporary project.

Notes:

o All operational data in your project will be discarded when creating a project model. So
milestone dates, deliverables, issues, risks, changes, quality reviews, cost and hour data will
be removed.

e Any data in the project model itself will be copied into the project when you create a project
based on that project model, except for any user names in your project.

o After creating a project, there is no link whatsoever between the project model and the
project. So if you change any document templates, or automated reports in the project model,
this will not affect the project.

Creating project models

New project models are always based on existing projects. A system administrator or programme /
project list manager can create project models from any project. First select a project by clicking in the
row of the project concerned. Use the 'Model' button available at the programme / project list
dashboard, as illustrated below.

Projects Mew Import Export Move m Archive  * Dashboard * View Options =
- Curmrent Stage Progress General Planning Hours Costs Project Manager(s)
Apollo project Project initiation DDDDD ® @ ) - Arjan van der Laan
Roll-out of software on deskiops 19-Aug-2010

Jungo Project Project initiation [T _][_] @ - @ - John Edwards

Back-up of all previous documents 25-May-2010

Venus project Preparation stage DDDDDD @ - @ @ Peter Gole

Logistic optimisation project 24-Jun-2010

Zeus Project Projectstartup [T ][] @ - @ ] Henk Visser

Roll-out Zeus on clients 02-Sep-2010

Programme Dashboard

In the dialogue, give an appropriate name to the project model. After choosing OK, the project model
will appear on the dashboard of the programme or project list underneath the 'Project model listing'
header at the bottom of the page.

Moving project models

When creating a project model, it will be placed within the programme or project list where it was
created. It will be available to the level it was created and - if they exist - any project lists or
programmes below that level.
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3.254

Moving a project model is done by first exporting it and then importing it into the right location. If you
want to make the project model available to all programmes and project lists, go to the highest level in
the Principal Toolbox and then open the tab 'Models'.

1. Export a project model by selecting it on the project list / programme dashboard. Click 'Export'. In
the dialogue, fill in a name for the project model and optionally a description.

Export Project

@ E=port a Project to a file. Choose whether to export
documents / files and security information (members).

Skip
Documents /
Files:

Skip security [
(uzers):

OK | Cancel

Exporting a project model

2. Navigate to the programme / project list you want to add the project model to. In the 'Project model
listing' header, click the Import button. Give the name for the project model and a description.

3. Select the manager for the project model from the user list.

Import Project

@ Import a Project based on the import file. Provide a name and Project manager for the new imported Project.
Choose whether to import documents / files. Choose also whether to import security information (members)
This is only usefull if the Project was exported using members that are known as users within this application
and the information was also included on export.

Note: Cost values on products are not imported.

Select import options

Skip Documents / Files: r
Skip security (users): v

Properties

Name:

Project Manager: — E|

Select import file
Import file:

OK  Cancel

Importing a project model
4. Locate the project model file you just saved and import it.

5. If you do not want to have the project model on two locations, navigate back to where you created
the model. Archive the project model.

Enterprise models

Project models can be created in any project list or programme. The model will be available on the
level of the containing programme / project list and on all sub-levels. To make a project model
available throughout the Principal Toolbox you can publish it at the so-called enterprise level (the
highest level) in the Principal Toolbox.

Two options are available to get the project model at the highest level.

First option
1. The 'new project model' option.
a. Go to the highest level of Principal Toolbox (enterprise level). Open the tab Models.
b. Click New at project model listing.
c. In the dialogue, define the name and description for the project model.
In the lower part of the window, select the programme where the project model is located. Then
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3.3

d

select the project model you want to promote to enterprise model.

. Click OK and the model is added to the list of enterprise project models. The model is now
available within all programmes of Principal Toolbox and can be chosen when creating a new
project anywhere.

Second option
2. With the export / import option.

a.

b.
c. Click Import. Choose the project model file and fill in the other fields in the dialogue.
d.

First export the project model you want to publish. The model will now be saved as a file. Save it
at an appropriate location.
Then navigate to the highest level of Principal Toolbox (enterprise level). Open the tab Models.

Click OK and the model is imported into the list of enterprise project models. The model is now
available within all programmes of Principal Toolbox and can be chosen when creating a new
project anywhere.

9
m ﬁ Project management Search [ ] Ad Supley Help Setup

Project management -

Dashboard Documents & Knowledge Lessons Learned Models Archive

Project Models New Import Export Archive
Name % Type Owner(s) Objective
Agile PM Model Project
Generic PRINCE2 Planning Model Project
Single Sheet Project Model Single Sheet Project
Standard Prince2 2009 Project Model Project model for larger andior
complex projects
Programme Models New Import Export Archive
Name * Type Owner(s) Objective
MSP Programme model v3 M3P Model for settung up an MSP

programme

Enterprise models

Resource Allocation (add-on)

Resource Allocation supports the process of planning and managing resources on projects. The
process can be carried out in different ways:

e Resources are requested at project level

¢ Resources are requested at product level

e Or a hybrid option: both at product and project level

Two roles are associated with this process:

The project manager can request resources to staff his or her project. Resources can be
requested as skill, or, if the project manager has a specific preference, as ‘named’ resources.

The resource allocation manager (or ‘resource manager’ for short) is the manager of one or
more resource pools. As such, the resource manager registers resources, resource availability
and resource skills. Furthermore, the resource manager manages resource requests from project
managers by allocating resources to specific projects.

How to set up a resource pool, the resources, skills and the availability of the resources, is explained
below.

Note: A user can be given resource manager rights in Principal Toolbox by an administrator. To
do so, navigate to the Resource Allocation module and click on Edit Members.
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Edit members for Resource Allocation

Select members

Resource Allocation Managers Available users
Bob Hotho . Q sunl x]
Dick Kriets Ad Supley

Johan Steurvis
Remove =

Resource Allocation Readers

<- Add

Remove =

Resource Allocation Members

<- Add

Remove =

OK Cancel
Edit members for Resource Allocation

Managing a resource pool

A resource pool and pending resource allocation requests are managed by a resource allocation
manager.

1. Navigate to the resource pool that you would like edit.

2. Navigate to the “Resource Allocation” tab. In the “Request & Allocation” section, a grid is shown
with requested, allocated, remaining and available hours per period for each resource.

The cells in this grid are color coded to provide a quick overview:

Blue cells indicate resource requests that are not yet (fully) fulfilled with allocated
resources.

Green cells indicate remaining hours that can be allocated to projects or
non-project related activities.

Red cells indicate over-allocation of a resource in a specific period.
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Dashboard = Properties | Request & Allocation (Projects) | Availability (Resources)
Resource Pool: Resource Pool: IT Add / Remove Resources | Edit Timeline Seftings

Horizon: 3 Months  Start Date: 02-Aug-2010 Scale: Weeks  Unit: Hours (changes are spread out aver period) Mode: Automatic Recalculation

@ Fillin the project allocation for resources based on the project plan and/or request.

Allocated = Available Allocated = Available Request or Planned = Allocated Planned = Request
Colouring on project row indicates that one of the underlying resource/skill rews has a matching condiion.
Request & Allocation per Project Edit

Toggle: Planned Request Allocation Remaining [7] Avallable +  —

3102-08 3200-08 32 16-08 34 23-08 35 30-08 36 06-09 37 13-09 2
‘, ﬂ, Projects > Resources = Skill = Plan Req Allo Rer Plan Req Allo Rem Plan Req Allo Rem Plan Req Allo Rem Plan Req Allo Rem Plan Req Allo Rer Plan Req Allo Rer Plal
» Filter by resource + Filter by skill
[Resources Summary] 82 64 B3 82 B4 838 86 64 88 64 64 B3 138 152 158 152 148 152
|~ E E| Apollo Project 57 39 57 39 61 39 33 3 92 112 102
P Erik Azlbersberg Project Manager IC 20 10 20 20 10 20 20 10 20 10 10 20 16 40 16 40 16 40
Ivo Rings Software Developel 23 15 20 23 15 20 27 15 20 15 15 20 22 40 22 40 2 40
John Edwards Software Engineer 10 10 22 10 10 22 10 10 22 10 10 22 32 32 52 32 52 32
Peter Cale Software Developel 4 4 26 4 4 28 4 4 26 4 4 26 22 40 22 40 12 40
= &= Venus Project 25 25 25 25 FLI 25 25 46 46 46
2 64 32 64 86 64 64 B4 138 158 148

Overview of the entire resource pool

Note: The columns with planned, requested, and allocated hours can be toggled on and off by
checking or unchecking the checkboxes directly underneath the header of the Request &
Allocation section.

Note: If needed, the timeline setting of the grid can be edited. To do so, click on Edit Timeline
Settings. Set the horizon and start date according to your preferences.

3. Click Edit in the header of the “Request and Allocation” section to change allocation details of
resources to various projects.
Click on the ‘+'-sign in front of a project to expand that project and look at the details per resource.
Alternatively, click on the ‘+'-sign in front of the top row “[All resource]” to view all resources in the
resource pool without sections per project.

4. To allocate a resource, or change an existing allocation, edit the values in the “Allocated” columns
for each resource per period.

Note: In case of a requested skill instead of a specific ‘named’ resource, first select the
resource with the requested skill as primary or secondary skill that you want to allocate before
entering the allocated hours.

5. Click Save to save your changes. This will automatically send new or changed allocation details to
the appropriate Project Managers.

Setting up a resource pool

Before you are able to request and allocate resources you will have to define one or more resource
pools. To do this, you will have to define skills and then appoint these skills to resources. After you
have done that, you can add resources to a resource pool.

Adding, removing and editing skills

In order to be able to define resources and their skills, a set of skills needs to be defined first. Skills
have to be defined only once and can be used for multiple resources and resource pools. This allows
you to report on skills over multiple resource pools.

1. Navigate to the Setup and Configuration in the dark blue header on the top of the screen.
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2. On the left-hand side of the screen you'll find many options including 'Manage Skills'.

Home | Portfolio Management | Projectmanagement | Resource Allocation | Time Entry | Prince2 FAQ | Project Plaza | Import / Export ~ | Help | Support | Setup ~
Configuration
options 4 = | @ Ficka subect on the let hand side to configure.

Principal Toolbox
Notifications

MS Project integration
Conversions
Manage Hour Rates
Project Plaza
Cunencies
Resource Categories
Financial Categories

Manage Skills

Manage entries
Manage Non-project Activity Sets
Resource Allocation

Customize fields
Approval entries

Manage Skills at Setup

3. To add a new skill: Click New to add a skill (a popup window will appear in which the name of the
new skill can be specified)

4. To remove previously defined skills: Select a skill (or select multiple skills by using the ‘Control’-key)
and click Remove.

5. To edit previously defined skills: Click on the name of the skill to be edited (a popup window with the
skill details opens). Click Edit to edit the skill name.

Consultant (Jr.) Save  Cancel
Name: Consuitant (Jr.) Creator: Erik Aalbersberg
Resource Category: - ~ Create Date: 10-Feb-2010

Adding a skill

Adding new resources in Principal Toolbox

Before resources can be appointed to a resource pool, resources and their skills need to be defined in
the Principal Toolbox. Users are automatically available as resources, additional resources can be
defined by a resource manager as follows.

1. Navigate to Setup and Configuration in the dark blue header on the top of the screen. The
left-hand side of the screen contains a link to ‘Manage resources'.

Home | Portfolic Management | Projecimanagement | Resource Allocation | Time Eniry | Prince2 FAQ | Project Plaza | Import / Export ~ | Help | Support | Setup ~

Configuration

Options = Manage Resources
Principal Toolbox @ Here you can manage the resources for the resource allocation.
Notifications There are two types of resources:
MS Project integration + Resources that are not linked to a user account. These resources can be added, removed and modified freely
Conversions + Resources that are linked to a user account. For these resources only some properties (like skill) can be edited.
Manage Hour Rates
Project Plaza Resources (no users) i =
Curencies Edit New Remove Resources ~  View Options ~
Resource Categories Last Name « First Name: Primary Skl Secondary Skillis) Email Phone Remarks
inan saada Bloemen Pister Project Manager ~ Gonsultant(Sr)  Peter@mail.com +3153 2314 357
Time Entry Resources (users) Edil = * Rescurces = || View Options ~
Manags entries Last Name = First Name Primary Skill Secondary Skil(s) Email Phone Remarks
Manage Non-project Activity Sets Aalbersberg Erik Project Manager  Gonsultant (Jr),  e.aalbersberg@fortes.nl 0624 94 66 86
Resource Allocation i Consultant (Sr.)

Customize fields Project Manager

Approval entries ~ eT
Administrator Support - - suppori@fortes.nl
Cole Peter Software — p cole@fortes nl
Davies Samuel - - Davies@mail com
de Groot Richard Consultant (Jr)  Software rdegroot@mail com
Developer
Edwards John Software Engineer Software jedwards@mail com
Developer i |

Manage Resources at Setup
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2. The screen contains two sections: one for 'no users' and one for 'users'. Click '‘New' in the 'no users'
section to set up a resource which is not is associated with an user account in the Principal Toolbox.

* Resources - | View Options -

First Name Frimary =k Secondary Skillis) Email

Consultant {Sr.) Peter@mail.com

Resources (no users)
Last Name a
Fieter

Eloemen Project Manager

Creating a new resource (no user)

3. A new window will appear. Enter the details of the new resource and click Save. The new resource
will be listed in the section 'Resources (no users)'.

Appointing primary and secondary skills to resources

1. To appoint primary skills to resources (both users and non-users) click on Edit. Select the desired
primary skill and click on Save. (Alternatively, to edit both primary and secondary skills of a
resource, follow the steps below.)

Resources (users) Save  Cancel
Last Name & First Mame Primary Skill Secondary Skillis) Email Phone
Azlbersberg Erik Project M - G {Jr.), = aalbersberg@fortes.nl 06 24 94 66 66

== Consultant {Sr.),

Consultant (Jr_) roject Manager

Consultant (5r.) CT

Project Manager ICT

Software Developer

Software Engineer
Administrator Support - - |- supporti@fortes.nl

Appointing a primary skill

2. To appoint (a) secondary skill(s) to resources (both users and non-users), click on the name of the
resource you want to appoint skills to (a new window will appear in which the resource details are

listed)

Peter Cole Save  Cancel
First Name: Peler Primary Skill: Software Developer -
Last Name: Cole Secondary Skill{s): — -
Initials: P. Default Hot Consultant (Jr.) .
Email: cole@iortes.nl Remarks: Consultant (Sr.)

p-cole@iortes.nl Project Manager ICT
Phone: Software Developer
Software Engineer

Appointing a secondary skill

3. Click Edit to modify the resource details, including the primary and secondary skills.

4. Click Save to save the modifications, and click Close to return to the main window.

Creating a resource pool and appointing resources to a resource pool

A new resource pool can be created by the resource manager.
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1. Navigate to the “Dashboard” tab of the Resource Allocation module.

Dashboard Froperties  Request & Allocation (Projects) | Availability (Resources)
Resource Pool: Resource Pool: IT

Dashboard tab

2. Click New to create a new resource pool. Specify the name and, optionally, a description for the
resource pool and click OK.

3. To appoint resources to a resource pool, click on the name of the resource pool (in the tab
“Dashboard”) that you want to add resources to.

Note: a resource can be appointed to multiple resource pools.

4. Click on the tab “Resource Availability” and click on Add / Remove Resources (a popup window
with the available resources and already appointed resources will appear).

Resource Pool: Resource Pool: IT

@ Select the resources that are part of this resource pool. Only resources that are selected can be
allocated to projects

Select Resources

Resources:

Q Selected Resources
Administrator, S P Peter Cole
Arjan van der Laan F John Edwards
Henk Visser Ivo Rings
Herman Mulder Erik Aalbersberg

Jan Jansen
Jeroen van Bameveld -+
Pieter Bloemen
Richard de Groot
Ruud Pelizer
Samuel Davies
Swank, AE.
Theo van Wirdum

m

Tom Maassen e

Weerdenburg, RC.v. .

OK | Cancel

Adding resources

5. Select (a) resource(s) on the right and click “<<” to appoint the selected resources to the resource
pool.

6. Click OK to save your changes.

3.3.1.1.1 Non-project activities

To allow for allocation of a resource to non-project activities (and thus diminishing the resource’s
available hours for project allocation), one or more predefined sets of non-project activities need to be
assigned to a resource pool.

1. Navigate to the Resource Pool.

2. Inthe tab “Dashboard”, click Edit Properties to edit the main properties of the resource pool. A
popup window will appear in which the properties of the resource pool can be edited.
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3.

Edit Resource Pool

Edit name and description

MName: A&l Operations

Description: Resources van A&l Operations

Non-Project Activity Sets
Non-Project Activity Sets:  [hanagement
[Chiet-productief

Mmoo

Mrwc

0K Cancel

Select a non-project activity set

Select the right non-project activity set(s) to be assigned to the resource pool and click OK to
return to the main window.

Creating non-project activity sets /1761 is part of the ‘Configuration’. For more information click on

System Administrator: Setup & Settings /174

3.3.1.2 Managing resource availability

The resource availability can be managed by the resource manager.

1.

2.

To edit availability of resources in a resource pool, click on the name of the resource pool.

Click on the tab “Resource Availability”. A grid with the allocated hours, remaining hours and
available hours is shown.

Dashboard Properties Request & Allocation (Projects) = Availability (Resources)
Resource Pool: Resource Pool: IT

Horizon: ?. " Start Date: 02-Aug-2010 Scale: Weeks Unit: Hm:mi‘(rhanges are spread out over Mode: f\utnmalu:_

@ Fill in the availability for resources and their allocation to non-project activities (NPA's).

ted > Availabl llocated = Availabl

Availability & NPA Allocation per Resource Save Cancel

Toggle: llocation [.7] Remain iiable +. — &
35 30-08 36 06-09 37 13-08 3% 20-09 39 27-09 40 04-10 41 11-10
Resources = NPA 4 Primary Skill = Secondary Skill(s) % Allo Rerr Avai Alle Rerr Avai Allo Rerr Avai Allo Rem Avai Allo Rem Avai Allo Remr Avai Allo Ren
» Filter by NPA
< [~ Erik Aalbersherg Project Manager IC Consultant (Jr.), Consultant {Sr.), Proj 40 40 40 40 40 40 40 40 40 40 40 40 40
% #- Ivo Rings Software Develope 40 40 40 40 40 40 40| M)
< [#- John Edwards Engineer ] P
% [- Peter Cole Software Develope
80 &0 80 &0 80 @0 &0 a0 40 40 40 40 40
] I m | |

Adding the resource availability

Note: The columns with allocated, remaining and available hours can be toggled on and off by

checking or unchecking the checkboxes directly underneath the header of the resource
availability section.
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Note: If needed, the timeline setting of the availability grid can be edited. To do so, click on Edit
Timeline Settings. Set the horizon and start date according to your preferences. It is also
possible to set the scale and unit.

3. Click Edit in the title bar of the Resource Availability Section. In the table in the Resource
Availability section, the available hours can be entered for each resource in the columns “

Available” per period. Only specify the hours that each resource is available to be allocated to
projects

Dashboard = Properties Request & Allocation (Projects) = Availability (Resources)
Resource Pool: Resource Pool: IT

Horizon: 3 Start Date: Scale: Weeks ppit: Hours {changes are spread out over Mode: Automatic

@ Fill in the availability for resources and their allocation to non-project activities (NPA's).

- I3l located =

Availability & NPA Allocation per Resource Save Cancel

Toggle: [7] Allocation 7] Remaining [] Available +, — &
35 30-08 36 06-09 a7 13-08 38 20-09 33 27-09 40 04-10 411110
Resources > NPA ‘, Primary Skill 7 Secondary Skill(s) & Alle Rem Ava Allo Rem Aval Allo Rem Aval Alle Rem Aval Allo Rer Aval Alle Rem Aval Allo Ren
- Filter by NPA
% (- Erik Aalbersberg Project IKC {Jr),c (5r.), Proj 40 40 8 32 40 40 40 40 40 40 40 40 40 40
i b [Project Allocation]
» Education 8
Ivo Rings Software Develope 40 40 40 40 40 40 40 40
John Edwards Engineer D v
4 [ Peter Cole Software Develope
80 80 8 72 80 80 30 80 80 40 40 40 40 40

4 [ m | 3

Adding non-project activities
4. To allocate a resource to non-project activities:

a. Add a new row for the resource that needs to be assigned to non-project activities

by clicking on the ‘+’ sign in front of the resource’s name. A new row appears with
a blank activity field.

b. Click on the blank activity field and select the right non-project activity.

c. The hours to be allocated to the selected non-project activity can be entered in the
columns “Allocated” per period.

d. Repeat steps 5a through 5c for each additional non-project activity.

5. Click Save to save your changes.
Managing requests and allocations

The owner of a resource pool (a resource manager) is responsible for evaluating all resource requests
that are coming in, and turning them into allocations.

1. From within the Resource Allocation module, open the resource pool that needs managing.

2. Open the 'Request & Allocation (Projects)' tab from the dashboard.

It will display a planning board with requested and/or planned, allocated and remaining hours for
each resource.

Note: depending on the chosen resource allocation process, the button 'Edit Timeline Settings'
allows for changing whether planned and/or requested hours are being displayed. To make the
change, set the 'Resource Allocation Process' to one of '‘Project request driven', 'Project
demand driven’', or 'Hybrid'.

The individual cells in the planning board are colour coded to give an immediate impression:

- Blue: shows all requests for resources which haven't been (completely) satisfied by resource
allocations
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- Green: depict remaining hours available to be allocated against projects and non-project
activities

- Red: alarm the resource manager to the fact that resources have been allocated over and
above their availability

Dashboard Properties = Request & Allocation (Projects) = Awailability (Resources)
Resource Pool: Resource Pool: IT Add / Remove Resources  Edit Timeline Seftings

Horizon: 3 Months  Start Date: 02-Aug-2010 Scale: Weeks Unit: Hours (changes are spread out over peried) Mode: Automatic Recalculation

@ Fill in the project allocation for resources based on the project plan and/or request.

ted = EL llocated < Availabl Request or Planned = Allocated Planned = Request

Colouring on project row indicates that one of the underlying resource/skill rows has a matching condition.

Request & Allocation per Project Edit
Toggle: Flanned Reguest i R ining [ il =
31 02-08 32 09-08 33 16-08 34 23-08 3530-08 36 06-09 3713-09 352
4, ‘3 Projects > Resources = Skill = Plan Req Allo Rem Plan Req Allo Rerr Plan Req Allo Rem Plan Req Allo Rem Plan Req Allo Rer Plan Req Allo Rem Plan Req Allo Rer Plal
+ Filter by resource ~ Filter by skill
- [Resources Summary] 82 64 88 82 B4 38 86 B4 83 64 64 38 138 152 158 152 148 152
~ = E| Apollo Project 57 39 57 39 61 39 39 39 92 112 102
Lo Erik Aalbersberg Project Manager IC 20 10 20 20 10 20 20 10 20 10 10 20 16 40 16 40 16 40
Ivo Rings Software Developer 23 15 20 23 15 20 27T 15 20 15 15 20 22 40 22 40 22 40
John Edwards Software Engineer 10 10 22 10 10 22 10 10 22 0 10 22 az 32 52 32 52 az
H Peter Cole Software Developel 4 4 26 4 4 26 4 4 26 4 4 26 22 40 22 40 12 40
™~ = Venus Project 25 25 25 25 25 2% 25 25 46 46 46
82 64 a2 64 86 64 64 64 133 158 148
4| n | 1t

The planning board is used to manage the requests for resources

Note: the columns with requested, allocated, remaining and available hours can each be hidden by
toggling the checkboxes

Note: using the button 'Edit timeline settings', the period covered by the planning board, and its
resolution can be changed

3. Press the 'Edit' button in the 'Request and Allocation per Project' section of the screen to edit the
allocation of resources.
Use the '+'-sign to check the details per individual resource on a project. By expanding the
'Resources Summary" it'll show the total allocation per resource independent of the projects.

4. To change the allocation of a resource, fill out the values in the Allocation column. This can be
done for each separate period. The period is determined by the timeline settings.

Note: when a skill has been requested, instead of a specific named resource, the resource manager
will have to select a named resource with the specified skill before allocating hours.

5. Press 'Save' to keep all changes. The allocations are published to the projects and are now
available to the project managers.

Note: with the '<', '>" and '>>' it is possible to move all editable values one week to the left (<), one
week to the right (>) or four weeks to the right (>>) .
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Allocated = Available Allocated = Available Request or Planned > Allocated Planned = Request
Colouring on project row indicates that one of the underlying resource/skill rows has a matching condition.
Request & Allocation per Project
Planned Request Allocation Remaining [T Available +, —
31 02-08 32 09-08 33 16-08 34 23-08
e ‘, Projects > Resources = Skill = Plar Req Allo Rem Plar Req Allo Rem Plan Req Alle Rem Plan Req Alle Rem
+ Filter by resource < Filter by skill
[Resources Summary] 82 25 127 82 25 127 86 64 B3 64 64 B3
% ™ 2 4 b W - Apolio Project 57 57 61 39 39 39
B Fhaaionk Bl a5 ~n an ~n 30 20 10 20 10 10 20
Quick Move Project Values
Moves all editable values of the project four weeks to the right. 35 27 15 20 15 15 20
Waok 1 Wosk 2 Week 3 Weok 4 Wask 5 3z 10 10 22 10 10 22
Plan Req Alke Rem Plan Baq-AfT R BerPlan Req Allc Rem 3 4 4 26 4 4 26
Bl Apalia 52 0 T ; !
L] "
*| Ell| = o 1 25 25 25 25
| F EBosch 52 30 10 10 20 10 10 20
| - 35 5 5 20 5 5 20
v .
i Peter Cole Software Developer 10 10 30 10 10 30 10 10 26 10 10 26
82 25 82 25 46 64 64 64
LN [

Move editable values
Discussions between project manager and resource manager
Using the Principal Toolbox it's possible to discuss requests and allocations between project manager
and resource manager. The discussion is initiated by the resource manager and works like a chat
service. It's used as follows:

1. From the resource allocation module, open a resource pool and navigate to the 'Request &
Allocation' tab.

2. Press the Edit button of the planning board.

3. Press the Pencil icon next to the project for which a discussion is to be started

L.. Pefer Cole Software Developel
& | kP W - Venus Project

Erik Aalbersberg Project Manager IC
Ivo Rings Software Developes
i Pefter Cole Software Developel

Opening a discussion log

4. A chat session is opened in which the resource manager can enter a message for the project
manager.
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Discussion between Resource Pool 1 and Venus Project

| @ Here you can read and contribute to the discussion between the project manager and pool manager. You can add a message, mark the request as

complsted or flag the request for follow-up.

Discussion Status: /New

Discussion Log

Request Status:

I Yellow

I New

| 1™ Req

I vellow

OK | Cancel

Discussion log

5. After pressing 'OK' a message will be sent to the project manager.

6. The project manager receives the message in the Resource Allocation tab on the project. A
response can be given by clicking 'Edit' and sending it by using the Envelope button.

Dashboard Py
Project: V¢

Horizon:

Request o
Request & Al

Toggle: |

a
<

+[=]4»

Discussie tussen Venus Project en Resource Pool: IT

@ Here you can read and contribute to the discussion between the project manager and pool manager by adding a message.

Discussion Status:

Discussion Log

Ereplied

Erik Aalbersberg (11-Jan-2013 14:50):
Ok

Erik Aalbersberg (11-Nov-2011 14:29):
James is not available next week

QK Annuleren

ve  Cancel

09 3327
Req Allo Plan

46
16
10
20
46

Discussion log on projects

3.3.2 Managing resources on projects

Using the Principal Toolbox resources can be requested to work on projects. Requests can be
submitted for the project as a whole or by individual product. When done by individual product it's
called a 'demand' rather than a 'request'. Depending on the organization's requirements one of these

planning processes can be chosen, or a hybrid model can be used.

3.3.2.1 Requesting resources

Before a project manager is able to request resources from a resource pool, a pool or multiple pools

have to be linked to the project.

1. Go to the project and click on Resource Management tab.

2. Click on Edit Resource Pools. A pop-up will appear where you can link a resource pool to a
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4.

project.

Edit Resource Pool(s)
O Selectthe resource pools thatthis project will request resources from.

Pool References

Resource Pool(s):
Q |4vailable Resource Pool(z)

Ok Cancel

Add a resource pool to the project

Q5elected Resource Pool(s)

ICT Pool

By using the “->" the project manager is able to add more resource pools. Dragging pools is also

possible.

Click Ok to save your changes

The project manager is now able to request resources from the resource pool.

1.

In a project, navigate to the “Resource Management” tab, section “Resource Allocation”. In the
“Request & Allocation” section, a grid is shown with planned, requested, and allocated hours.
Blue cells indicate resource requests that are not yet (fully) fulfilled with allocated resources by the

resource allocation manager.

Note: The columns with planned, requested, and allocated hours can be toggled on and off by
checking or unchecking the checkboxes directly underneath the header of the Request &

Allocation section.

Note: If needed, the timeline setting of the grid can be edited. To do so, click on Edit Timeline
Settings. Set the horizon and start date according to your preferences. It is also possible to set

the scale and unit.

To assign one or more resource pools to the project (only needs to be done once for every project,
or whenever changes are required), click Edit Resource Pools in the Request & Allocation
header. A popup window will appear in which one or more available resources pools can be

assigned to the project.

In the header of the “Request & Allocation” section, click Edit to start requesting resources for the

project.
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Dashboard Properties = Product Breakdown Plan Gantt | Resource Management » Documents » Reports  Guide
Project: Office relocation

Request & Allocation [¥]Planned [#] Request [¥] Allocation Save  Cancel
Request or Planned » Allocated Planned » Request
= Quickfil  CopyPlanned Clear Start Date: 25-Sep-2013  Unit: Hours
23 2309 40 30-09 21 07-10 421410 4321-10 422810 £504-11 451111 47 18-11 43 2511 150212
[y Pools > Resources £ skill % Plar Req Allo Plar Req Allo Plar Req Allo Plar Req Alle Plar Req Allo Plar Req Allo Plar Req Allo Plar Req Allo Plar Req Allo Plar Req Allo Plar Req All
+ Fitter by. + Fitter by.
“ # 4 » W - ICT Pool 32 32 36 36 36 36 36 8 2 8 2
Desion 8 8 8 8 8 8 8
- Cole, Peter . 8 8 4 4 4 4 4 4 4 4 4
- Edwards, John 8 8 12 12 12 12 12 12 12 12 12
Hihat, John Java 8 8 12 12 12 12 12 12 12 12 12
x + Dawson, Richard e 4
32 32 36 36 36 36 36 28 28 28 28

< il ] i

Requesting resources on a project

4. To add a row in which a resource or skill request can be entered, click on the ‘+'-sign in front of the
appropriate resource pool. To request a resource, perform one of the following steps:

a. To request a specific ‘named’ resource, select a resource name from the drop
down menu in the resource name field underneath the appropriate resource pool.
Optionally, select the skill that the resource is requested for in the drop down
menu in the skill field next to the resource name field.

b. To request a skill instead of a specific resource, select a skill name from the drop
down menu in the skill field underneath the appropriate resource pool. The
resource manager will allocate a resource with the desired skill to match the
request.

5. Click Save to save your changes. This will automatically send new or changed requests to the
Resource Allocation Manager.

3.3.2.2 Planning resources

Note:ﬁTQe new generic project planning/i021 provides a different approach, please refer to the help
there|107],

Instead of, or complimentary to requesting resources at project level, resources can be 'planned’ at
product level. To do so, follow these steps:

1. Open one of the products on the project and navigate to the tab 'Resource Demand'.

2. Within the section 'Resource Demand' press the Edit button.

3. Using the planning board, resources can be planned by Skill, named Resource, or both.

4. Additionally the hourly rate can be chosen as it may be specific to the project.
Note: as soon as a resource registers hours against a project, using the time entry module, the
default hourly rate as defined for the resource will be used. If this default rate is different from the
rate as chosen when demanding resources, the project manager will have to explicitly change the

rate that is used when the resource enters time against the project. Please see 'Letting project
managers choose hourly rate'[13%1 for instructions on how to set the appropriate rate.
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3.4

3.4.1

General Logs Dependencies Cosis & Hours | Resource Demand

Product: Project Initiatie Document (PID)
@ Edit the resource demand planning.

Name: Project Initiatie Document (FID) Planned date Actual date
Description: [~ Start: 11-Jan-2013 26-Sep-2008
Hours Planned: 0.00 I Final:  17-Jan-2013

Costs Planned: 0.00

Duration In Working Days: 5.00

Hours Actual: 636.00

Resource Demand Save @ Cancel
= @
Skill = Resource - Default Hour R =; Planned Costs Planned
< Filter by... -+ Filter by... < Filter by...
4 [- Resource Pool: IT 50 4960
----- - Project Manager ICT - Erik Aalbersberg - Rate 110.0 40 4400
N - » Software Developer - Peter Cole - Rate 56.0 560
50 4960

Resource planning on product level

An overview of all planned resources on the project is found on the 'Resource Allocation' tab, under
the header 'Resource Management'. To only view planned resources (and not the requests) the
timeline settings have to be changed. Press the 'Edit Timeline Settings' button to set the Resource
Allocation Process to 'Project Demand Driven'.

Any hours planned against the product will be evenly distributed across the duration of the product,
which is defined by its start and end dates.

Time Entry (add-on)

Registration of hours using the Principal Toolbox is done by using the module 'Time Entry'. Users of
the Principal Toolbox who are assigned to so-called Time Registration groups will receive a time sheet
which they can then use to register the hours worked against projects and non-project activities, like
leave. Using these time sheets, actual cost entries can be allocated against projects and non-project
activities according to pre-defined hourly rates.

Generating, submitting and approving time sheets

The process contains the following steps, which are explained in the next sections.

1. Creating a time entry configuration [128)
With this step, you define which products are shown on users' time sheets, and whether or not they
have a free choice of products on their time sheet. Different configurations can be used for different
departments.

2. Creating non-project activity sets/178)
These sets can be used to define activities that are not part of projects. These could be operational
duties, and non-productive hours, like sick leave, holidays, leave. For different departments,
different sets can be created.

3. Creating time entry groups|133)
These groups define departments / teams. Members of a group share configuration, non-project
activity sets and the approvers of the weekly time sheets.
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34.1.1

Portiolio Management | Projectmanagement | Resource Aliocation | Time Entry | Prince2 FAQ | Project Plaza | Import / Export ~ | Help | Support | Setup ~

Time Entry

Time Entry Edt Members | Customise Page Text | &

@ A time regstration group contains a group of persons forfme entry
‘A tme eniry group can be related fo 3 Single confuraton and one or more nor-project activiy sets (NPA ses).

Automated Reports Edi| NPAses can be modied and created in ‘Setup->Configuration’

g Pencing

[ Approved Timeshects Time Entry Groups. New | Remove  *AlTime Entry Groups v | View Options ~
Name = Description GroupManager  Time Enfry Configuraon  Non-Frofect Actviy Sefs
ot Groep voor [CT medeuerers Erc Adkersbero. Budget Non-Project Acties

Reports Sales Groep voor Sales medevierkers Albert Swank Membership Non-Project Actvies
<[ I}

1 3

iy Groups
Hon Piojoc Ackly Sots (2 Principal Toolbox® (Principal) - Windows Internet Explorer provided by Principal Toolk

e Sheets Time Ent
ot/ Hour Entres N w
Budget Time sheet 18-Feb-2013 - 24-Feb-2013 (Erik Aalbersberg) Save | Save and Request Approval || Cancel
Timeline Reports
Eniries Membership Owner: Erik Aalbersberg ‘Time Entry Group: ict
Time Sheet Status: 0 New Time Sheet Approver(s):  Ruud v. Weerdenburg
Last Saved By: Remarks by Approver
. Group Manager:
Total Hours: 200 Remarks by Owner:
Minimum Hours: 3800
I startDate: 16-Fen.2013
| End Date: 24Fen2013
|| correction Time sheet: -
l
: @Fil in the nours for tis week on the appropriate project and product / activity. Highlighted rows (in yellow) are pre-selected for e entry by the owner of the time sheet. Note that
|| inividuat row= may noed approva b prject managerts). This s ndiated by icons af th sart of the row.
[
ot roduct/ Acn ousaca MOU Tue  Wed Thu Fi St Sw o omplete Remar Remarks by Approver
Project Product/Actiity  Hours Actual MO TU w SN Towls % Complete Remarks b
General
ject (Albert § Projectiation Docu 000 [ 500 800 1600
ol (B~ - 00 400
200 200
- 500 500
~ | Projectniiation._._~ om0 0 400
Totals for sheet. 600 200 600 500 600 000 000 5200

Add-on 'Time sheets’

See also Registration of actual hours| &1 for more information about using Time sheets.

Creating a time entry configuration

The time entry configuration defines a number of options for the way time sheets are provided/
managed.

The main configuration concerns the available products or plan items that are shown/selectable on the
time sheet.

Two methods exist depending on the setting at Settings > Configuration > Time Entry > Settings >
Support for Activity Planning.
If set to ' No', the configuration provides following options:

¢ which products are shown/selectable on time sheets:

e "membership" based: only products of which the user is owner, reviewer or participant
are shown on the time sheet, regardless of budget.

e budget based: only products that have a budget assigned are shown, but then to all
members of a project.
e whether only products from active stages are shown, or all products from the project

o whether users are allowed to choose products of projects they are not a member of.

If set to 'Yes', the configuration provides following options:
o which filters should be used for pre-selected items

¢ which filters should be used for selectable items
Creating a time entry configuration (Support for Activity Planning = No)
There are multiple ways to create time entry configuration. The default way to define a time entry
configuration is described below.

1. In the dark blue page header, click on Time Entry.
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Home | Portfolic Management | Projectmanagement | R e Allocation | Time Entry | Prince2 FAQ | Project Plaza | Import / Export ~ | Help | Support | Setup ~
Time Entry
Time Entry EditMembers = Customise Page Text &

@ Atime registration group contains a group of persons for time entry.
A time entry group can be related fo a single configuration and one or more non-project activity sets (NPA seis).
Automated Reports Edit NPA sets can be modified and created in 'Setup->Configuration’

ng Pending Timesheets

HE Approved Timeshests Time Entry Groups New Remove *All Time Eniry Groups  ~ View Options ~
Hame & Description Group Manager Time Enlry Configuration  Non-Project Activity Ses
IcT Groep voor ICT medewerkers Erik Azlbersberg Budget Mon-Project Activities
Reports Sales Groep voor Sales medewerkers Albert Swank Membership Mon-Project Activities
Time Entry Groups <[ I} ] ’
Hon-Project Activity Sets
Activities
Time Sheets Time Entry Configurations New Remove *All Time Entry Configurati ~ = View Options ~
Cost/ Hour Entries
Name & Description
Budget Products appear on fime sheets when
Timeline Reports an hours budget has been set on those
Ent products
niries: Membership Products appear on time sheets when

users are ownerfreviewer/participant of
those products. Active stage anly. Free
choice of products also allowed

Time Entry Page

2. On the Dashboard tab that appears, click New in the header Time entry configurations to create
a new time sheet configuration.

Dashboard | Accountable Hours

Time Entry Configuration: Budget Save | Cancel

@ Edit time entry configuration
Set name and settings for this configuration.

General
Name: Budget
Description: Products appear on time sheets when an hours budget has been set on those products
Split Up Time Sheets on Month Transition: -
Create new Time Sheets after Approval Request: -
Allow external users as time entry group members: -

Products shown automatically on time sheets

Product Membership: -

@Products from active stage only
(C)Preducts from all stages
Product Budget: 3

(©)Products from active stage only
(@ Products from all stages

Free product selection

Allow free entry on projects: r

Allow free entry on non project activities: -

Show fields on time sheet

Product Field (read-only): - -

Entry Field (selectable in time sheet): - ~ [ Required to be set
Approval

Auto Approve on Submit: -

Create draft entries on request approval: -

@ Replace draft entries afler approval
(Keep history of draft entries after approval

Time Entry Configuration

3. Fill in the following information:

Name : Name of the time entry configuration.

Description . Description of the time entry configuration.

Product membership :  Select which products will be automatically available for time entry.
Product budget . Select which products will be automatically available for time entry.
Allow free entry . Select if users may select products free.

4. Click Save to store the time registration configuration.

5. Now you can close this dialog, by clicking Close.

Time entry configuration with product / plan item filters (Support for Activity Planning = Yes)
Another way to create a time entry configuration is by using so-called 'Planning Item Filters'. These

SIMPLY FORTES.




Principal Toolbox 7.0 Functionalities 130

configuration options are bit more flexible and offer more filter options.

1. To enable the 'Planning Item Filters' navigate to Setup, Configuration and click on Time Entry
and Settings.

2. Click on Edit to enable the 'Support for Activity Planning'.

Configuration
QOptions | = Settings
Principal Toolbox Module name: Time Entry
Notifications .
MS Project integration Settings for Time Entry
Conversions Settings
Manage Hour Rales
Project Plaza
Currencies Default value Custom value
Resource Categories Allow project manager(s) fo approve (| No 0 ves [x]
Financial Calsgories haurs @
Manage Resources Allow project manager(s) to configure  (7) No @ Yes E'
a0 SEil hour rates per resource @
Support for Acfivity Planning @@ ) No @ ves E'
ST enanpoval
Manage time sheels OK Cancel
Manage entries
Manage Mon-project Activity Sels
Resource Allocation
Customize fields
Approval entries

Enable Support for Activity Planning

3. Go back to Time Entry in the dark blue bar.

4. Click on New in the header Time Entry Configurations to create a new time entry configuration.
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Dashboard = Accountable Hours |~ Planning ltem Filters
Time Entry Configuration: Budget

Edit = Close
O Edit time entry configuration
Set name and settings for this configuration. A planning item can be a product, an activity or a non project activity.

General

Name: Budget

Description: Products appear on time sheets when an hours budget has been set on those

products

Split Up Time Sheets on Month Transition: -

Create new Time Sheets after Approval Request: -

Allow external users as time entry group members: -

Pre-selected Planning Items

@ Pre-selected planning items are shown on the time sheet by default. For these items, employees can directly start writing their hours,
without having to select them. Filters can be selected to configure which Planning ltems should be shown as pre-selected.

Pre-zelected Planning Item Filters: Selected Filter(s) Available Filter{s)
No name Pre-selected
th budget
th budget and in progress
th ownership
th ownership and in progress

Selectable Planning ltems

@ Selectable planning items appear in the product/activity selection. Employees are allowed to write their hours on these items. Filters can
be selected to configure which planning items should be selectable.

Selectable Planning ltems: Selected Filter{s) Available Filter(s)
No name Pre-selected
With budget

With budget and in progress
orchip

With ership

With ownership and in progress

Show fields on time sheet

Product Field (read-only): Percentage Complete

Entry Field (selectable in time sheet): - - Required to be sat
Approval

Auto Approve on Submit: r

Create draft entries on request approval: -

(@ Replace draft entries after approval.
Keep history of draft entries after approval.

Time Entry Configuration with planning item filters

5. Fill in the following information:
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Name : Name of the time entry configuration.
Description . Description of the time entry configuration.

Pre-selected Planning Item Filters:  Select which products will be automatically available for
time entry. Every option contains filters that will determine
which products will be displayed on the time sheet. The
following options are available:

e Show all products by default.

¢ Only show the products with a budget (With budget).

e Only show the products with a budget and in progress
(With budget and in progress).

¢ Only show the products with an owner assigned (With
ownership).

e Only show the products with an owner assigned and in
progress (With ownership and in progress)

¢ Show all products/activities with the field 'Pre-selected
on Time sheets' selected on the product page. By
selecting this field on all products it is possible to
determine per product wether it should appear on the
time sheet.

Selectable Planning Items . Select which products can be selected on the time sheet
by the users. The same options are available as
described above.

Show fields on time sheet e Product field (read-only): select which information about
the product will be displayed on the time sheet (i.e. the
number of risks, the number of issues, etc.)

¢ Entry Field (selectable in time sheet): select on which
entry field data can be entered in the time sheet.

Approval : e Select the option 'Auto Approve on Submit' if the
Department Manager doesn't need to approve the
hours. For more information about the approval
process please take a look at: Configuring the approval
process|1s4),

o Create draft entries on request approval: use this
option if a draft entry needs to be created when
requesting approval.

6. Click Save to store the time registration configuration.

7. Now you can close this dialog, by clicking Close.

Creating Planning Item Filters
It is also possible to create your own 'Planning Item Filter'. By creating you own filters you can
determine which type of products should be pre-selected of selectable.

1. Click in the Time Entry Configuration on the tab Planning Item Filters

2. To create your own 'Planning Item Filter' click on View Options and select Set Filter.

Dashboard Accountable Hours | Planning ltem Filters

Time Entry Configuration: Budget Close

O A planning item filter defines which products/activities etc. will be displayed on the timesheet.
Example: A filter can be created that includes only top-level activities. When the filter is selected on the configuration (dashboard tab) members are allowed to write hours on
top-level actvities only.

Preview of productsfactivities that will be shown on the time sheet *With ownership *_ \iew Options -
Name & Project All Members Start Draft Set Filter
Project Initiation Document (PID) Venus Project John Edwards, Albert  16-Jun-2012  19-Jun-2 “Jun-201 Set Columns
Swank, Erik Set Widths
Aalbersberg Advanced
Make Default
Save View

Manage Views

Creating a Planning Item Filter
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3.4.1.2

3. A list with available filters will appear. Configure the filter and click on OK.
4. To save the view click on View Options and Save View.
5. Enter the name of the view, select the type and click on OK.

6. The 'Planning Item Filter' is now available in the time entry configuration.
Creating time entry groups

Now you can attach your created 'time entry configuration' and 'non-project activity sets' to a new 'time
entry group'. This time entry group will be the entire population of time-writing users, or a department
or team with different settings.

An important property of the time entry group is the approver selection. Per group, you define who is
responsible for approving the time sheets of the members.

To define time entry groups:
1. In the dark blue bar in the top, click 'Time Entry".

2. On the 'Dashboard' tab, click 'New" in the section 'Time entry groups' to create a nhew time sheet
configuration.

Home | Portfolic Management | Projecimanagement | Resource Allocation | Time Entry | Prince2 FAQ | Project Plaza | Import / Export ~ | Help | Support | Setup ~

Time Entry

Time Entry EditMembers = Customise Page Text &

@ Atime registration group contains a group of persons for time entry.
A time entry group can be related fo a single configuration and one or more non-project activity sets (NPA seis).

Automated Reports Edit NPA sets can be medified and created in "Setup->Configuration’
ng Pending Timesheets
EJ Aporoved Timesheets Time Entry Groups Mew Remove *All Time Entry Groups  ~ | View Options ~
Name a Deseription Group Manager Time Entry Configuration  Non-Project Activity Sets
1eT Groep voor ICT medewerkers Erik Aalbersberg Budget Mon-Project Activities
Reports Sales Groep voor Sales medewerkers Albert Swank Membership Non-Project Activities
Time Entry Groups <| mn | b
Hon-Project Activity Sets
Activities
Time Sheels Time Entry Configurations New Remove = All Time Eniry Configural ~ = View Opticns ~
Cost/ Hour Entries
Name « Description
Budget Products appear on fime shests when
Timeline Reports an hours budget has been sef on those
Ent products
niries: Membership Products appear on time sheets when

users are ownerfreviewer/participant of
those products. Active stage anly. Free
choice of products also allowed

Time Entry

3. Then fill in the following information:

Name : Name of the time entry group.
Description . Description of the time entry group.
Group manager . Select the group manager who can edit the settings of

the time entry group.
Selected time sheet configuration :  Select which time sheet configuration is active for this

entry group.
Selected set(s) of non-project . Select if users may book hours on created non-project
activities activities.

4. Click OK to store the time entry group configuration.
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Add Time Entry Group

Edit name and description

Name: |

Description:

Select area members

‘Group Manager Available users
Q

Albert Swank

<- Add Arjan van der Laan
Erik Aalbersberg
Henk Visser
Herman Mulder

Remove -+

Ivo Rings

‘Group Support Jan Jansen

Jeroen van Bamneveld
John Edwards

=- Add Peter Cole

Richard de Groot
Remove -= Ruud Peltzer

Ruud v. Weerdenburg
Samuel Davies
Support i

Theo van Wirdu

Tom Maassen

Yung Ji-Lao

‘Group Reader

= Add
Remove -

Time sheet configuration

Time Entry Configuration: Budget =]

Minimum Hours per Time
Sheet:

Non-project activities

Non-Activilés du projet
Non-Project Activities

Non-Project Activity Sets: ENieI-PIOJEd Activiteiten
Non-Projekt-Aktivitaten

OK | Cancel

Time Entry Group Configuration

5. When the time entry group is stored, it will appear in the listing of 'Time entry groups'. Now click the
created entry to config the time entry group.

6. Go to the '‘Members & Approvers' tab to add members of this time entry group.

7. Click the 'Add / Remove' button to add or remove group members and approvers. AfdLEemoye

Time Shees | Members & Approvers | Hour Entries

Time Entry Group: ICT
Name: 1cT Time Entry Configuration: Membership
Description: Groep voor ICT medewerkers Non-Project Activity Sets:  Non-Project Activities
Group Approvers Add/ Remove
Name Email Remarks
Ruud v. ' nl
Group Members Add / Remove
Name Email Remarks
Arjan van der Laan Laan@mail.com
e nl
John Edwards erk@fortes nl
Ruud v. r nl
Samuel Davies Davies@mail.com

Members and Approvers of a Time Entry Group

3.4.1.3 Configuring the approval process

Approving Time sheets can be set up in four different ways:

¢ Approval required by the project manager and line manager:
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Allocated
approved hours
and costs

il e Project manager Line manager

submits

timesheet ARPIOVES approves

o Approval required by the line manager only

Employee Allocated
submits

timesheet

Line manager
approves

approved hours
and costs

o Approval required by the project manager only

Employee Praject Mansger _ Allocated
submits SDUTONGS approved hours
timesheets PP and costs

¢ No approval required: Time sheets are automatically approved when submitted

Employee Attomatic Allocated
submits 3 approved hours
timesheets and costs

approval

The approval process can be configured in these various ways using a number of settings. The steps
to configure each approval process follow below.

Approval by project manager only
1. Navigate to Setup, Configuration, Time Entry, Settings, and set the setting 'Allow project
manager to approve hours' to 'Yes'.

2. Open one of the project models and on the dashboard press 'Edit Properties'.
3. Within the section 'Time Entry’ tick the box for 'Approval of project hours by project manager'.

4. The project manager will now be able to approve hours by project. To do so, the project manager
opens a project, navigates to the Resource Management tab, and opens the '‘Approve Hours'
screen. The project manager will get an overview of all the hours that have been submitted against
the project and which require approval.

A similar overview, but then across all projects, can be found on the project manager's dashboard
on the tab 'Approve Hours'.

Dashboard Properties = Product Breakdown Plan Gantt = Resource Management ~ Documents ~ Reporis Guide Plaza
Project: Juno Project
@ Select applicable lines below to approve or reject the hours.

Approve hours Approve | Reject = * Waiting for approval ~  View Options ~

m‘r:;" Resource & ProductiActivity & StartDate = Mon Tue Wed Thu Fri Sat Sun arks by Owner Remarks by Approver(s)

45 Erik Aalbersberg  Highlight Report 07-Now-2011

07-Jan-2013

Approval by line manager only

In case a line manager needs to be able to approve Time sheets, the line manager needs to be made
an Approver on one or more Time Registration Groups.

1. Open a Time Registration Group from within the Time Entry module

2. Open the tab 'Members & Approvers'
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3414

3. Add the line manager to the 'Group Approvers' section by using the appropriate 'Add’ button.
4. Any submitted Time sheets by members of this time registration group will now appear on the
personal dashboard of the line manager, ready to be approved (or rejected).

Automatic approval

Enabling Auto Approve on Submit will remove the need for line manager to approve Time sheets.

This setting is changes as follows:

1. Navigate to the Time Entry module

2. Open one of the Time Entry Configurations and enable the setting 'Auto Approve on Submit'

3. The setting is now enabled for all Time Entry Groups that rely on this particular Time Entry
Configuration.

Note: this setting will now prevent line manager from approving Time sheets, even in those cases
where they've been listed as Approvers on Time Entry Groups.

Configuring the right approval process

With the above knowledge in mind, the approval process can now be configured as required.
Approval by project manager and line manager

1. Enable the option to have project managers approve hours (see above for instructions)

2. Set the line manager up to approve hours (on the Time Registration Group)

3. Check that the applicable Time Entry Configuration is not set up for Auto Approve

Approval by line manager only
1. Set the line manager up to approve hours (on the Time Registration Group)
2. Check that project managers are not allowed to approve hours (see above for instructions)

3. Check that the applicable Time Entry Configuration is not set up for Auto Approve

Approval by project manager only

1. Enable the option to have project manager approve hours (see above for instructions)

2. Enable the Auto Approve on the applicable Time Entry Configuration (this will ensure that line
managers are skipped)

Automatic approval

1. Enable the Auto Approve on the applicable Time Entry Configuration

2. Check that project manager are not allowed to approve hours (see above for instructions)
Submitting time sheets

Any Time sheets that need filling out will appear on the personal dashboard of the employee on the
tab ‘My Time Sheets'.
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3.4.15

My open time sheets

Week

Time Sheet

Start Date & Owner Siatus Remarks by Owner  Time Entry Group
§ 04-Feb-2013 Erik Azlbersberg New IcT
7 11-Feb-2013 Erik Aalbersberg New ICT
§ 18-Fep-2013 Erik Azlbersberg New IcT

My open Time sheets on the homepage

Any open Time sheets will be displayed as a listing. Click on the start date of the time sheet to open it.

The following window will open:

Time sheet 04-Feb-2013 - 10-Feb-2013 (Erik Aalbersberg)

Save | Save and Request Approval | Cancel

Owner: Erik Aalbersberg
Time Sheet Status: D New

Last Saved By:

Total Hours: 0.00

Minimum Hours: 0.00

Start Date: 04Feb-2013
End Date: 10-Feb-2013

Correction Time Sheet:

@Fill in the hours for this week on the appropriate project and product / activity. Highlighted rows (in yellow) are pre-selected for time entry by the owner of the time sheet. Note that

Time Entry Group:
Time Sheet Approver(s):

Remarks by Approver /
Group Manager:
Remarks by Owner:

individual rows may need approval by project manager(s). This is indicated by icons at the start of the row.

Project Product i Activity

General

Percentage

Wenus Project (Albert Swz Project Initiation Docume 25%

Apollo Project (Pefer... «
Zeus Project (Erik Aa...~
Venus Froject (Alberl...~
Agollo Praject (Peter... ~
Non-Project Activities +
Make seiection

(On Project)

Project Iniliation Do... = 25%

Mon  Tue
Complete 4 5

Sat  Sun

Wed Thu Fri
6 7 8 9 10

IcT
Erik Aalbersberg

Totals

Remarks Remarks by Approver(s)

000 000 000 000 000 000 0.00

Totals for sheet:

000 000 000 000 000 000 0.00

0.00

A time sheet

When finished entering hours, press 'Save' or 'Save and Request Approva
only be available when an approval process has been set up.

After requesting approval, the project manager and / or the line manager will

I'. The latter option will

get the request for

approval on their personal dashboard as a reminder. Please see 'Approving Time sheets'[137 for

instructions on how to approve the submitted Time sheets.

Approving time sheets

Approval by project manager

When a time sheet has been submitted and it contains hours against the project manager's project,
and the hours require approval, they'll appear on the project manager's personal dashboard. The tab

‘Approve Hours' will show a list of all hours that require approval.

Home = Approve Hours =My Time Sheels
Home
@ Select applicable lines below to approve of reject the hours.

Approve hours Approve  Reject - Custom view — = View Options ~
‘Week
number Project 2 Resource Product/Activity Start Date Mon Tue Wed Thu Fri  Sat  Sun  Tolal Remarksby Cwner Remark
45 Juno Project Erik Aabbersberg  Highlight Report 07-Nov-2011 400 400 8.00
45 Juno Project Erik Aalbersberg  Product A 07-Hov-2011 400 400 8.00
3 Juno Project Erik Aalbersberg 14-Jan-2013 2.00 2.00
2 Juno Project Erik Aabersberg  Product A 07-Jan-2013 400 400 500 13.00
2 Juno Project Erik Aalbersberg  Product C 07-Jan-2013 1.00 1.00

Approving hours

Approval by line manager

When a line manager has been registered as an approver on one or more time entry groups, a list of
the submitted Time sheets will appear on the line manager's personal dashboard.
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3.4.2

34.2.1

Home

Home Customise Page Text ~ Customise Home Page  Edit Widgets @,

Principal ........
Toolbox ~

My open time sheets Documents to be approved by me

nal homepage!

Time sheets to be approved by me

Week  Start Date Owner Remarks Time Entry Group
421-Jan-2013  Erik Aalbersberg (=3

To be approved Time sheets on the homepage

By clicking on the start date of one of the Time sheets it opens and the line manager, after reviewing
the contents, can choose to Approve or Reject the request for approval.

Time sheet 21-Jan-2013 - 27-Jan-2013 (Erik Aalbersberg) Close | Approve Reject Approval Status 36 &
‘Owner: Erik Azlbersberg Time Entry Group: IcT

Time Sheet Status: T3 Waiting for Timeshest Approval Time Sheet Approver(s):  Erik Aalbersberg

Last Saved By: Erik Aalbersberg Remarks by Approver /

. ‘Group Manager:

Total Hours: 30.00 Remarks by Guner:

Minimum Hours: 0.00

Start Date: 21-Jan-2013

End Date: 27-Jan-2013

‘Correction Time Sheet:

@Fill in the hours for this week on the appropriate project and product / activity. Highlighted rows (in yellow) are pre-selected for time entry by the owner of the ime sheet. Note that
individual rows may need approval by project manageris). This is indicated by icons at the start of the row.

Project Product / Ackiity Percentage  Mon Tue Wed Thu Fi  Sal  Sun

Compiets oD B0 ORt M X' 3" Tolls  Remads Remarks by Approver(s)
General

Apollo Project (Peter Gole Intake-gesprek met eindc 50% 800 800

Apollo Project (Peter Cole Project Iniliatie Documen 75% 400 4.00

Apollo Project (Peter Cole Uitrol naar Client PCs 200 2.00

Venus Project (Albert Swe Initial Project Plan 0% 6.00 6.00

Venus Project (Albert Swe Project Authorisalion 0% 200 400 5.00

Venus Project (Albert Sw:_Project Iniliation Docume 25% 400 4.00

500 1000 800 4.00 0.00 000 0.00 30.00

Totals for sheet: 800 1000 800 4.00 000 000 0.00 30.00

Approving a time sheet
Time and cost allocations

Against products, part of a project, cost and hour entries can automatically be generated from the
Time sheets that have been submitted. The tab 'Costs & Hours' on each product will then list all the
costs and hours in line with the Time sheets from project team members that registered hours against
the project.

The costs associated with the hours that the team member registered are based on an hourly rate.
Each resource has its own hourly rate, as defined in the Setup. Besides this personal hourly rate, the
project manager can be allowed to override that rate for a project specific rate.

To enable the automatic generation of cost and hour entries based on time entry, take the following
steps.

1. Define and allocate hourly rates/138)

2. Let project managers set hourly rates/19

3. Get cost and hour entries against individual products /145

Defining and allocating hourly rates

Defining hourly rates

Before assigning hourly rates to individual resources, define the rates as follows:
1. Navigate to Setup, Configuration and click on 'Manage Hour Rates'

2. Click 'New' to add a new hourly rate

3. In the window that appears, choose a name, a description, a code (free text), and the hourly rate in
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dollars (or applicable currency).

Configuration
Options 4 =  Manage Hourrates
Principal Toolbox @ This listing shows all available hour rates
Notifications H te: ——
MS Project infegration our rates [ Mew | Remove
Conversions Name + Unique ID Gode Hour Rate Financial Gategory
Manage Hour Rates Rate00 & Principal Toclbox® (Principal) - Windows Internet Explorer provided ... = EL |
‘Currencies Rate 100.0 -
Resource Gategories Rate 110.0 [ http://asp forte Princip; jsp?PagelD=1098298
Financial Categories Rate 114.0
Manage Resources Rate 120.0 Hour rate (new)
Manage Skilis Rate 150.0
Tme Entry Rate 550 @ Configure the hour rate and the corresponding financial category. The hour rate value
Vianage entriss is represented i the global currency. Hour rates are not processed refroacively. For
5 , Rale 72.0 example, modifying an hour rate will not afiect existing entries.
Manage Non-project Activty Sets Rete 800
Resource Allocation Rete 950 |
‘Customize fields:
Approval entries || Editname ana description
||| Name:
Description:
f
I | code:
||| Financial Category: - =
Hour rate: 000

i OK  Cancel

New hour rate

4. Once saved, the hourly rate will be available to be assigned to resources.

Allocating hourly rates
1. From within Configuration navigate to ‘Manage Resources'
2. Edit one of the resources by clicking on its first name

3. The window that appears allows to set one specific hourly rate for this resource.

Configuration
Options 4 = Manage Resources

Principal Toolbox @ Here you can manage the resources Tor the resource allpcation.
Nofifications There are two types of resources:

MS Project integration + Resources that are not linked to a user account. These resources can be added, removed and modified freely.
Cenversions + Resources that are linked to a user account For these resources nly some properiies (ike skil) can be edied
Manage Hour Rates
Currencies

Resources (no users) Edit | New | Remove | *Resources ~ | View Options ~

Resource Gategaries
Financial Gategories Last Name = First Name: Primary Skill Secondary Skil(s)  Email Phone. Remarks
Manage Resources Bloemen Pieter Project Manager ICT Consultant (Sr.) Peter@mail.com =31 53 2314 357

Manage Skills
Time Entry

@ Principal Toolbox® (Principal) - Windows Internet Explarer provided by Prindipal Toolbox | =) el
Mana e & &
ge entries

|
[ http://zspfortes.nl/Princip Ider/Folder jsp?PagelD=1: ef=ResourceDetails it || * Resources [ View Options ~

Manage Non-project Activity Sefs
Resource Allocation

[ Customize fields
Approval entries

Phone. Remarks

Peter Cole Edit | Close B &

First Name: Peter Primary Skill: Software Developer
Last Name: Cole Secondary Skill(s): -
Initials: P Default Hour Rate: Rate 120.0
Email: p.cole@fortes.nl Remarks: :
Phone:

T ——vong

Kent Clark

Managing resources

3.4.2.2 Letting project managers choose hourly rates

It's possible to let the project manager choose hourly rates for the resources on a project. This feature
has to be enabled in the Setup and on the project model.

Setup
1. From within Configuration click on Time Entry.

2. Open the Settings, and enable the setting 'Allow project manager(s) to configure hour rates per
resource'.
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Configuration
Options = Settings Edit
Principal Toolbox Module name: Time Entry
Nofifications
MS Project integration Settings for Time Entry
Conversions

Cusfomize the following settings by clicking on the edit bution.

Manage Hour Rates To save any changes, click 'OK or click 'Cancel to return to the current settings
Currencies
Resource Calegories Settings

Financial Categories
Manage Resources
Manage Skills Valug

Allow project manager(s) to approve Yes (Custom)
[=] Time Entry hours

Setiings Allow project manager(s) to configure hour  ho

Exclusions for PM-approval rates per resource

Manage time sheets

Support for Activity Planning @ No
Manage entries

Manage Non-project Activity Sets
Resource Allocation

Customize fields
Approval entries

Allow project manager(s) to configure hour rates per resource

Project Model
1. Open one of the project models
2. At the project model's dashboard press 'Edit Properties'

3. Enable the setting 'Configuration of hour rates per resource by project manager'.

Edit Project Model

Properties
Name: [standard Prince2 2008 Project Model (UK}

Objective: Project model for larger ¢

Status: - =]

Status Description:

Project Color: =

References

Resource Pool(s): Q Selected Resource Pool(s)
Resource Pool: Database
Resource Pool: IT

Planning

WARNING: Changing the planning type causes recalculation of start and end dates! Newly calculated dates may differ.

Product Planning Type: Principal Toolbox + Planning Export [+ ]

Time Entry
Approval of project hours in timesheets —
by project manager(s): e

Configuration of hour rates per resource -
by project manager:

Time entry on project level only: r

Edit properties on projects

After this setting has been enabled, the project manager can alter the hourly rate for the resources on
the project. This is achieved as follows:

1. From the project dashboard, click on the tab 'Resource Management' and choose for '‘Resource
Rates'

2. Press the 'Edit' button and set the required hourly rate for each resource on the project.
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3.4.2.3

4.1

Dashboard Properties =~ Product Breakdown Plan  Gantt  Resource Management ~ Documents ~ Reporis Guide Plaza
Project: Juno Project
@ Select a project specific hour rate for the resources that are member of this project. If no project specific hour rate is set, the default hour rate is used for the time enfry process

Project Resources Save  Cancel

Name (Resource) & Project Specific Hour Rate

Arjan van der Laan =

Default Hour Rate {(Resource)
- Rate-1.0
Le-10

e-10

Ivo Rings

Samuel Davies ‘;g{e oion
e
‘Rate 100.0
Rate 110.0
Rate 114.0
Rate 120.0
Rate 150.0
Rate 56 0 -

Assigning project specific resource rates

Time and cost allocations against products

After setting the appropriate hourly rate, each time a time sheet has been approved hour entries will be
allocated against the appropriate products. Costs will be associated with the hours based on the
applicable hourly rate: either the resource's rate, or if set, the rate as defined by the project manager.
The generated hour and cost entries are listed on the 'Costs & Hours' tab on each product.

General Logs Dependencies Costs & Hours | Resource Demand
Product: Highlight Reports Edit Close | B
Hours Manual Entries. Total Costs Manual Entries Total
Budget: 0.00 0.00 0.00 Budget: 0.00 0.00 000
Committed: 0.00 0.00 0.00 Committed: 0.00 0.00 0.00
Actual: 00 a0 000 Actual: 000 000 noo
Remaining: 0.00 000 000 Remaining: 000 0.00 000
Variance: 0.00 Variance: .00
Product Quality:
Finance
Total Actuals: 0.00
Cost / Hour Entries listing New Cost/ Hour Entry ~ * All entries ~ View Options ~
Descripfion Type Approval Status Hours Owner Creator Book Date & Remarks by Owner

Cost & hours tab on products
Reporting

Reports can be used in projects to provide reports about your projects, programme, portfolio's, time
entry groups etc.

e General reporting /1411 is provided throughout the application and is based on the ability to create
views on all kinds of data.

e When working with hours and costs, it is also possible to create timeline reports |41 that provide
options to report data in respect to the bookdate of the hours and costs.

« Based on these reports (general and/or timeline), automated reports|145 can be created that
combine information from different views into a single report or apply specific formatting.

« Finally, the Principal Toolbox allows for reporting using widgets 162}, dynamic functionality provided
on dashboards that show the data in a specific way.

Reports

Throughout the Principal Toolbox, reporting is provided on the data that is available at various
locations.

Note: Timeline reports provide a special way of reporting over costs and hours, see timeline
reports|145),
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Reports Close &
Projects B 03 B3 AlProjects v | View ~
Name = Objective Current Stage Progress Status Status Description Project r-|anager| SetFilter
) ) o Set Columns
Si locati Project model f lland mid - Cole, Pet X
€rver relocation p;g}:dsmﬂ el Tor small and migsize DDDD . ole, Peter Set Widths
| Chart Options
Theta Project Project that runs externally - Cole, Peter Advanced
| Make Default
| Save View

Manage Views

Basic project report

Reports provide different views that each set specific filtering, column (or field) selection and other
options to tune the data that is shown.

OpRemarks
tio
n
SetThe set filter options allows to select fields available for the object that is being reported.
fllt Filter x
er
Switch to Advanced Filter
Archived v No A x
Saved v No A x
- x
| Q

»

Hide for Project Plaza
Hours Active Stage Only
Hours Actual
Hours Actual Cumulative
Hours Budget
Hours Budget Cumulative
Hours Committed E
__Hours Committed Cumulative
Hours Orange (%)
Hours Orange (Abs)
__Hours Red (%)
Hours Red (Abs)
Hours Remaining 52

OK  Cancel

SetColumns can be selected and ordered to build the views content. Next to selecting columns for the view, the
col sorting and the number of results shown per page can be set.

UM column settings

@ Sctonwhich field to sortthe listing and the sort order. Indicate whether the listing should show all information (complete) orin ‘pages” of 50 items. Finally set or me
the columns to show in this listing.

Select the column you want to use for sorting the listing
Sorting: Background [=]| Ascending (3.2) [=]
Number of rows per page 50 B

Select and order the columns you want to use for the listing

QGr Q,Fields in list
Crganisation Name (Standard fields)
User Group (optional) Project Manager(s) (Organisation)
Planning Current Stage (Planning)
Progress - Status (Standard fields)

Standard fields Planning Status (Planning)

Background Hours Status (Hours)

Programme: Costs Status (Costs)

R R

Objective (Standard fields)

Ok Cancel

SetWidth of the columns in the view can be controlled by dragging the column separator to the desired position.
wid
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ths ' column Widths

O Setthe width forthe selected columns in the listing.
The portrait and landscape reference bars only apply to the reports generated through the automated repors.

OK  Cancel

A4 Portrait
A4 Landscape

| Project Manage... |Cunent$lage ISlatus I Planni... I Hours __. |Costs |Ohjech’ve

Ch The chart options allow to show the results of the view in a chart (like bar, line or pie chart) instead of a plain t

art it Chart Options
@ Selectthe type and parameters for the chart which should be generated.

ion
* ]
S General Chart Configuration

Enable chart: Show this report as a chart (not as a listing)

Chart title: Project per project manager

Show legend:

Label orientation: Herizontal EI

T E B BaaE B B B

Size: Medium (840 x 480} EI

Chart Type

Standard chart: ® (Thiz chart provides a chart which plots the data in respect to the =elected object type.)

Field: Representation:

Range: Project Manager(s) EI
Series 1: — [=] Bar [=]
Series 2: — [=] Area =]
Series 3: — =] Area [=]
Series 4: — = Area [+
Series 5: - [=] Area v

Stacked chart: © (This chart provides a chart which plots the data in rezpect to the selected object type.)

Field: Representation:

Range: — [=]
Series: — [=] Area =]
Stacked by: — [=]

Pie chart: @ (This chart provides a pie chart representing the distribution of the data in respect to the number of items. )
Data: Project Manager(s) EI

0K Cancel

Ad Finally, some special options can be set like hiding a header caption, provide a total etc.
va
nc
ed
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Advanced Settings

@ Set options for the listing:
- show category names for columns with categories (when two or more adjacent columns are of the same category),
- whether to provide a total on specific columns with numericvalues;
-whether to hide the header name for specific columns.

Categories
Show categories for grouped category columns: [£]

Show totals for selected columns

Hide column name for selected columns

Mame [
Project Manager(z)[C]
Current Stage
Status
Planning Status
Hours Status
Costs Status
Objective

OEEEEm

0K  Cancel

Once views are configured, the views can be saved for re-use later or for the creation of automated reports.

Sa Saves the current configuration of the view. The view can be saved as a new view or overwrite an existing on

x::"e Save view
@ Save the configured view. Provide a new name or save the view as an existing view. Indicate whether the view should be defined
w personal (only to be used by you), local (to be used by everyone on this location) or glebal (to be used by everyone everywhere).

Select existing view to overwrite or save as new view.

Existing View: — new vigw — EI
View name:

Type: Perzonal B

0K Cancel

Views can be set to one of the following types:

Personal The view is available to the current user only but can be used throughout the application (for t
same type of object). This option is available to all users.

Local The view is available to the current location only but can be used by everyone (that has acces
the location). This option is available to users with manager/coordinator permission on the
location.

Global The view is available for all users at all locations (for the same type of object). This option is

available to administrators only.

Ma Sets the current selected view as default (for the current user only!). Default views are indicated by an asteris
ke behind the name of the view in the view selector.

def

aul

t

MaTo manage all views that have been created at a specific location (or for a specific user etc.), the views can b
na managed to remove, rename or alter the global view parameters (like type or hidden).

ge

vie

ws
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Manage Views Back

@ Manage the list of available views. The following view types exist:
- Global: Views can be used by everyone, everywhere. Only system administrators can adapt these views.
- Local: Views can be used by everyone on this location. System administrators and codrdinatoren can adapt these views.
- Personal: Only you can use and adapt these views. Views are available everywhera.

Personal Views Remove  Export  Import
Name Remarks by Owner Creator Published Hidden
Local Views Remove  Export
Name Remarks by Owner Creator Published Hidden
Global Views Remove  Export
Name Remarks by Owner Creator Published Hidden
Builtin Views

Name Remarks by Owner Hidden

All Lessens Learned -

My Lessons Learned -

Views are shown in respect to their type: personal, local, global or built-in (provided by the application).

Views can be exported or imported from other applications as well to re-use configurations, e.g. from a test
environment.

If the user has sufficient permissions, views can be modified by clicking the name and clicking 'Edit":
View Details Save  Cancel

Hame: Meeds attention Creator:

Remarks by Owner:

Hidden: [E

Type: Personal -
|Global
{Local [
Perzenal

* Will be deprecated in release 7.0

The data that is shown can be exported to Word, Excel or the clipboard for use later on. Finally, views
as saved on these locations can be used to create automated reports/148),

4.2  Timeline reports

A timeline is a graphical representation of information in relation to time. Timeline reports enable you to
instantly report on different types of cost or hour entries over time. Timeline reports can be used to
compare your available resource capacity with you requested and allocated resource availability. It can
also be used to compare the budget and actual costs within a project.

Timeline reports work like pivot-table known from MS Excel. It creates reports on entries coming from
time registration, cost entries and resource management.
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Timeline Reports Close | &
Entries - Custom view — ~  View Options +
050
g 550
£ smo
-
-
w
.

Example: Timeline Report

Based on the start and end date of an entry a timeline report creates an overview in time, for instance
the total costs per month per project or the number of hours resources are allocated to projects.

The timeline reports can be found on the same location as the normal reports. So they are available
enterprise-, programme-, portfolio- and project level. They are also available in the different modules
like time registration and resource management.

Reports

Programmes / Project lists
Projects

Products / Plan ltems
Issues

Risks

Lessons learned
Cost / Hour Entries
Benefits
Performance Indicab
Sysfem Resources
Project Resources
Eniries

S

Timeline Reports

Eniries

Two representation types are available:
- table
- chart
Timeline report views can be used in automated Excel and Word reports.

Timeline Reports Close | @&

Entries — Custom view — ~ || View Options ~

1000
as0
a00
a5
&0
760
700
&5
e00
550

Hours.

500
60
00
50
200
250
200
50
00

£

Jan2010 Feb:2010 Mar2010 Apr2010 May-2010 Jun2010 Jul2010 Aug2010 Sep-2010 0et2010

W Actual B Assigned

Example: Timeline Report Chart
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Timeline Reports Close &
Entries K @ B8 - Customview-- = || View Options =
Type No Date Jan (10) Feb (10) Mar (10 Apr (10) May (10)  Jun(10) Jul
Actual 220.00 100.00 605.00 16.00 119.00 443.00
Allocation 75.60 551.40 240.00 35.00
Assigned 372.00 473.25 945.00 995.00 345.75 952.75
Awailable 265.30 206848  2,041.00 1.600.00
Capacity 611.49 55238 669.73 64051 611.49 64051
Committed 400 10.00

Planned 7.752.00 692.58 761.66 393.16 1,006.35
Request 138.40 749.60 780.20 413.80
Reserved 600.00 66.67 -175.00 -183.33

<

m

Example: Timeline Report Table

The different options in the View options menu are:

Basic Setting
Set filters

Set widths

Make default

Save view
Manage views

To configure the timeline report view
Define a filter to make a selection of
the shown items

Set the column width, so the view fits
better on screen or in a MS Word
report. Drag the line between columns
to increase or decrease the column
size.

This sets a view to the personal
default

Save the view for later use.

Set properties for the view. You find
more information at ‘Manage views

23

Create a Timeline report view
This example describes how to create a table with costs per product per month for this year within a
project represented as a timeline report.

Basic Settings

View Options -

Basic Settings
Set Filter

Set Widths
Make Default
Save View
Manage Views

1. Navigate to your project in Principal Toolbox and go to the ‘Report’ tab

2. Click on ‘entries’ in the Timeline report - section

3. Open ‘view options’ and choose ‘Basic Settings’

4. Set the values for the settings
a. unit: select ‘Money (changes on book date)’. This setting is used to select which kind of

entries (costs or hours) you want to see and in which unit it is represented on screen. The

system automatically calculates the data between different unit settings.

b. Scale: set scale to weeks to show the costs per week.

c. Start date: set a dynamic or fixed start date where the windows of the timeline must start.
Select ‘This year’ as a dynamic start date.

d. Horizon: set the number of weeks, months or quarters to show starting at the start date.
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Unit: Hours (ch are distri over ing Days) -
Conversion: hd
Scale: Months -
Startdate: @Dynamic  Last month -

(©)Fixed date
Show entries without bookdate | I
Show values as cumulatives -
Initial value for cumulatives zero (0) -
Horizon: 12| Months
Show as Pivoted table in Excel -

5. Apply afilter on entries: select ‘Budget’ and ‘Actual’ in the filter type. This will give you only the
cost-entries of the type budget and actual.

Apply filter on entries
Create Date
@ Mo filter

(T)Create Date

(C)Create Date

Is draft
@ Mo filtter
@ls draft
Type
(T)No filter
(@ Selection

EBefore Today E|

Equals (= Valug) =]

NOE'

Actual -

Allocafion
Assigned
Budget

Capacity
Committed
Demand

EAC

ETC 5

[T Exclude selected items

6. Select ‘Table’ as the representation type to get a table with the budget and actual costs

Timeline representation

{@iTable
(@) Chart

Representation:

Table configuration

Available fields
EntryCustomBool1
EntryCustomBool2
EntryCustomDate1
EntryCustomDate2
EntryCustomDouble1
EntryCustomDouble2
EntryCustomint1
EntryCustomint2
EntryCustomRef1
EntryCustomRef2

Selected fields
- Type

7. Table configuration — select the field to show per row. Select product and type to display the
product name in the type of entry (budget or actual).

8. Click ‘OK’ and see the result on screen

Save view

If you want to save the newly defined view you need to save it with Save view. To overwrite an existing
view you saved before, select the name of this view at the Existing view pull down list. To create a new
view, enter the new name at 'New view'. Click Save to save the view.
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r B
@ Principal Toolbox® (Principal) - Windows Internet Explorer provided by Princ.. S = IEaa
|E ht‘tp:"'azp.furtes.n\-'Prmclpal-'Dnlma"L\:tmg'functmnz-'5a*.fe‘v’lew.]zp?leﬂD:TLEntnezRepDrtz_l':":l-|
Save view

4.3

@ Save the configured view. Provide a new name or save the view as an existing view. Indicate
whether the view should be defined personal (only to be used by you), local (to be used by
everyone on this location) or global (to be used by everyone everywhere)

Select existing view to overwrite or save as new view.

Existing View: -- NEW View - EI
View name:
Type: Local ||
Local
OK | Cancel Global
Save view

Select personal, local or global. See manage views| 231 for more information.
- With the ‘Make default’ option a specific view can be set to the personal default view on that page.

- With the button ‘Manage views'’ the views available can be managed. See Managing views| 23,

Automated reports

Automated reports can be created in the Principal Toolbox and both in Word and in Excel. The Word
reports offer more possibilities for editing after generating the report, while the Excel reports offer more
flexibility in working with tables. It is also possible to use so-called ' Timeline reports' to show
information over time.

The automated report functionality of Principal Toolbox has especially been designed to allow you to
create and edit your own automated reports.

Note: Automated reports within projects are available to project managers and project support.
On programme level they are available to the programme manager.

Note: Normally, automated reports will be provided with the project model(s) of your
organisation. It is possible, however, to create your own reports for your programme, portfolio or
project.

Principle of automated reports

Automated reports use keywords that are replaced with data from the Principal Toolbox database. This
can be either simple content of fields, like a project name and a start date, or complete tables. These
tables are the views (either pre- or self-defined) at various locations in Principal Toolbox.

The keywords, which include references to the views, can be found in the 'Keyword reference'. When
clicking a keyword, it is copied to the Windows clipboard. You can now paste the keyword in your
report template. After saving the template on your system, upload it to Principal Toolbox and the report
is available for use.

Note: Some applications empty the clipboard when they are started up. In this case, first open
the application and then click the keyword.

Where to find and manage automated reports

Within projects:
On the project dashboard in the section 'Automated reports’ or at a specific product page.
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Logs Products Edit Owner & Milestones | | Edit Project Plan | Sef Baseline = 4+ =
New Total (@ Project startup
10
4 (@ Projectinitiation
- Owner Start Draft Checked Final Fl B0 R @€ @)
B o  Initial Business Case John Edwards v = = v = === =
- Project Initiation Document John Edwards v v v v -1z
13
® ° o Samuel Davies v 07-Feb-2013 - -
1
@ Minutes of meefings 1 @ Requirements & Prototyping
Owner Start Draft Checked
Automated Reports Edit Jeroen van Bameveld
G Progress Repot ® Yung JiLao

Samuel Davies

23 Hihiight Report

Peter Cole 16Fen-2013 — = tiMar2013 - -
Myjioidoltist Richard Hammend  23-Fe0-2013 — = 01Mar-2013 - -
o o Richard Hammond ~ 16-Feb-2013  — = 01-Mar-2013 - -
Jzpanese version
Highlight Reports Peter Cole 24-Feb-2013 -~ - 01-Mar-2013 - 1
et Stage Plan Yung JiLao U1-Mar-2013  01-Mar2013 14Mar2013 - -
® John Edwards 12Mar-2013 = 15Mar2013 - -
ﬁtomated Reports Cluse\

@ Automated reperts insert Principal Toolbox data into a Word or Excel merge template. The Principal Toolbox keywords in the template are automatically replaced by the
actual content (data) on generating the report.

Select a merge template or normal document / link to upload. Please note that Word merge templates can be based on any document but must be saved in the RTF format.
Excel merge templates must be based on the basic template which contains required macro's. Click on the ‘Download Template' button to download the template

For a list of keywords, click on the 'Keyword List' button.

Templates Add Download Template Keyword List Open Template Remove Show History  Update
Hame Description Revision  Published  Publisher Merge
[ Project_Reportv2.ds Progress Report vid 09-Apr-2010  Erik Aalbersherg 4
eamgmwght_ﬁepmm Highlight Repert V14 20-ug-2010  Erik Aalbersberg 4 y

Click 'Edit" at automated reports to manage reports within a project or project model

General Logs Dep: s Costs & Hours  Resoul
Product: Highlight Reports Edit Change Picture | Close | Edit Widgets = i
Name: Highiight Reports Planned Actual date
. date
Description: [ Start: 20-Mar-2013 -
Owner Group: Project Manager .
Draft: - -
Owner: Richard Hammond -
Checked: = -
Reviewer: Jonn Edwards .
Participants: Final: 22-Mar-2013 -
Priority: Duration: 3.00
Mandatory: r Planning Status:

Product Quality: -

Finance
Total Actuals: 0.00

Helpful Text:

To inform the project board and oher project stakeholders about the project progress, the

projectmanager regulary creates a Highlight Reporl with a summary of the project status

Deliverables Add  Add Note

Templates Add AddNote Remove Show History Update
Name Description Revision  Published  Publisher Merge

@ Highiignt_repon.doc Highiight Report 10 12-Apr-2010  Erik Aalbersberg -

Product Descriptions (Specifications) Add  Add Note

On product or plan item pages templates for automated reports can be added as well

Within programmes (or project lists) and portfolio's:
On the dashboard, at the section 'Automated reports'.

SIMPLY FORTES.




Principal Toolbox 7.0 Reporting 151
Dashboard | Properties ~ Gantt & Dependencies = Benefits Monitor Documents & Knowledge Models Archive
Project list: Quality and Organisation projects Edit Properties | Edit Members | Edit Tolerances  Edit Widgets | &% & | Q
Name: Quality a
| ST
‘\. W===""1 Welcome on the startpage of this programme!
Description: Proj mproving |
the organisa [more. ] l ‘_‘
Status: ‘Jg x ‘ 4
Logs Projects New  Import = Export < Move | Model | Archive | * Dashboard View Options ~
= New  Total - Current Stage Prograss General Planning Hours  Costs
(1) Issue log Apollo project Project inifiation [ JIJJ]
(R] Risk Roll-out of software on deskiops 2Feb-2013
(&) Daily / Action log Junac Project mEEN P
- Back-up of all previous documents
Venus proj EEEEEN Y Y Peter Cal
Automated Reports Edit Logistic optimisation project
. Zeus Project O Henk Visses
[ Proiect Report Roll-out Zeus on clients
Reports Project Models mport  Export  Archive
Programmes / Project fists Objective Owner(s)
Projects o
Products / Plan ltems i sl
Prince? proj
Froject model for larg
Timeline Reports
Entries

43.1

Automated Reports on a programme

In the next sections, you will find more detailed information about creating and managing automated
reports.

Automated Word reports

Note: Word reports are based on templates that have to be saved as Rich Text Format (*.rtf)
files.

1. Go to the dashboard and click the button ‘Edit’ in the Automated report header, or go to the specific
‘Product’ page where you want to insert the new automated merge report.

2. You can do any of the following:

a. Open one of the templates already present, by clicking Open Template . The template will be

opened, and at the same time Principal Toolbox will open a window with the 'Keyword Reference'.
b. Start with a 'normal’ or new Word document. Click Keyword Reference to open the window
containing the keywords.

3. The Keyword Reference window will open where you can select the keywords. To select a keyword,
just click it.
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.—@ Principal Toolbox® (Prmcipal - Windons I emer Blorer pavided by Punard Tooto D = B FS T )

[& hitp://asp fortes.nl/Principal/jsp/Reports/MergeFields,jsp?PagelD=122638&:5etRetumAdrs=false&PopupSibling=true

Keyword List Close || [
@ Lookup the available fields and views and click the link to copy the keyword to the clipboard
Paste the keyword in your merge template at the appropriate locafion
Project fields
| Baseline Capacity planning Costs Costs
: Current Baseline Final IT Capaciteit (Custom28) Budget (Custom11) EAC (Custom14)
‘Current Baseline Set PM Capaciteit (Custom23) Costs Actual ETC (Custom13)
[ | = Current Baseline Start Costs Actual Cumulative I
I Initial Baseline Final Costs Budget
I Initial Baseline Set Costs Budget Cumulative
fl Initial Baseline Start Costs Committed
‘Costs Committed Cumulative
I Costs EAC
I Costs Forecast
fl Costs Planned
Costs Remaining
| Costs Remaining Cumulative
l Costs Reserved
fl Costs Stalus
Costs Variance
Costs Variance Cumulative
I Costs Tolerance Finance Hours Hours Tolerance
Costs Active Stage Only Tolal Actuals (Custom32) Hours Actual Hours Active Stage Only
Costs Orange (%) Total Budget (Custom35) Hours Actual Cumulative Hours Orange (%)
Costs Orange (Abs) Tolal Forecas! (project) (Custom34)  Hours Budget Hours Orange (Abs)
Costs Red (%) Total Reserved (Custom36) Hours Budget Cumulative Hours Red (%)
Costs Red (Abs) Hours Committed Hours Red {Abs)
Hours Committed Cumulative
Hours Remaining
Hours Remaining Cumulative
Hours Status
Hours Variance
Hours Variance Cumulative -

Keyword list

5. Go back to your template in Word. Look up the position where you want to paste the keyword.
Pasting can be done in two ways:
a. By selecting Paste in the Edit menu
b. With the shortcut key CTRL+V.

6. Finish the automated merge report and save it as an RTF-file.
a. Choose Save As in the File menu
b. In the dialogue, choose an appropriate folder for your template.
c. At Save as type choose Rich Text Format (*.rtf)
d. Click Save to save the template

'@ Save As
o ——
@O- B Desktop + ~ [ 4 ||| Search Desktop
Organize = New folder - .

|| Templates -

~ 77 Libraries
| System Folder
i Faverites
i Bl Desktop Erik Aalbersberg
& System Folder

1§ Downloads
« B | Computer

| System Folder

%] Recent Places

4 Libraries

| Documents
2 Music | Network

| System Folder
[&] Pictures =

File name: Highlight Tour

Save as type: |Rich Text Format

Authors: Erik Aalbersberg Tags: Add atag

. Hide Folders Tools ~ Save

7. Go back to Principal Toolbox. To upload the merge template in the Principal Toolbox, click Add in

the Templates section (in the Edit Automated Reports window or on a product page). Fill in the
following information:

Description : This will be the title of the report shown on the dashboard
Revision/Doc nr. . Use this to give a version number to your template
Filename . Locate the RTF-file with the browse button

Internal document link : Provide a document ID from a document at another location in the
Principal Toolbox application. The ID can be found in the document
history.
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4.3.2

This allows for a centrally placed document to be linked to from
projects. Update by updating only the original centrally placed
document.

8. IMPORTANT: Make sure the checkbox 'Document is a merge template' is ticked!

Add a document to the list

Add a document/link

Description:
Revision/Doc Nr.:
g—
@ Filename: (rif xIt xltm, xIs xlsm, rptdesign)
Merge Template: [+ Add this document as a merge template
N e
Internal Document Link: Provide a docume ) from a document at another
ocation in th This ID can be found in

the document hi

UK Lan

ce

Adding a Word file
9. Click ‘OK’ to add the merge template to the Principal Toolbox.

10.The document is now available as an Automated Report. If you added it to the section Automated
Reports on a programme / project list or project dashboard, you will find it in the list Automated
Reports. If you added it to a product page, it will appear in the list 'Templates' on the General tab.

11.To generate the Automated Report click the template name and it will open in a new window.

12.After the report is opened in a new window it can be altered and then saved. In order to make the
report available to the project team it is necessary to upload it in the Principal Toolbox.

Note: To edit the automated report or merge template later on, go back to step 2a and continue.

Note: In RTF templates the system setting (default or custom) is used for language, not the
personal locale.

Automated Excel reports

The Microsoft Excel reporting allows you to create well formatted reports based on Principal Toolbox
data. The reports can be extended with charts.

An automated report for Excel must to contain macros to be able to retrieve data from Principal
Toolbox. Therefore, you need to be able to run macros to generate these reports. The Excel reports
are based on a special Principal Toolbox template. This template contains keyword that point to fields
and views in Principal Toolbox. When generating a report, these keywords are replaced by data from
the Principal Toolbox.

In this section, we will explain how to generate Excel reports. Creating and editing templates yourself is
possible, even with basic Excel knowledge Some of the more advanced features would require some
more knowledge of Excel. The topics can be found below:

e Using an Excel report/ish

e Creating an Excel report template|1551

Note: automated reports within projects are available to project managers and project support.
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4321

On programme level they are available to the programme manager, etc.. You will need sufficient
rights on your computer to run Excel macros.

Note: Excel reporting is intended for Office 2007+ as of release 6.5. For compatibility with Office
2003 an older version of the Excel template can still be used. Download the old template here
and add it manually to the desired location.

Using an Excel Report

To generate an Excel report, you can click the report name, on a programme / project list dashboard,
or on the project dashboard. In the example below, the available Excel report is shown and can be
clicked by the user.

QOrganisation = Production (EN) = Quality and Organisatio.. = Apollo project

Dashboard - A -
I Project: Apollo project Edit Properties | Edit Members = Pack Project Offine ®8 & Q
| . Stage Stage 2 .
| Project start-up Project initiation Project closure

Requirements & Prototyping
([irecting a Proje )}
T + ¥ 3 ¥ ¥+ f
[ ] [ ng s Project ] [: asisge ] [:: ng s Pro ]
¥
Wa ojec
O rroject seara O <
Logs Products Edit Owner & Milestones | Edit Project Plan H =
N Tota @ Project start-up

(1) lssue 10
| (R) sk 4 B O
= Start Draft hecked Final F B0R @ @
| ) Iniial Business Case ' - - - - - - -

= e

IEI v Project Initiafion Document ' e b N 1 2

a] " v Feo-201 12-Feb-201

(]

(M) Minu [© Requirements & Prototyping

Start Drafl Checked Final [P DI (R) (@) (€] (&)
Automated Reports Edit 14 = 27-Feb-2013
EH Frogress Report 14 0-2013  19-Feb-2013 20-Feb-2013
174 27-Feb-2013

{8 Highiight Report

My to do List

2: Find out about costs (&) 01-Mar-2013

Japanese version = e

Highlight Reports Peter Cale 24-Feb-2013 - = 01-Mar-2013 -

Automated reports on the project dashboard
Note: Excel reporting is intended for Office 2007+ as of release 6.5. For compatibility with Office
2003 an older version of the Excel template can still be used (contact Fortes Solutions for more
information).

When the Excel report is downloaded, the following message is shown to you by your browser.

Do you want to open or save Project_Reportv2.xls from asp.fortes.nl? Open Save | ¥ Cancel *

In this dialog, click 'Save' and select an appropriate location for the template. Then click ‘Open' to
open the report in Excel. Saving the report first ensures that the Excel file will be opened correctly. If
opened directly, the required support macro's included in the Excel file will not be started.

When opening the file in Excel, the data is automatically 'refreshed’ with the currently available data.
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r ™
@l H9-v-|= ProjectReportaxlsm - Microsoft Excel | = | =l g
anme Insert Page Layout Formulas Data Review View FTB Developer Add-Ins & e =

—] | AN N
Cw = [ @O
Insert Insert Create Open Refresh Toggle Save as Configure Help About
Chart Pivot Presentation | Keywords Data Keywords Template | Connection
Reporting Template General
A10 - fe| 3
[ATB] c D L _E F H I 2
1 Project: Apollo Name I @
3 Issy(fEmAEET ] FORTES™
Gl S P Nr Description Type Decision Owner Due Date  Remarks
6 2 lier delivery too late for completion |Concern Investigation
7 1 |Fix piping between plants (now leaking) Issue Open 19-9-2013
8
9
0]
1
12
13
14
15 =
16
17
18
a9
20
21
22
23
24
25
26
27
28 | 4
29
30 M
4 4 » M| Report /%] el w1 r [
Ready | P9 | [EEET e ——

Automated issue log in Excel

If you want to add the report as a deliverable in a project, add it as a deliverable. See section adding
documents to products| ss.

4.3.2.2 Creating an Excel Report Template

Creating an Excel report template is done by following these steps:

1. Download a basic Excel report template/1s5

2. Open the template and insert keywords 157

3. Extending the report data/60)

4. Finish the template and make the report template available within the [16fPrincipal Toolbox

For more advanced topics, see the 'Advanced Topics' chapter.

4.3.2.2.1 Open the basic Excel Report Template

Note: You need to be manager of the programme or project to create and edit report templates.
Within a project, also project support can do this.

To create an Excel report template, log in to the Principal Toolbox application and navigate to the
'level’ on which you want to place an Excel report. For example, when you want to create a project
report, navigate to the project. When a programme report needs to be created, navigate to a
programme where you have access to the automated reports.

On the chosen level, click the Edit button to access the available automated reports. A page as
shown below should appear.
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Automated Reporis Close

D Automated reports insert Principal Toolbox data into a Word or Excel merge template. The Principal Toolbox keywords in the
template are automatically replaced by the actual content {data} on generafing the report.

Select a merge template or normal document / link fo upload. Please note that Werd merge templates can be based on any
document but must be saved in the RTF format. Excel merge templates must be based on the basic template which containg
reguired macro's. Click on the 'Download Template' button to download the template.

For a list of keywords, click on the "Keyword List' button.

Templates Add wnloadTemplate Keyword List | Open Template | Remove  Show History  Update
Name Descripticn Revizion  Published Publisher Merge

HE Project_Reporiv? xls Progress Report vi4d 09-4pr-2010  Erik Azlbersberg ~

ﬂa Highlight_Report.rif Highlight Report vid 20-Aug-2010 Erik Azlbersberg '

Automated reports page.

On this page, click the 'Download Basic Excel Template' button to download an empty template that
can be used as a start for creating the report template. Instead of starting a new template, an existing
template can be used to modify, if one is available. In this case, click the 'Open template' button on the
Excel template in the list.

Note: Excel reporting is intended for Office 2007+ as of release 6.5. For compatibility with Office
2003 an older version of the Excel template can still be used. Download the old template here
and add it manually to the desired location.

When the Excel template is downloaded, following message is prompted by the browser.

Do you want te open or save Project_Reportw2.xls from asp.fortes.nl? Open Save |~ Cancel »

In this dialog, click 'Save' and select an appropriate location for the template. Then click ‘Open’' to
start configuring the template in Excel. Saving the template first ensures that the Excel file is opened
correctly. If opened directly, the required support macro's included in the Excel file will not be started.

On completion, you should have the Excel file opened on the work station as shown below. When
prompted whether to enable or disable macro's, click to enable macro's (as they are required to use
the template correctly).
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r B
EH9 -~ = ProjectReportxlsm - Microsoft Excel [=][= g
“_Hnme Insert Page Layout Formulas Data Review View PTE Developer Add-Ins [~ 9 o B R
) A
CE = 0 @O
Insert Insert Create Open Refresh Toggle Saveas Configure Help About
Chart Pivot Presentation | Keywords Data Keywords Template Connection
Reporting Template General
AL - 5| 3
:‘i‘ B c D E F G H J K L M N =
1 1 =
2
3
4
]
6
[
8
9
10
11
12
13
14 =
15
16
17
18
19
20
21
22
23
24
25
26
27 i
23
29 S
H 4 » M| Reports %2 [ I |
Ready | /3 | |[EEm w0 00—

Empty Excel file
Note that you should now have a special ribbon (PTB):
— |_| NN

Insert Insert Create Open Refresh Toggle Save as Configure Help About
Chart Pivot Presentation | Keywords Data Keywords Template | Connection

Reporting Template General
Excel ribbon

The ribbon provides three sections:

e Reporting, provides options available to templates as well as generated reports like pivoting,
charting and PowerPoint presentation. generation.

o Template, provides functions applicable to building a template: opening available keywords, refresh
data, toggle visibility of keywords in the template and saving the template.

e General, configuration, help and an about dialog.

4.3.2.2.2 Inserting Principal Toolbox Keywords

Keywords are used to define which data will be imported from Principal Toolbox into your report.
These keywords are provided in a context-sensitive list, the keyword reference. This list can be
opened from within your Excel template. Click the 'Merge Keywords' button on the template toolbar to
open a browser window with the available keywords for this template.

A page like the one below should appear. Note that the content of the page may differ per project /
programme.

Note: if the report is to be used on different locations within the application, make sure to only
use generally available keywords. This is mainly the case with the availability of views.
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f F T — T — — — —
2 Principal Toolbox® (Principal) - Windows Internet Explorer pravided by Principal Toolbox

-
| @ http://asp.fortes.nl/Principal/jsp/Reports/Mergefields,jsp?PagelD=122638 &SetReturnAdrs=falseBPopupSibling=true

Keyword List

Project fields

Baseline

Cumrent Baseline Final
Cumrent Baseline Set
Cumrent Baseline Sfart
Initial Baseline Final
Inifial Baseline Set
Initial Baseline Start

I Costs Tolerance

Costs Active Stage Only
Costs Orange (%)
Costs Orange (Abs)
Costs Red (%)

Costs Red (Abs)

I—

Keyword list

Capacity planning

IT Capaciteit (Custom238)
PM Capaciteit (Custom29)

Finance

Total Actuals (Custom32)
Total Budget (Custom35)

Total Forecast {project) (Custom34)
Total Reserved (Custom36)

@ Lookup the available fields and views and click the link to copy the keyword to the clipboard.
FPaste the keyword in your merge template at the appropriate location.

Costs

Budget (Custom11)

Costs Actual

Costs Actual Cumulative
Costs Budget

Costs Budget Cumulative
Costs Committed

Costs Committed Cumulative
Cosis EAC

Cosis Forecast

Costs Planned

Costs Remaining

Costs Remaining Cumulative
Cosis Reserved

Cosis Status

Cosis Variance

Costs Variance Cumulative

Hours

Hours Actual

Hours Actual Cumulative
Hours Budget

Hours Budget Cumulative
Hours Committed

Hours Committed Cumulative
Hours Remaining

Hours Remaining Cumulative
Hours Status

Hours Variance

Hours Variance Cumulative

Costs

EAC (Custom14)
ETC (Custom13)

Hours Tolerance

Hours Active Stage Only
Hours Crange (%)
Hours Crange (Abs)
Hours Red (%)

Hours Red (4bs)

Close

Click a keyword to copy the information to your clipboard. Then select the appropriate location in the
Excel template where you want to place the related data. To get the keyword in the template, choose

Paste in the Edit menu. Alternatively use the shortcut key CTRL+V.

For example, when clicking the 'name' keyword, the keyword can be inserted in the Excel file on
location B2. Note that when inserting the keyword, the keyword is replaced with the actual data
immediately. During this process, a dialog appears showing the progress of the operation.

Now, insert a view (table of date) in the template by selecting a keyword related to views. In the
example below, the view on open issues is inserted.
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r ™
|§“ H -5 ProjectReportaxlsm - Microsoft Excel | = | = g
anme Insert Page Layout Formulas Data Review View FTB Developer Add-Ins & e = e 23

TR
@ ‘ | Ny AN

Insert Insert Create Open Refresh Toggle Save as Configure Help About
Chart Pivot Presentation | Keywords Data Keywords Template | Connection

Reporting Template General
A0 v £ | =
AB| C D E F G H |

1 Project: Apollo " |tame | FORTES :ﬂ

3 lss

Gl S P Nr Description Type Decision Remarks
6 2 lier delivery too late for completion |Concern Investigation
7

8

9

| ¥

Owner Due Date

1 |Fix piping between plants (now leaking) Issue Open 19-9-2013

30 1l
M 4 » ¥| Report ¥ []4 i _ 20|
Ready | e | |@E 100% (o U+ et

Inserting a keyword

Again, the keyword is immediately replaced with the data. You are now able to change the format of
the table appropriately. E.g., make the column heading bold and have adapted width of the columns.

(T T e LT o L —— MsExcelClient (15) [Compatibility Mode] - Microsoft Excel [E=SEEE=)
Home | Inset  Pagelayout  Formulas  Data Review  View  Addins  Acrobat o @ o2
* .- = 7 Fmm Tx [F]] I AutoSum -
Arial -0 v A A B S Wrap Text General - = |
= L IR L
Paste B 7 U- . e A 5 Merge & Center + .5 <@ 00 | Conditional Format Cell | Insert Delete Format Sort & Find &
7 u-iH# = = EffMerge & center - B % 1 | %8 S Formatting = as Table - Styles~ |~ - - | 20Qear~  Fitter~ Selet~
Clipboard 1 Font o Alignment o Mumber E) Styles Cells Editing
E20 - £ v
A B & D | £ [ F G H J K =
a
| . Programme Issue Log
2
: 3 Name Quality and Organisation projects
i 4
5 lssue Log |Priority |Status  |Nr Description Documen|Type Decision |Owner Product / Plan item Due Date
6 Low Open 8|Slow Intemet connection 0)lssue Open Samuel Davies Pilat Preparation (Work Package) | 23-4-2010
7 Critical | Open 7|Bug found in version 7 0[Off-spec |Assigned |John Edwards Pilot Preparation (Work Package) [ 1-4-2010
8 High |Open 6|Delay in system development 0|Concern |Deferred [Jeroen van Bameveld 17-6-2010
£l High Open 5|Request for change of the page layout 1|RFC Approved |Yung Ji-Lao Pilat Preparation (Work Package) | 30-4-2010
10 High |Open 4|Different page layout 0|RFC No Action | Samuel Davies Updated user documentation 14-2010) |=
11 Low Open 3|Request for more background material 0|RFC Resolved [Richard Hammond  |Requirements report 28-5-2010
12 Critical  |Open 2|Request for roll-out on M. h machines 0]RFC I | Davies 19-4-2010
13 Normal _ |Open 1|test issue 0 Gerard Mesen Highlight Reports
14 Normal  |Open 1)test 0 Gerard Mesen Project Initiation Document
: 15 High Closed 1[The PID does nat include a proper risk analysis 0]Concern Gerard Mesen Project Initiation Document 31-12-2004)
16
: 7
18
19
[ 20] [ ] L
21
22 -
H 4 » M| Report /Data ~ %1 [a] T ] » 1]
Lo EEr =,

Formatting the table

In the example above, the table has been adjusted and additional information inserted (labels, report
title etc.). If necessary, the data can be refreshed by clicking the [Refresh PT Data] button on the
template toolbar.
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4.3.2.2.3 Extending the Report Data

Extending report data allows you to add information to the report data retrieved from the Principal
Toolbox. For instance, adding a calculated column to a table. This can be useful when data has to be
presented different than the default formatting or if the data needs to be post-processed.

The report extension is standard Excel functionality and can be applied as is on single cell data (like
the budget field of a project). However, for tables of data based on views in the Principal Toolbox, it is
more complex. The data coming from Principal Toolbox have a dynamic behaviour. The number of
rows may change in time and / or the location at which the report is used. This behaviour makes
extending the report data (and other advanced options) a bit complex as it has to be configured in
such a manner that it works independently from the number of rows in the table.

To start, it assumes that an appropriate view is created in the Principal Toolbox and is available as a
keyword for use in the Excel template. As a result, a template as shown below could be created.

r M
HH9-&-|= ProjectReportxlsm - Microsoft Excel ‘ = | = Q
Home Insert Page Layout Formulas Data Review View PTE Developer Add-Ins & e o g &

e B - -
N e I e
=T == = iEiE <0 .00 | Conditional Format  Cell L @- Sort & Find &
Pt g BIUCIB- A EEIREE W 0 WA e e shiet+ | [BFomat~ | Q- Fiers seed+
Clipboard 1 Font D Alignment D Number = Styles Cells Editing
15 - £ | -
A _B c D il E F G H | J K e
1 Project: Apollo @. —
3 |Issuelog FORTES"
5 Description Decision Owner Due Date  Remarks
6 2 |Supplier delivery too late for completion  |Concern Investigation
T 1 |Fix piping between plants [now leaking) Issue Open 19-9-2013
8
9
10
11
12
13
14
15 E
16
1w
18
19
20
21
22
23
24
25
26
27
28 L
29
30 ol
W 4 b ¥ | Report %2 4] il ] 0|
Reagy | 3 | [FEom wx O
b =

Extending the report data

To add the calculated impact data, a column heading is added next to the 'Remarks' column. Also, in
the cell below this heading, the following formula is entered:

==IF([@[Due Date]]=""";""";IF([@[Due Date]]<TODAY();TRUE;FALSE))
(adapt the formula as necessary to refer to the correct cells!)

This formula calculates the impact based on the values detected for 'Chance' and 'Severity'. Next,
extend the formula to be applied to all rows and the first empty row below the table of data. See the
picture below.
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r y
EE9-®- |5 ProjectReport.xlsm - Microsoft Excel | | ‘ = | = g
Home Insert Page Layout Formulas Data Review View PTE Developer Add-Ins Design (=] e o B 2

= ¥ o A == ® = K ) | | g=lInsert X - A
7j B~ Ao B / - =5 y 4 2% Delete ﬂ :/‘ i Eﬁ
Paste g B I B-|&-A- | S=s=FEFEH B % W@ ormatting - as Table St_lzli [ rormat - | 2~ #.i!l.“ ?Er\‘:ct&'
Clipboard & Font Alignment Number Styles Cells Editing
SuUM - KV fr| =IF{[@[Due Date]]="";"";IF{[@[Due Date]]GODAV{};TRUE;FALSE]ﬂ b
A/B| C D E F G H J K ™
1 Project: Apollo b d —
3 Issue log FORTES:
5 Description Type Decision Owner Due Date  Remarks
6 2 [Supplier delivery too late for completion  [Concern Investigation
7 1 |Fix piping between plants (now leaking) Issue Open 19-9-2013
8
9
10
11
12
13
14
15 e
16
17
18
19
20
21
22
23
24
25
26
27
28 L]
29
30 s
W 4 M| Report ) 4] [ v ]
Eait | 3 | |EBEE wos

Report data extended

The row below the data is considered to be a 'store' of the formulas and formatting to be applied to the
table. When refreshing the data, the formula(s) in the first empty row below the table of data will be
used for all rows (independent of whether there are more or less rows of data).

4.3.2.2.4 Finishing the Excel Report Template

When all the keywords have been inserted into the template and required charts and Pivot tables have
been added, the template can be made available within the Principal Toolbox.

To publish the template for use of reporting, navigate to the appropriate location in Principal Toolbox.
For example, if you would like to use the report on a programme, navigate to that specific programme
dashboard to add the template.

Tip: If you add the template in a model (either a project model or an MSP programme model),
the report becomes available automatically on the projects / MSP programmes that are created
based on the model.

At the appropriate location, access the automated report list ([Edit] button on the list of available
automated reports). See also creating an Excel report template 1551,

To upload the merge template in the Principal Toolbox, click . in the Templates header (in the
Edit Automated Reports window). Fill in the following information:
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Description : This will be the title of the report shown on the dashboard
Revision/Doc nr. : Use this to give a version humber to your template
Filename . Locate the XLS-file with the browse button
Internal document link  :  Provide a document ID from a document at another location in the
Principal Toolbox application. The ID can be found in the document
history.

This allows for a centrally placed document to be linked to from
projects. Update by updating only the original centrally placed
document.

IMPORTANT: Make sure the checkbox 'Document is a merge template' is ticked!

Add a document to the list

e template or nor

Add a document/link

Description:

Revision/Doc Nr.:
g—

@ Filename: (rif xlIt xlim, xIs xlsm, rptdesign)
Merge Template: [+ Add this document as a merge template
o e
Internal Document Link: Provide a document |D from a document at another
ocation in this application. This ID can be found in
the document history

UK Lance

Adding a Excel Report Template

Click ‘OK’ to add the merge template to the Principal Toolbox. The document has now been made
available as an Automated Report and it can be found on the dashboard in the list Automated Reports.

To generate the Automated Report click the template name and it will open in a new window. After
completion, the template can be used as a report within the project / programme etc. See using the

Excel report]/1s4.
4.4  Widgets

Widgets can present data directly, without having to run a report or opening a view. Widgets are easy
to configure and refresh the data automatically. Widgets can be used for reports, but can also support
specific processes and can be developed specifically for customers.
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Dashboard | Properties - Financials = Porifolio Gantt  Documents = Archive

Portfolio: Portfolio ICT (NL) Edit Properties || Edit Members = Customise Page Text || Edit Field Configuration = Edit Page Layout | EditWidgets =5 & Q

Name: Portfolio ICT (NL) Portfolio Overzicht Afdeling ICT

o o . Overzicht van alle ICT projecten met de prioriteit en de benodigde

Description: ::%%“z&:i?;‘g jia“ 000 = FTE per mnaa\ MSX\M?E\ aantal FTE beschikbaar is 13. Indien

Status: ® meer nodig is, moet men inhuren

Status

Description:

Automated Reports Edit Projects Pie Chart Filter = Configure Bollendiagram (Projecten) Configure Timeline Configure
A Belang vs Risico Initiative 3 -

Prince2 Project ®
wu Sheet Project Mljeucet (Costs)
Reports ¢ . scaoo |

Projects (Portfolio Management)

Products / Plan ltems o 40000 |
Issues

Risks

Internal

8
Quality reviews 2 30000
Changes 2 8
Actions
Lessons leamed 20000 -
Cost/ Hour Entries o I\
Enfries
10000
60%)

Timeline Reports

o o N . s ) 0

Entries Total Count projects: 5

Widgets on a portfolio dashboard

Widgets are available on several places in the Principal Toolbox. They will not be displayed
automatically.

Enable widgets:

1. Click on Edit Widgets to make widgets available on your screen.
2. Use the ‘v to display the widgets.

3. Select the number of widgets that should be displayed.

4. Select the type and confirm with Ok.

Edit Widget Layout
@ Choose whether to show widgets and applicable widget layout.
Show widgets [
Widget layout © | 1 | (@] | 1 | 9 | @ | 1 | P | 3 |
Widget column 1 Pie Chart -
Widget column 2 Bubble Chart (Projects) -
Widget column 3 Bar Chart -
Ok  Cancel

Edit the widget lay-out

Widgets will now be displayed on the page. Once displayed, almost all widgets have three common
buttons:

Allows to configure the widget. Configuration varies per

. Configure
widget.
Allows to filter the set of objects that the filter includes in its Filter
representation.
Allows to create an image of the current displayed widget. i
The image can be used to include in your report.
Different widgets exist for different locations:
Widget Avail Remarks
able
at ...
Risk matrix Proje Shows risks in
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cts  respect to their

only chance and
severity. Can be
shown on the
project reports

- --- tab as well as on
Chance 3 -- (5] -- the projects' risk

log.

Risk Matrix

Burn-down chart Proje Shows planned
cts  versus actual

only hours within a

Burn-down ~ Burn-up configurable

s period. Provides

a burn-rate
(burn-up or
burn-down) as
planned and
actual to monitor
project
progress.

Burn-down Configure

75 =

45 —

Holirs

T T T T
01 -07-2001-06~2002-03-200%-10-2082-11-2008-12-2082-01-2083-02-201

PRINCE2 process diagram Gene Shows the
ric PRINCE2

Project initiation Project start-up Execution stage Project closure n prOJeCt prOCGSS

lan
R ing  in respect to the
B FEEE e proje project plan and

Heosgio Suas | cts progress.
|102)
® Project Board ® Project Manager ® Team Members
only.
Timeline chart Proje Shows timeline

cts, information on
progr costs and/or
amm hours for

es selected types
and (budget, actual
portf etc.).
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Timeling G Configure
SODOD00
W zctual [costs)
7500000 | | Budget [Costsh
M Forecast [Costs)
S000D00
. 4500000 —
2
= 3000000 -1
1500000 —
0
-1 500000
R i A
LH g '\.” -\5 L+ g wb’ B 4 w:( -\5 -\.’D: w;\CS x;\{ é\‘r -\N
Gauge meter Progr Shows a single
Project PI ing Stat Ead  Filter Configure amm Value againSt a
S’t"‘tec anning Status ! es  conditional
atus: - . . .
(Allvalues) and meter indication
portf (green, amber,
olios red).
Products Overdue
Scatter plot Progr Shows projects
= amm weighted to
Scane.r Plot | onfigure es different axes.
F'Ianlr;:g Status: (All values) - and An indication Of
portf good/bad can be
olios shown using
e different colour
gradients.
7.5
2 o
g
2.5
25
e o 22 2 2 x@ @"
Hours Actual
Bubble chart Progr Shows projects
amm weighted to
es different axes.
and Additionally, the
portf size can be
olios used for
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. - & | (Cont indication of

Risk vs Priority and Budget onfigure impact.
Planning Status: (All values) -

100

B0 -
o os0 &
o .
@
& b o
R

Ll
20
.
o T
= R B o & &
Costs Actual
Bar chart Progr Shows project
amm values grouped
Projects Bar Chart Ed  Filter Configure es by different
7 and options in bar
portf layout.
s | 3B2F% olios
29.41%

Pie chart Progr Shows project
amm values grouped
es by different
and optionsin pie
portf layout.
olios
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Project per Stage ¥  Filter = Configure

tion stage 1

Total Count projects: 17

Resource utilisation

Resource Utilisation Ed  Configure
Start 01-Jan-2012 Horizon: | A1m 3m  6m | 12m | Skl Al skills ~ | Resource: All resources -
1750
W Actusl
Ml ~llccation
1500 W ~vsilstle
Ml Flanned
1280 Request
1000
e
E
a
£
750
500
250
a —
1-2.2012 1-4-2012 1.£8-2012 1-8-2012 1-10-2012 1412.2012
Show: Allocation minus Planned -
1000
750
g S0 /r\
e A\
]
-250
1-2.2012 1-4-2012 1.£8-2012 1-8-2012 1-10-2012 1412.2012
Hour Report Configure
Start: 01-Jan-2013 Horizon: | 1m  3m | 6m | Scale: Weeks -
Project = Product 013112 02 07-01
Request Allocation Planned Actual Request Allocation Planned
= Project
Product
4 | r

Reso Shows utilisation
urce information of a
pool resource

(availability vs.
allocated) but
also whether the
request and
allocation are
leveled etc.

Hom Shows hours

e planned, actual
page etc. for selected
and users

time (resources). On
regist the home page
ratio this applies to

n the current user.
grou

ps
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5.1

Advanced options

Advanced Customisation & Workflow (add-on)

With the add-on ‘Advanced Customization & Workflow’ an organisation can define electronic forms in
the different project models. These pages can be tailored to the specific needs of the organisation or
programme.

1. Go to a project model and create a new product to customize or select an existing product.

2. Click the product to open the product details page.

Page Layout -

3. Click the button to define the layout of the page.

Default layout : Standard Principal Toolbox view;
Custom layout : To choose which fields are visible on the product page.
Custom layout with approval : To customise and define an approval for the page.
General Logs Dependencies Costs & Hours Resource Demand
Product: Project Initiation Document (PID) Edit | ChangePicture | Close | Page Layout ~ Approval Seffings =~ Edit Widgets &%
Name: Project Initiation Document (PID) Planned Actual date
- _ date
Description: Includes project plan  Start: ~ -
Owner Group: Project Manager ™ Drait: _ B
QOwner:
N = Checked: - -
Reviewer: i -
Participants: Final: -
Priority: Duration: 0.00
Mandatory: B Planning Status:
Product Quality:
Finance
Total Actuals: 0.00
Helpful Text:
Purpose of the Project Initiation Document is to define the project and create a
basis for the project control and determination of success of the project. This
means the PID also plays a role during the project. It is a baseline for Project
Board and Project Manager to gauge progress, evaluate changes and keep an
eye on feasibility. The PID answers the what, why, who, how and when of
the project.

Product page

4. In this example a new page with an approval cycle is defined. Place a tick in front of ‘Custom
layout with approval’.

Approval Settings
@ Configure the product approval. Set whether the product should be approved and what approvers should be used.

Enable product approval: v

(Al project members
rzons defined in field: Owner -

Approvers can be selected from:

‘On approval set field: Final - to Approved

OK | Cancel

5. Next step is to define which fields need to be available on the page. In the first pull-down menu
select if the field is a project field (e.g. project name) or a product field. Then select the field to show
on this custom product page.

6. The last action on the page is to select what field will be set when all the reviewers approve the data
on the product. In the example given, a custom product field (product approval) is used to set on
approval.

7. When this project model is used for a project, the project manager (or the owner) inserts data on the
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5.2

Request Approval button

product and then requests approval for the product by clicking the

8. A new window will open where the approvers need to be selected, a due date can be set and
remarks can be inserted. To send an email to the approver(s) about this product approval, tick
'Notify approvers’.

Request approval for "Project Initiatie Document (PID)"

Request approval for "Project Initiatie Document (PID)"

Approvers: Selected Approvers: Available Approvers:

Erik Aalbersberg

Due date:

Remarks:

Notify approvers: [

OK | Cancel

9. The approver(s) will be informed through an email and will have a note on their ‘Home’ page.

Documents to be approved by me

Document Location Project Due Date =
Hoofdpuntenrapport_rif Highlight Reports Apollo Project 04-May-2010
Highlight_Report rif Highlight Report Apolle Project 24-Aug-2010

10.To review the product page click the product name and the specific ‘Product’ page opens.

Close || Approve | Reject || Approval Status  Edit Widgets

General Logs Dependencies Cosis & Hours Resource
Product: Project Initiatie Document (PID)

3]

Name: Project Initiatie Document (PID Planned Actual date
date
Description
el ! - Start:
Owner Group: Project Manager
- Draft:
Owner:
- Checked:
Reviewer:
" Final:
Participants:
Priority Duration: 0.00
Mandatory: Planning Status:

Product Quality:

Finance
Total Actuals: 0.00

Approve or disapprove the product
11.After review click ‘Approve’ or ‘Disapprove’ and insert any remarks.

12.In this example we have approved the product and the status of the ‘Product approved’ field is
automatically set to ‘Approved'.

Classic Project Migration
As of release 6.5, classic PRINCE?2 projects| s can be migrated to generic PRINCE?2 projects 102, By

default, this option is not activated as it requires configuration by your administrator before migrations
can be performed.

The generic project planning provides flexible planning support and improved usability that allows for
activity planning, multiple breakdowns, integrated cost/hour planning etc. However, some functionality
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is deprecated in the new planning that is available in the classic planning:
e The classic plan tab is no longer available, this is now integrated in the planning
o Unused work packages are no longer maintained separately
e Microsoft Project export/add-in is no longer available
¢ Classic cost/hour administration is replaced entirely

Note: Once migrated, projects cannot be migrated back. Therefore, this option should be used
with great care as certain information might be lost (see below) and functionality changes
significantly within the project.

Note: If possible, it is advised to finish the project rather than migrate the project to the generic
PRINCE2 planning.

Note: Verify custom calculations on products and projects to be compatible with the new
planning before migrating projects.

The general approach to enable project migration is as follows:
1. Configure project migration at Setup > Configuration > Classic Project Migration
2. After activation, migrate the original classic project model(s)
3. After migrating the original model, migrate classic projects based on this (these) model(s)

1. Configure project migration

At Setup > Configuration > Classic Project Migration the project migration can be configured and
activated (after configuration).

Configuration

Options Migration of classic PRINCE2 projects to new planning Save  Cancel
Principal Toolbox

Classic Project Migration The new generic project planning provides flexible planning support and improved usability that allows for activity planning, multiple breakdowns, integrated costhour

Notifications planning etc. However, some functionality is deprecated in the new planning that is available in the classic planning;

MS Project integration
Conversions
Manags Hour Ratss
Project Plaza
Currencies
Resource Categories
Financial Categories
Manage Resources
Manage Skills

Time Entry

Manage entries

# #

= The classic plan tab is no longer available, this is now integrated in the planning
* Unusedwork packages are no longer maintained separately
+ Microsoft Project export/add-in is no longer available
» Classic costhour administration is replaced entirely
To see whatthe new planing offers, please referto the help pages.
®.Migration cannot be undone and is ireversible
Migrate fields

Mot all fields are available within the new planning as they are rarely used or replaced by new functionality. Please select what to do with the content of these fields

Either choose to copy the content and select the desired destination field(s) or confirm that the field is not used, any content for those fields will be lost after the

Y . Activity S
Manage Mon-project Activity Sets migration

Resource Allocation
Customize figlds

#

N No decision Not used Copy Planned Actual Status
Approval entries - . i
Advanced Configuration Draft: @ L -l - -
Checked: @ ® ® C -~ - p—
No decision Not used Copy Field
Reviewer: @ ® @ C -
Pre-zelect on Time @ @ @ L -

Sheet(s).
Migrate fields
© Disabled (still no decision for one or more fields)

Offer migration option Mo
Migration can be dong by Administrator or manager

Migration of classic project planning

Initially, the migration option is disabled and cannot be activated unless some decisions are taken for
the following information:

e classic draft and check milestones
e classic reviewer role
¢ pre-select option for time sheets:

1 For time entry, a general approach is available to select products / plan items to appear on time sheets, see time entry configuration with planning
filters [128y where support for activity planning is 'Yes'.

For each of these it must be decided whether the information is no longer used or copied to custom
fields. These custom fields need to be created before selecting at this configuration. Once this has
been configured, the migration can be activated, see below.
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Configuration
Options Migration of classic PRINCE2 projects to new planning Save | Cancel

Principal Toolbox
Classic Project Migration
Notifications.

WS Project integration
Conversions
Manage Hour Rates
Project Plaza
Currencies.

Resource Categories
Financial Categories
Manage Resources.
Manage Skills

Time Entry

Manage entries
Manage Non-project Activity Sets
Resource Allacation

Customize fields

Approval entries.
Advanced Configuration

Activating migration

The new generic project planning provides flexible planning support and improved usability that allows for activity planning, multiple breakdowns, integrated costhour
planning etc. However, some functionality is deprecated in the new planning that is available in the classic planning:

* The classic plantabis no longer available, this is now integrated in the planning
* Unusedwoark packages are no longer maintained separataly

« Microsoft Project export’add-in is no longer available

+ Classic costhour administration is replaced entirely

To see whatthe new planing offers, please referto the help pages
!, Migration cannot be undone and is irreversible.
Migrate fields
Mot all fields are available within the new planning as they are rarely used or replaced by new functionality. Please select what to do with the content of these fields.

Either choose to copy the content and select the desired destination field(s) or confirm that the field is not used, any content for those fields will be lost after the
migration

No decision Not used Copy Planned Actual Status
Draft: ® @ @ - - - -
Checked ® @ ® - - - -
No decision Not used Copy Field
Reviewer ® ® @ Reviswer -
Pre-select on Time @ 5] @ Show on time sheet (by ¢ x v
Sheet(s):
Migrate fields
Offer migration option Yes -
Wigration can be done by:  Administrator or manager -
Administrator

Administrator or manager

The migration option needs to be set to 'Yes' to activate the migration at project models (and projects).
Also, it can be set whether administrators and/or project managers can perform the migration. By
default this is set to administrators only.

2. Migration at the project model
Once activated, the migration option is shown on project models.

Note: Migration is not available at projects itself until the project model that the projects are
based on has been migrated!

The header of the project model now shows a 'Migrate' button in amber. For users allowed to perform
the migration, a click will bring up the dialog shown below. If the user clicks 'Migrate', the project model

is migrated.
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Dashboard Properties Product Breakdown Plan Project related documentation  Report  Guide

Project Model: Software implementation project model Edit Properties | EditMembers || Configure Process Diagram  (Migrate] = | & | Q
) i i Stage 1 Stage? Stage 3 i
mpm IEEETEERCIEIE Project startu| Project initiation Project closure
Objective: software [more..] s g Requirements & Prototyping .

Organisation:
Status: [Dwemng s Froject

k3 + ¥ ¥ ¥+ F + F
[S(am"g Upa pmim] [Im(isting a Project ] [Dirming a stage. Hluisnsging stege ] [:lasing a Project ]

Info:

Q) Project Board () Project Manager () Team Members

Migrate to New Planning

The new generic project planning provides flexible planning support and
improved usability that allows for activity planning, multiple breakdowns,

Logs Products integrated casthour planning etc. However, some functionality Is deprecated in  |25tones | EditProjectPlan | SetBassline |+ || =
Mew Total [@ Projectsi the new planning thatis available in the classic planning:
(1] lssue leg + The classic plan tab is no longer available, this is now integrated in the oo il [ D100 (&) (@
Project Mar planning - - -
@ Risk log Broject Bri + Unused work packages are no longer maintained separately
(@) Quaity review log R + Wicrosoft Project export/add-in is no longer available - - S s
nitiation St + Classic costhour administration is replaced entirely _ _ o
Change log
) ) To see whatthe new planing offers, please referto the help pages.
Daily / Action log B Projectin
%, Migration cannot be undone and is irreversible Checked Final
Lessons learned log
Initial Busin = —
@ Minutes of meetings Project Ini | Wigrate | = _ n -

Project Authorisation — - - - - - - - - -
Automated Reports Edit

E] Requirements & Prototyping

Owner Start Draft Checked Final

My to do List

Requirements (Work Package) — . . . . - - - - - - -
Interviews - = = = — = = = = = = =

Requirements report — - — — - L

Pilot (Workpackage) — _ _ _ _ I
Server instalation = = = = — = = = = = = =

Updated user documentation - - — — - - - - - -

Migrate project model to generic project planning

After migrating the project model, the same option appears at the related projects as well. The
outcome of the migration would then look like this:
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Dashboard Properties ~ Product Breakdown = Planning | Resource Management = Documents ~ Reports  Plaza

Project: Implement SAP

Gantt Costs Resources
Project Gantt @ Stage eWork Package e Specialist Product eManagementProduct eBoard Product e Activity
B MoBaseline v @ v vyiew: Default -
i Name StartPlanned  Final Planned  Percentay Sep 2012 -
z 8. 16. 23, 3
B~ Implement SAP 0%
B Project start-up 0%
i |- Project Mandate 0%
- Project Brief 0% -~
i - Initiation Stage Authorisation 0% -~
[ Project initiation 0%
Initial Business Case 0% -
Project Initiation Document (PID) 0% -
Project Authorisation 0% -
El* Requirements & Prototyping 0%
| B Requirements (Work Package) 0%
Interviews 0% -~
Requirements report 0% -~
G- Pilot (Workpackage) 0%
b Server installation 0% - E
Updated user documentation 0% -
Highlight Reports 0% -
- Next Stage Plan 0%
- Next Stage Authorisation 0% -~
El Full roll-out %
E- Roll-out 0%
Production server installation 0% -
Technical configuration 0% -
Pilot evaluation 0% -
User instruction 0% -
- Highlight Reports 0% -
- Next Stage Plan 0% -~
- Next Stage Authorisation % -
[ Extra stage 0%
Extra workpackage 0% -
£ Project closure 0% m
End Project Report 0% -

Edit

Product Breakdown =

Specialist Product -

Name
B Implement SAP
- Product breakdown
EI Communication / Documentation products
Interviews

Requirem:

ts report
r documentation

tion

=
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6.1

System Administrator: Configuration & Settings

The administrator can simply control the Principal Toolbox via the '‘Configuration' and the 'Settings'. In
order to access the 'Configuration' you need to click Setup in the dark blue header of the Principal
Toolbox application and select Configuration. To access the 'Settings' you need to click Setup in the

dark blue header of the Principal Toolbox and select Settings. These functions are initially only
available to users with administrator rights.

o
.
FaRTEs fp A > Noiification Search @ MyAdmin Administrator Help Setup :y “ Search @ Myadmin Admir

Options * =  Principal Toolbox

Settings

Options 4 = License key and updates

& Principal Toolbox Customize the following setings by ciicking on the edit button B License key and updates. 9
MS Project file export (MPX) To save any changes, click 'OK or click ‘Cancel to retum to the current settings. Request license key
Ciassic Project Migration Request addtonal user loenses 0 R s
ifat Renew expred icense key F , E
Nofifications i
‘Conversions. Settings Enter license key
Manage Hour Rates ware
Curtencies

Module versions
Resource Calegories

Setting Value - Principal Toolbox 7.000 30-Apr-2014 (build 6887)
Financial Categories System Settings
Manage Resources Use of PRINCE2 roles @ Fulsetof Roles  (Custom)
Manage Skils Allow programme managers and o No Heensecto werero
Time Entry prog! o ° License valid until 31-Dec-2014
Manage enries Display all lessons leamed al Enterprise level @ Yes (Custom) aximom number of vsere 1000 (171 v525)
Manage Non-project Actvty Sets Enable custom dashboards @ No
Resource Allacation

System status. Running
Customize fields Projects can be started from within portfolios only

Approval entres Only expand active and next stage @

Advanced Configuration e -Requestlicense key
Activate product selectorin logs @ Yes
Documents tab on Single Sheet Projects @ No -Requestadditional user licenses
Resource Allocation tab on Single Sheet Projects @ No _Renew expired license key
Use new issue kog @ No

-Enter license key

- MS Project file export (MPX) -Update software

- Copyright information

Configuration page Settings page

On the Configuration page you can find several functional configuration options, such as non-project
activities and custom fields.

On the Settings page you can set technical settings related to the system such as mail server etc.

Configuration

On the Configuration page you can find several configuration options, such as non-project activities

and custom fields. On the left hand side of the page you see a list with subjects that point to the
different setup pages.

We will review the most important subjects in this section:
- Principal Toolbox settings/175)

- Email notification 1751

- Creating non-product activity sets/178)

- Defining custom fields/179)
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6.1.1 Principal Toolbox

Note: this section is only relevant to system administrators.

This is an overview of the advanced system settings. Normally spoken these do not need to be
changed. Some of these settings will only be shown when add-on's are activated.

Page | Link | Setting | Standard value | Remarks
Principal Toolbox
Only expand active and No
next stage
Activate product selector in | Yes
logs
Use of PRINCE2™ roles No If the full PRINCEZ2 organisation is used within the
organisation, select 'Yes'.
MS Project file As soon as possible As soon as possible | If progress of project is to be monitored in MS Project
export constraint change this to 'Yes'
Must finish on constraint Must finish on To change to a NL version of MS Project:
“ Moet eindigen op "
Must start on constraint Must start on To change to a NL version of MS Project
“ Moet starten op ”
MS Project integration (add-on)
Edit project progress in Principal Toolbox If progress of project is to be monitored in MS Project
change this to 'Microsoft Project’
Add-in installer Show installer step Yes Should the installer step be shown? If not, change to ‘No*
Show download option Yes Should the add-in installer download step be shown? If
not, change to 'No'
Customer installer Needs to be changed when a specific customer
instruction text instruction is needed here.
Time entry (add-on)
Manage time Click 'New' to create new time sheets or select a specific
sheets time sheet and click 'Remove' to delete.
Cost entry (add-on)
Manage cost Select a Cost entry and click 'Remove' to delete cost
entries entries which are not approved.

6.1.2 Email notification

Email notification on log items, time sheets, approvals etc. sends an email automatically when
something becomes overdue.
Most of the notification are turned off by default.

Modify e-mail notification settings
1. Go to Setup > Configuration > Notifications
1. Click on Edit to modify the notification settings
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9
m ﬁ Notification Search - Ad Supley Help Setup
Configuration =
Options L - Notification Settings Edit
Principal Toolbox Name + Description Value
Classic Project Migration
Notifications Approval Deadline Overdue Maotify the approver of a passed approval deadline. |:|
Conversions Action Deadline Overdue Motify the action cwner in case of an overdue deadline. |:|

6.1.3

Manage Hour Rates
Currencies Time sheet Deadline Overdue Notify the owner of a time sheet of an overdue deadiine. (]
Resource Categories
Financial Categories
Manage Resources
Manage Skills
Time Entry
Settings
Exclusions for PM-approval
Manage time sheets
Manage entries
Manage Mon-project Activity Sets
Resource Allocation
Customize fields
Approval entries
Advanced Configuration

o

[+

[+

Email notification settings
Creating non-project activities

Specify non-project activity sets for activities that are done outside projects. This can be productive
hours, like service management, meetings, general, etc. You can also add a category for non-
productive hours, like sickness, holidays, special leave etc.

Different sets can be defined if different departments use different categories or have different non-
project activities. It is also possible to have multiple non-project activity sets active for one group. So
you could define one set for the entire organisation (e.g. with the categories sickness, leave), and a
separate set for each department with department specific activities.

Creating non-project activity sets
1. In the dark blue bar in the top, click ‘Setup' and navigate to '‘Configuration'.

2. On the left side of the screen you will find 'Configuration’, click '"Manage Non-project Activity Sets'.

3. Click on New in the section 'Non-project activity sets' to create a Non-project Activity Set.

Home | Partiolio Management | Organisation | Resource Allocation | Time Entry | Import / Export ~ | Help | Support | Sefup ~

Configuration

Options = Manage Non-project Activity Sets

Principal Toolbox Non-project Activity Sets m Remove  * All Non-Project Activity St »  View Options ~
Nolifications
MS Project infegration R TEEEE E::;sa :fx.f. Budget gg:::l
Conversions. Niet-Project Activiteiten 0.00 0.00 0.00 0.00
Manage Hour Rates Non-Activilés du projet 0.00 000 0.00 0.00
Gurrencies Mon-Project Activities 0.00 14.00 0.00 0.00
Resource Calegories Non-Projekt-Akiivitten 0.00 0.00 0.00 0.00

Financial Calegories
Manage Resources
Manage Skils

Time Entry

B

Manage Non-project Activity Sets

Customize fields
Approval entries

Non-project activity sets on the 'Setup' page
3. Then fill in the following information:

Name : Name of the non-project activity set.
Objective . Objective of the non-project activity set.
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4. Click OK to create the non-project activity set.

Edit Non-project Activity Set

Name and Objective

Name: Mon-Project Activifies

Objective:

QK | Cancel

5. When the non-project activity set is stored, it will appear in the listing of 'Non-project activity sets'.
Now click the created set to add the non-project activities to the set.

6. Click BiLCateenes and Soles to add categories and activities, or to change the current set-up.

7. In the window that has been opened, you can create new items with drag and drop.

a. First add a new category. Drag New category into the lower part of the window as shown below.

Edit Non Project Activities Save | Cancel

@ Drag new categories and activities to the list below. Activities are to
be placed within a category. Rename categories and acfivities by
double clicking the item

New category

Cr—

b. In the pop-up, add a name for the category.
c. Then, drag new activity into the category, as shown below.

Edit Non Project Activities Save || Cancel

@ Drag new categories and activities to the list below. Activities are to
be placed within a category. Rename categories and activities by
double clicking the item.

—— o m|

MNew Category
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d. Give a name to the new activity.

Note: Activities can only be placed inside categories, so you'll need to define at least one
category.

e. Add new categories and activities to get your set complete. Below you find an example of
categories with activities.

Edit Non Project Activities Save | Cancel
@ Drag new categories and activities to the list below. Activities are to
be placed within a category. Rename categories and acfivities by

double clicking the item.
New category

Er——

Non-productive
Leave
Izintenance

Incidences

Other activities
Education
Meetings
General

Click Save to save the set. Close the window to go back to the time entry pages.
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6.1.4

Defining custom fields

Within organisations there often is a need to define custom fields such as, for example; project costs,
SAP numbers and project codes or there is the need to have extra fields on, for example the logs, the
product page or a programme level. With the Principal Toolbox you are able to define these fields.

These fields can be used for defining custom views and reports.

1. Go to the Configuration page by clicking on Setup and Configuration.

2. Click the link Customize fields. Then you select the item where you want to add a custom field.

You can define custom fields on:

Action Allocations Benefit Change Cost/Hour
Entry
Issue Lessons Resource | Programme/Project Projects
learned list/Enterprise
Resource Pool | Quality Risk Product/ Work package/ Stage Portfolios
Overview
Entry

3. Click the specific item to define a custom field. Click Edit to define a custom field.

Product / Plan item: Custom4

Edit custom field
Available for use: [~

The fieid name should onfy contain slphanumeric characters, spaces and/or the following special characters [J()_ - +

Name: Cuslom 4

&

Order Number:
Category:

Abbreviated name:
Description:
Visibility:
Editable:

The order number i used to sort fislds fwithin their categories) on detall pages
o

Enter a new calegory name:
Or choose an sxisting Category: —

The abbreviated name is the used field name when categories are displayed
Cuslom 4

[ Show on properly pages.

Type:

[ When checked field is editable by owner els itis read-only
String (free lext entry, max 255 character length) [=]

Width (in pixels): 80
Default value

Advanced >>

OK | OKand New | Cancel

Defining a custom field
4. An new window will open where you need to fill in the following data:

Available for use

Field name Name of the custom field.

Field description Description of the field.

Editable Highlight to make the field editable.
Field type Select the type of the custom field.
Field width Width of the field on the screen.

Field default value Default value of the field.

Highlight to make the field available on the pages.

5. There are some different field types available for the custom field. We will explain them shortly:
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6.2

String

Memo

Number
Double
Currency

Date
Checkbox

Pick list (single)
Pick list(multi)
Person (single)
Person (multi)
Image (single)*

Text field with max. 255 characters.

Text field with unlimited characters.

Number field with no decimal accuracy (for example 2342).
Number with single decimal accuracy (for example 3,5).
Number with two decimal accuracy (for example 3,45).
Date field

A basic checkbox.

From the pick list only one can be selected.

From the pick list multiple values can be selected.

From the pick list only one person can be selected

From the pick list multiple persons can be selected

From the pick list only one can be selected. The value is shown by an

image rather than text.

When selecting a pick list, a new data field will appear named ‘Pick lists values’ where you can

specify the different values.

6. Then click OK and the field will be available at the specific page.

The screenshot below shows you a custom field to set the product quality after the quality review. It is

a multi pick list with the values; --,-,0,+,++.

General | Logs Dependencies Cosis & Hours Resource Demand

Product: Project Initiation Document (PID) Save
Name: Project Initiation Document (PID) dPIi:nned Actual date
ate

Description:

P [ Start: 26-Jul-2011
Owner Group: Project Manager -

P ! E [ Draft:
Owner: Erik Aalbersberg -
) ™ Checked:

Reviewer: - - i
Participants: - - Final: 27-Jul-2011
Priority: - Duration: 2.00
Mandatory: r Planning Status: ®
Product Quality: — -

Finance
Total Actuals:

Cancel

A custom field (Product Quality) has been added to a product

Default the Principal Toolbox is configured with ten custom fields for each item. If

Add Custom Field

you need extra custom fields these can be created with the Add custom fields

button

Remember: To reset an existing custom field go to the edit page of the custom field -> Click Edit'->
Click Advanced and then hit the Reset button. When you are sure you want to reset the field click OK.

All values inserted by users will be deleted from the system and can not be retrieved !

* Image fields are available as of release 6.1

Settings

In the middle of the 'Settings page' you can see the information of your current license. Underneath are
options to alter the license key and the version type. On the left hand side of the page you see a list

with subjects that point to the different settings pages.

We will review the most important subjects in this section:
— obtaining the license key and carrying out updates|ish
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6.2.1

6.2.1.1

6.2.1.2

6.2.1.3

— management of users|ie?

Licenses

Under the heading License key on the Settings page you come across a number of options:

- Request license key [18h:;

- Request additional user licenses|1sf;
- Renew expired license key/1s;

- Enter license key |18

Applying for a license key

If you have carried out the installation yourself and then arrived at the 'Settings' page it is necessary to
request for a license key at Fortes Solutions.

1. Go to the 'Settings' page.
2. Click the link Request license key.

3. Fill in the following information:

Customer Name : Company name
Purchase order . Code received in letter sent.
Machine ID . Filled in automatically.

4. By clicking the key Create e-mail a message or mail is made which you will need to send. Within
one work day you will receive a license key from Fortes Solutions.

Request for additional user licenses

The license you received is based on the number of users named in the Principal Toolbox. If you have
reached the maximum number of user licenses you cannot make any new users. With the option *
Request additional user licenses’ you are able to increase the number of existing licenses.

1. Go to the 'Settings' page.

2. Click the link Request additional user licenses.

3. Fill in the following information :

Purchase order :  Code received in the post or if your first request for more licenses you
can fill in unknown or *-".
New User Limit :  Here you can fill in the number of users that you really need.

4. By clicking the key Create e-mail a mail is then made which you are required to send. As soon as
the extra licenses are approved you will receive a new license key from Fortes Solutions.

Renewal of an outdated license key

If your license has expired you can request a new license using this option.
1. Go to the 'Settings' page.

2. Click the link Renew expired license key.
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3. Fill in the following information:

Purchase order : Code received in the post or if your first request for more licenses you
can fill in unknown or *-".

4. By clicking the Create e-mail key a mail will be made that you will need to send. Within one working
day you will receive a new license key from Fortes Solutions.

6.2.1.4 Setting up the license key

After making a request for a license key in one of the ways shown above you will receive the
necessary information by e-mail. This license key then needs to be activated in the Principal Toolbox.

1. Go to the 'Settings' page.
2. Click the link Enter License key.
3. Fill in the following information:

Name : Name of the organisation; Fill in the exact name as written in the e-mail.
Key . The license key from the e-mail.

4. Then click OK whereupon the license key will be activated. You will be required to restart system in
which the Principal Toolbox runs, once again.

In some cases the Principal Toolbox will give an alert on the license page (main page of the Settings),

ignore this alert and start up the system once more. If the alert continues then check again whether all
information is filled in correctly.

6.2.2 User administration

Control of users of the Principal Toolbox runs via de Settings page. Using the link User
Administration you are able to control the existing users and to add new users.

1. Go to the Settings page.

2. Click the link User Administration. A list of all users of the Principal Toolbox will appear.

3 F u rth er CI |C k Ad d Home | Portiolio Management | Organisation | Resource Allocation | Time Eniry | Import / Export ~ | Help | Support | Setup ~
H Settings
in order to add a
n eW u Se r. Options. 4 =  User Administration
License key and updales System Users Edit | New Newnameduser EditAccount Defails Remove Person | = All Users - | View Opions ~
El ﬁise'f:"d:i'f..,.‘ on Last Name Inifals  First Name User Hame Email Administrator Edemal Lo
d d Current activity Aalbersberg E Erik Erk & aalbersberg@fortes.nl = - [
4 . Th e SC ree n A System Seffings Administrator s Support admin suppori@fortes nl F - r
Clarkson 4 Jeremy Jeremy iclarkson@mail. com |7 - | =
person appears, oo b e botr poolionesn r S
I H Davies. s Samuel Davies Davies@mail com l - ]
fl I I N th e fO | IOW' n g Edwards 4 John Edwards erk@fortes.nl r v r
. Effink M Marco Mar info@effinkconsulting.nl = - [
data Hammon d R Richard Richard thammend@mail.com ~ o]
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6.2.2.1

Firstname
Initials
Lastname
Email
Hour rate

Username
External (add-on)

System Role

Remarks

First name of the user.

Initials of the user.

Surname of the user.

Users email.

Hour rate (optional). This hour rate is used in the add-on hours
registration.

User name

Highlight if the user is an external supplier in the project. By doing this
only the allocated products, issues, etc. are visible.

Normal User or Administrator. The administrator role has logically all
rights. A normal user, has only the rights that are allowed depending
on his/her permissions within the programmes and projects.

User specific remarks to send within the e-mail.

5. Click OK in order to make a user in the system.

An email will be generated based on '_ﬁ\g 90+ s Vour Principal Toolbox account - Message (PlainText) =Sl go
this information. When there is no _— e ’ — T . o —

. . . - L b L L) | (88 @& @ = @ 0 vighimportance
mail server configured in the Principal | e =" 50 oo s cree agae wn sarare & TP g
Toolbox or there is no email address Clipboar 5 Basic Text Names Indlude Tags = Zoom
filled in during the creation of the new | ., ™ l }

account, you are able to fill the email || ™ ... oo \

with the relevant information and then
send this further to the user by
yourself. Otherwise the Principal
Toolbox will generate the email
automatically and send this to the

Dear Principal Toolbox user,

Below is the (updated) information for your Principal Toolbox account. Please click on the link below to access the application and use the I
username and password to login.

< hitps://demos princy i

Username = Hans
Password = d7-G:m

(To change your password, navigate to your 'Home Page' > "My Details' and click 'Change Password')

users email address.

In order to delete users or to change
the current information you go to the
User Administration page and by
using the Edit and Remove buttons
you are able to alter or remove

information about a user.

As of release 6.5, the Principal Toolbox allows for user groups 185 as well.

Person details

Besides the basic information for the user login there is an option to add detailed information per

user/resource.

1. Go to the 'Settings' page.

2. Click the link User Administration. A list of all users of the Principal Toolbox will appear.

3. Click a specific user/resource to add the detailed information.

4. Now click Edit to insert the following information:
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Company : Name of the company.
Address : Address of the company.
ZiP/Postal Code : ZIP/Postal Code.
City :  City where the office is located.
Country : Country where the office is located.
Phone . Office phone number.
Phone (home) :  Private home phone number.
Fax : Fax number.
Mobile :  Mobile phone number.
Birthdate . Date of birth.
Gender :  Male or female.
Remarks : Any remarks.
Calendar : Calendars applicable to the user
Person details Save  Cancel
First Name: Pelerl User Name: Peter
Initials: P. Pafsswurd last changed 31-May-2010
Last Name: Cole z:.rninistrator: -
Email: p.cole@fortes.nl External:
Login disabled: O Default Hour Rate: Rate 120.0 -
Company:
Address:
ZIP/Postal Code:
City:
Country:
Phone:
Phone (home):
Mobile:
Fax:
Birthdate:
Gender: ~ -
Remarks: -

Person details

6.2.2.2 User Groups

User groups can be created to make user administration within the Principal Toolbox easier. As an
example, consider a department where all department users need permission to view projects within a
work area (programme). By defining a user group and adding the appropriate members, only the user
group needs to be added to the work area to allow all members within the user group to view the
projects within this work area.

To add and/or modify user groups, navigate to the user administration /1821 and click the user group tab.

Hew User Group

Hame: IT Maintenance
Description; -

Create group  Cancel

Create user group
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6.2.2.3

Once a group is created, users can be added to the group.

IT Maintenance Edit = Close
Hame: IT Maintenance
Description: Users related to cur [T maintenance team
Group Members Add /! Remove
Name Email Remarks
Cole, Peter p.cole@fortes.nl
Edwards, John jedwards@mail. com
Ji-Lae, Yung y.ji-lac@mail.com

Add and remove users to a group

Once users have been assigned, user groups can be set to the membership at various locations in the
application, for example the members of a programme or portfolio. Groups are shown in blue and have
the text '(User group)' added to their name.

Edit members for " Training portfolio (EN)"

O Selectusers as members for this Training portfolio (EM) and assign a role for the members.

Select area members

Programme Manager Available users
Cole, Peter " Q
= Add Aalbersberg, Erik -
Administrator, Support
Remove -= de Groot, Michiel
e Ji-Lao, Yung
Mijenhuis, Sander
Programme Support Peltzer, Ruud
IT Maintenance (User group) - Swank, Albert
= Add van Binsbergen, Thijs
Vierkant, Remco
Remaove -=
Programme Reader
Edwards, John -
=- Add
Remave -=
OK | Cancel

Edit members with groups

Note: In release 6.5 it is not yet possible to assign a user group to a time entry group or
resource pool.

once a user group is set, users of the group inherit the permissions that the user group itself is set to.

For example, users now have reading permission on the programme that are set to in the example
above.

Advanced options

The administrator has rights to modify advanced options for the login policy. There are several security
settings possible for the password.
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Go to the Settings page and navigate to System settings > User login settings

User Login Settings

User administration seftings

Customize the following settings by clicking on the edit button.

To save any changes, click 'OK’ or click 'Cancel to return to the current settings.

Settings

Value
Login type @

Login)
Multiple user domains No
Password expiry time in days {'0' is no 0
expiry) @
Maxi i t login (0'is 3
infinite) @
Lockout duration ('0' is infinite) @ 15
Minimal password length @ [
Mix upper and lower case letters in Yes
passwords
Use special symbols in passwords No
Use numbers in passwords @ Yes
Allow users fo reset their password Yes

Principal Toolbox authentication (Form

Edit

{Custom)

User login settings
These settings can be changed:

Password expiry time in days

Maximum incorrect attempts
Lockout duration

Minimal password length

Mix upper en lower case letters
Use special symbols in passwords

User numbers in passwords

This is the time (in days) a password is valid. After this
date the user has to enter a new password. ('0' is no
expiry)

Number of login attempts before a user account is
locked. (‘0" is infinite)

Number of minutes a user account stays locked. (‘0" is
infinite, the administrator can reset a locked account.)
The number of characters a password should consist of.
Enforce the user of both upper and lower case letters.
Enforce the use of symbols (non alphanumeric) in each
password, like @, &

Enforce the use of numbers in a password.

The administrator is able to reset an account. When an account is reset a new password is created by

the system.

Go the User Administration and open the account to reset.

Email:
User Name: *
Reset Password: D

p.colei@fortes.nl
Peater

Password reset
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6.2.3 System Settings
Note: this section is only relevant to system administrators.
This is an overview of the advanced system settings. Normally spoken these do not need to be
changed. Some of these settings will only be shown when add-on's are activated.
Page | Link | Setting | Standard value | Remarks
System settings
Document storage location | Location chosen All documents within the Principal Toolbox are saved and
during installation coded here
Default system locale English Default language settings for the all users. Users can a
personal language if setting ‘Personal locale' is set to yes
First week of the year Week that contains | Configure week numbering.
a minimum of 4 days
in January (1ISO)
Personal locale No Users can a personal language if setting 'Personal locale'
is set to yes.
Link to Document -empty- Specify a URL to a external location which is used to add
Management System a external document link.
Application location -default value- Only change when problems.
Garbage collector Yes By normal use, keep the standard values.
Debug No By normal use, keep the standard values.
Max file size 90 Mb By normal use, keep the standard values.
Person display name Lastname, initials Modify if necessary
URL prefix static files -default value-
Number of currency 2 Number of displayed decimals for all currency values.
decimals
User Login Login type Basic Change if one works with IIS.
settings
Multiple domains No
More settings:
See User adminisration >
Advanced options 185}
Mail SMTP Server Specify the SMTP server for sending email
System address from-address used for emails automatically sent by
Principal Toolbox, for example notifications.
Fixed from-address Fill in a fixed from address which is used instead of the
users email address when sending email from Principal
Toolbox
Fixed reply-to address only specify when all mails sent should be replied to one
email address
LDAP settings all settings and field mappings for LDAP synchronisation.
Contact support@fortes.nl for more information about
LDAP synchronisation and Single-sign-on options
6.2.4 Updating the software

Implementing updates and the installing of new releases of the Principal Toolbox is done via the *
Settings’ screen. You will receive a file in the form of a .jar or .sql file from Fortes Solutions in order to
implement an update or to be able to install a new release.

SIMPLY FORTES.



mailto:support@fortes.nl

Principal Toolbox 7.0

System Administrator: Configuration & Settings

188

7.1

Remember: Before starting the update we recommend to backup the database and application. Users
should be informed of the update and should not be working on the system during the update.

1. Go to the 'Settings' page.

2. Click the link Update software.

3. Now click Start update procedure.

4. Log out all active users and click Proceed with step 2.

5. Wait while storing the unsaved data and select the checkbox in front of Check when backup of
database has been performed.

6. Click the button Proceed with step 3.

7. Locate the appropriate file (.jar file or .sql file) using the Browse key.

8. Click the Proceed with step 4 key in order to carry out the update.

9. After completion of the update, the update procedure restarts the Principal Toolbox application.

10.After the restart, log in as administrator and wait for update processes and the sanity check to
finish. This can take time depending on the update and the size of the database.

11.The system is ready for use after completion of the update processes and the sanity check.

When problems or fault announcements arise please contact Fortes Solutions: support@fortes.nl.

Troubleshooting and Solutions

Troubleshooting

Login

Internet Explorer window stays blanc or Principal Toolbox logo
hangs after login.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Miscellaneous
section, set Allow META REFRESH to enabled.

Single Sign On is enabled, but Internet Explorer ask user
credentials when opening the Principal Toolbox.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the User
Authentication section, check the setting Logon and adjust to
the significant value.

Can't login into the application because the login button doesn't
work at all.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Scripting section,
set Active scripting to enabled.

Automated reports and document downloading and uploading

Automated reports and documents can't be downloaded.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Downloads
section, set File download to enabled.

Keywords for automatic reports won't be copied to the clipboard.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Scripting section,
set Allow Programmatic clipboard access to enabled.

There are noPrincipal Toolbox reporting toolbars in the Excel
template available.

Make sure you have saved the file before opening. On the Tools
menu, click Macro > Security. When the Security dialog is
opened, click the tab Security Level and set the security level to
Medium. Re-open the Excel template. Excel should ask to
accept to run macros.

Nothing happens when the Save list as RTF button is clicked

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Downloads
section, set File download to enabled.
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Edit Project Plan
Drag and drop in Edit Project Plan window won't work. On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Scripting section,
set Active scripting to enabled.
Internet Explorer blocks a pop-up after adding the first product on | On the Tools menu, click Internet Options. Open the Security
the Edit project plan page. tab and click the Custom level button. In the Miscellaneous
section, set Use Pop-up Blocker to disabled (make sure there
are no other Pop-up blockers active).
The Edit Project Plan window hangs while message "Processing | On the Tools menu, click Internet Options. Open the Security
please wait" is displayed. tab and click the Custom level button. In the ActiveX controls
and plug-ins section, set Script ActiveX controls marked safe
for scripting to enabled (make sure there is no other script
blocking software active).
Gantt chart editing

Can't drag bars in edit Gantt dialog.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Scripting section,
set Active scripting to enabled.

Miscellaneous

Internet Explorer reports Script errors on different pages.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the ActiveX controls
and plug-ins section, set Initialize and script ActiveX controls
not marked as safe for scripting enabled

Links to projects and programmes on the homepage doesn't
work.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Scripting section,
set Active scripting to enabled.

Pack Project Offline window hangs while message "Processing
please wait" is displayed.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Downloads
section, set Automatic prompting for file downloads to
enabled.

No pop-up windows are opening while clicking links.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Miscellaneous
section, set Use Pop-up Blocker to disabled (make sure there
are no other Pop-up blockers active).

Can't download the MS Project Client add-in.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Miscellaneous
section, set Launching applications and unsafe files to
enabled.

Functions in drop down menus won't work.

On the Tools menu, click Internet Options. Open the Security
tab and click the Custom level button. In the Scripting section,
set Active scripting to enabled.
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